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Organization 
 
This monthly report is organized in the following categories: 
 

1. Minority and Women Business Enterprise (MBE/WBE) 

2. Workforce Diversity 

3. MBE/WBE and Workforce Items 

4. Status of Disbursement Requests 

5. Bids Received / Upcoming Bids 

6. Construction Progress – Arrowhead Stadium Renovation 

Note: Kauffman Stadium Renovation is complete 

7. JCSCA Activities / Other Items 

 
 
1) Minority and Women Business Enterprise (MBE/WBE) 
 
The status of the participation of minority and women owned businesses through November 30, 2009 is reported 
on the next several pages. This information was reported to the MBE/WBE Coordinator by the Chiefs and Royals 
on December 15, 2009. Both stadium projects continue to support the goals and are working to exceed the 
combined MBE and WBE goals. The following pages contain these items: 
 

• Summary of MBE and WBE performance (Chiefs, Royals and JCSCA) Page 2 
 
• Detailed reporting of the Chiefs MBE and WBE performance Page 3 – Page 7 
 
• Detailed reporting of the Royals MBE and WBE performance Page 8 – Page 11 

(Next month will be the final published report for the Royals) 
 
• Detailed reporting of the JCSCA MBE and WBE performance Page 12 



MBE / WBE Participation
Truman Sports Complex Renovation Arrowhead 26.1%
December-09 Kauffman 32.4%

JCSCA 46.5%

Minoritity Business Enterprise (MBE) Goal = 22%

Through Arrowhead Stadium Kauffman Stadium JCSCA
Prior Month October-09 17.8% 15.2% 40.0%

Current Month November-09 17.8% 15.5% 39.9%

Women's Business Enterprise (WBE) Goal = 8%

Through Arrowhead Stadium Kauffman Stadium JCSCA
Prior Month October-09 8.4% 16.8% 6.6%

Current Month November-09 8.3% 16.9% 6.6%

Combined Totals
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Project: 
Arrowhead Stadium

$357,725,648.07

(816) 525-2092 gandh@swbell.com $314,491,489.35
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Expiration Date Type of Work
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Date
Sub-contract Amount

Location
Factor

(%)

Weighted
Contract
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Total

Project
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Date

$$$ 
Paid This Period

$$$ 
Paid to Date

$$$ count for MBE 
Total

%
 of 

Contract 
Paid to 

Date
TSI Engineering, Inc (TERR) 4001 Blue Pkwy, Ste 110, KCMO 64130 COMPLETED Engineers 5/10/2006 $23,096.34 100% $23,096.34 0.006% 5/1/2006 $0.00 $23,096.34 $23,096.34 100.0%
SK Design Group, Inc (TERR) 4600 College Blvd, Ste 100, Overland Pk, KS 6621COMPLETED Engineers 5/10/2006 $2,903.45 80% $2,322.76 0.001% 5/20/2006 $0.00 $2,903.45 $2,322.76 100.0%
Schmitz,King & Assoc, Inc  (TERR) 18900W 158th,Ste G, Olathe, KS 66082 COMPLETED Survey 9/5/2007 $3,882.50 80% $3,106.00 0.001% 9/5/2007 $0.00 $3,882.50 $3,106.00 100.0%
Taliferro & Browne (HOK) 818 Grand Blvd, Ste 1000, KCMO 64106 KCMO 8/30/09 Civil Engineer 3/30/2007 $362,160.00 100% $362,160.00 0.101% 9/1/2006 $6,060.00 $329,209.00 $329,209.00 90.9%
Ghostfire Design (HOK) 1925 Central, Ste 300, KCMO 64108 KCMO 7/24/11 Graph Design 8/20/2007 $753,000.00 100% $753,000.00 0.210% 8/1/2007 $5,600.00 $645,740.00 $645,740.00 85.8%
FSC, Inc (HOK) 3100 S 24th St, KCK  66106 KCMO 8/12/11 Code Consult 3/30/2007 $95,000.00 80% $76,000.00 0.021% 9/1/2006 $0.00 $91,997.50 $73,598.00 96.8%
Rafael Architects, Inc (HOK) 300 Wyandotte, Ste 444, KCMO 64105 KCMO 6/12/11 Architects 5/30/2006 $747,760.00 100% $747,760.00 0.209% 9/1/2006 $0.00 $699,959.30 $699,959.30 93.6%
M-E Engineers (HOK) 300 Wyandotte, Ste 450, KCMO 64105 MABDC not renewed MEP Engineer 3/28/2007 $3,685,280.00 100% $3,685,280.00 1.030% 9/1/2006 $19,575.00 $3,459,910.00 $3,459,910.00 93.9%
Land 3 Studio (HOK) 140 Walnut, Suite 205, KCMO 64106 KCMO 10/31/10 Landscape Arch 5/1/2009 $30,000.00 100% $30,000.00 0.008% 6/1/2009 $2,700.00 $16,500.00 $16,500.00 55.0%
Premier Eng Cons (HOK) 5529 Troost, KCMO 64110 KCMO 8/25/11 Structural Eng 12/19/2007 $428,202.50 100% $428,202.50 0.120% 12/18/2006 $0.00 $428,202.50 $428,202.50 100.0%
Schmitz, King & Asso, Inc (T) 18900 W 158th St, Ste G, Olathe, KS 66062 KCMO 3/1/11 Surveying 4/21/2006 $164,142.25 80% $131,313.80 0.037% 4/21/2006 $0.00 $153,199.25 $122,559.40 93.3%
EIC/ProjDel  Corp (G) 1  North Commerce Pk Dr, Level G, Cin,OH 45215 COMPLETED Scheduling 8/16/2006 $72,373.93 70% $50,661.75 0.014% 9/1/2006 $0.00 $72,373.93 $50,661.75 100.0%
Ellington Mngmnt Svcs (G) 1  North Commerce Pk Dr, Ste 200, Cin, OH 45215COMPLETED WMBE Cons 5/1/2007 $7,350.00 70% $5,145.00 0.001% 5/7/2007 $0.00 $7,350.00 $5,145.00 100.0%
Kingston Environmental Svces 15450 Hangar Rd, KCMO 64147 COMPLETED Env Consult 6/7/2007 $14,950.00 100% $14,950.00 0.004% 6/7/2007 $0.00 $10,225.00 $10,225.00 68.4%
MidAmerica Shelving (T-EC) 1621 Locust St, KCMO 64108 KCMO 2/28/10 Furniture 4/1/2009 $318,936.35 100% $318,936.35 0.089% 4/15/2009 $0.00 $189,641.00 $189,641.00 59.5%
Just Interiors (T-EC) 5004 Brighton Ave, KCMO 64130 KCMO 1/31/11 Furniture 4/1/2009 $240,506.88 100% $240,506.88 0.067% 12/1/2009 $0.00 $0.00 $0.00 0.0%
Ghostfire Design (Chiefs) 1810 Charlotte St, KCMO 64108 KCMO 7/24/11 Design 7/1/2009 $2,182,520.00 100% $2,182,520.00 0.610% 7/1/2009 $0.00 $475,028.00 $475,028.00 21.8%
Reynolds Electric (T-C) 613 NE Business Park Lane; Riverside MO 64150 COMPLETED Electrical 9/30/2007 $937,386.23 90% $843,647.61 0.236% 11/1/2007 $0.00 $937,386.23 $843,647.61 100.0%
TWS Construction Services (KIS) 2600 Grand; KC MO 64108 COMPLETED Site Util 9/15/2007 $369,654.86 100% $369,654.86 0.103% 9/15/2007 $0.00 $369,654.86 $369,654.86 100.0%
Superior Concrete Cutting (KIS) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 9/15/2007 $5,191.60 100% $5,191.60 0.001% 9/15/2007 $0.00 $5,191.60 $5,191.60 100.0%
Technical Design Services (KIS) 16811 Kreider Rd; Bonner Springs KS COMPLETED Des/Ins vault 9/15/2007 $47,265.00 80% $37,812.00 0.011% 9/15/2007 $0.00 $47,265.00 $37,812.00 100.0%
Kingston Environmental (KIS) 15450 Hangar Road; Kansas City MO 64147 COMPLETED Truck/agg 9/15/2007 $14,261.37 100% $14,261.37 0.004% 9/15/2007 $0.00 $14,261.37 $14,261.37 100.0%
Alexander Mechanical (T-US) 8744 E. Alice Street; Kansas City MO COMPLETED Plumbing/piping 9/14/2007 $196,249.64 100% $196,249.64 0.055% 12/1/2007 $0.00 $196,249.64 $196,249.64 100.0%
Knock Out Trucking (T-S) 5516 Bales Kansas City, MO 64130 COMPLETED Truck Contractor 12/21/2007 $228,570.00 100% $228,570.00 0.064% 1/30/2008 $0.00 $228,570.00 $228,570.00 100.0%
BSC (T-Hay) 2808 E. 85th Street; Kansas City MO 64132 COMPLETED Reinforcing steel 12/5/2007 $394,325.96 100% $394,325.96 0.110% 2/1/2008 $0.00 $394,325.96 $394,325.96 100.0%
Schmitz & King Associates (T-Hay) 18900 W. 158th Street, Suite G; Olathe KS 66062 COMPLETED Staking caissons 12/28/2007 $25,818.50 80% $20,654.80 0.006% 2/1/2008 $0.00 $25,818.50 $20,654.80 100.0%
Hoffman Cortes (T-C-H) 1600 Baltimore Suite 102; Kansas City MO 64108 COMPLETED Masonry 11/15/2007 $70,683.84 100% $70,683.84 0.020% 11/15/2007 $0.00 $70,683.84 $70,683.84 100.0%
Professional Elevator Services (T-TK) 1601 East 18th Street, Suite 200; KC MO 64108 KC MO 12/20/09 Elevator 1/20/2008 $1,417,905.00 100% $1,417,905.00 0.396% 1/1/2010 $0.00 $362,499.21 $362,499.21 25.6%
American Concrete Pumping (T-SH) 2600 E 78th; Kansas City, MO 64132 COMPLETED Furnish & Pump Con 4/10/2008 $657,331.86 100% $657,331.86 0.184% 5/14/2008 $0.00 $657,331.86 $657,331.86 100.0%
HMC Enterprise Corp (T-SH) 420 E 37th St; Kansas City, MO 64109 COMPLETED Furnish & Deliver Re 4/24/2008 $2,674,487.23 100% $2,674,487.23 0.748% 5/14/2008 $0.00 $2,674,487.23 $2,674,487.23 100.0%
American Concrete Pumping (T-SH) 2600 E 78th; Kansas City, MO 64132 COMPLETED Furnish & Pump Con 6/2/2008 $1,836,094.67 100% $1,836,094.67 0.513% 6/18/2008 $0.00 $1,836,094.67 $1,836,094.67 100.0%
HMC Enterprise Corp (T-SH) 420 E 37th St; Kansas City, MO 64109 COMPLETED Furnish & Deliver Re 5/15/2008 $942,412.54 100% $942,412.54 0.263% 5/14/2008 $0.00 $942,412.54 $942,412.54 100.0%
Rod Techs, Inc. (Shaw/Baker) PO Box 101 Milford,  Ohio 45150 COMPLETED Rebar 2/2/2009 $916,398.00 70% $641,478.60 0.179% 2/9/2009 $0.00 $916,398.00 $641,478.60 100.0%
Martinez Concrete Const (SH-B) 8673 Brome Rd. Desoto, KS 66018 COMPLETED Concrete 4/1/2009 $370,023.12 70% $259,016.18 0.072% 4/1/2009 $0.00 $370,023.12 $259,016.18 100.0%
American Concrete Pumping (T-SH) 2600 E 78th; Kansas City, MO 64132 COMPLETED Furnish & Pump Con 7/9/2008 $573,281.49 100% $573,281.49 0.160% 8/19/2008 $0.00 $573,281.49 $573,281.49 100.0%
Malco Construction (T-M&H) 1320 E 19th St; Kansas City, MO 64108 COMPLETED Steel Placement 12/1/2008 $154,282.40 100% $154,282.40 0.043% 12/1/2008 $0.00 $154,282.40 $154,282.40 100.0%
Tinmaster (T-MM) 8418 Prospect Ave; KC MO 64132 KC MO 6/20/11 Sheetmetal 6/16/2008 $8,964,917.00 100% $8,964,917.00 2.506% 6/26/2008 $187,428.67 $7,640,255.22 $7,640,255.22 85.2%
Rodriguez Mechanical (T-MM) 541 S 11th St; Kansas City, KS 66105 KC MO 5/19/12 Plumbing 7/25/2008 $790,839.00 80% $632,671.20 0.177% 7/30/2008 $0.00 $724,618.45 $579,694.76 91.6%
Superior Concrete Cutting (T-MM) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 1/20/2009 $16,391.00 100% $16,391.00 0.005% 1/20/2009 $0.00 $16,391.00 $16,391.00 100.0%
Alpha Energy & Elec, Inc. (T-C) 1601 E 18th St; #206; KC, MO 64108 KC MO 6/12/11 Electrical 5/1/2008 $3,457,851.00 100% $3,457,851.00 0.967% 5/1/2008 $33,509.13 $3,206,900.70 $3,206,900.70 92.7%
Reynolds Electric (T-CE) 613 NE Business Park Lane; Riverside MO 64150 KC MO 10/3/09 Electrical 1/7/2009 $2,117,354.41 100% $2,117,354.41 0.592% 2/2/2009 $56,868.00 $2,117,354.41 $2,117,354.41 100.0%
Progress Electric (T-CE) 13910 Century Ln; Grandview, MO 64030 KC MO 8/12/11 Electrical 1/29/2009 $1,163,300.00 100% $1,163,300.00 0.325% 2/5/2009 $6,852.03 $1,024,749.17 $1,024,749.17 88.1%
Ambient Tempco (T-SS) 403 Cypress; Grain Valley MO 64029 KC MO 6/23/12 Food Service Install 6/27/2008 $1,496,378.00 90% $1,346,740.20 0.376% 10/1/2008 $1,517.33 $969,849.13 $872,864.22 64.8%
Rodriguez Mechanical (T-SS) 541 S 11th St; Kansas City, KS 66105 KCMO 5/19/12 Food Service Install 4//1/2009 $922,747.00 80% $738,197.60 0.206% 4/1/2009 $0.00 $752,065.07 $601,652.06 81.5%
Alexander Mechanical (T-SS/RM) 7007 NE Parvin Rd, KCMO 64117 KCMO 5/29/11 Mech Installation 5/4/2009 $99,400.05 100% $99,400.05 0.028% 5/4/2009 $69,586.65 $99,400.05 $99,400.05 100.0%
Alpha Energy & Elec (T-SS/m 1601 E 18th St; #206; KC, MO 64108 KCM) 6/12/11 Electrical 1/1/2009 $307,414.00 100% $307,414.00 0.086% 1/1/2009 $0.00 $171,505.40 $171,505.40 55.8%
Harriott Contracting (T-TS) 8880 Old Annapolis, Columbia, MO 81045 NMSDC 3/31/09 Seat removal 12/16/2008 $99,475.00 90% $89,527.50 0.025% 12/16/2008 $0.00 $83,305.57 $74,975.01 83.7%
C-Sharp Trucking (T-TS) 13714 Lowell Ave, Grandview, MO 64030 COMPLETED Trucking 1/21/2009 $93,460.00 100% $93,460.00 0.026% 1/21/2009 $0.00 $93,460.00 $93,460.00 100.0%
Alexander Mechanical (T-TS) 7007 NE Parvin Rd, KCMO 64120 COMPLETED CFC/Oil Removal 12/22/2008 $100,196.00 100% $100,196.00 0.028% 12/22/2008 $0.00 $100,196.00 $100,196.00 100.0%
Superior Concrete Cutting (T-T/S) 3611 Main; Grandview MO 64030 COMPLETED Cutting/Sawing 8/1/2008 $25,096.19 100% $25,096.19 0.007% 8/1/2008 $0.00 $25,096.19 $25,096.19 100.0%

Signature:
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CK United (T-CC) PO Box 16095; Evansville, IN 47716-0195 KC MO 6/30/10 Metal Panels Supplie 9/22/2008 $2,793,000.00 70% $1,955,100.00 0.547% 11/1/2008 $86,584.56 $2,172,170.78 $1,520,519.55 77.8%
HMC Enterprise Corporation (T-D) 420 E 37th St; Kansas City, MO 64109 KC MO 4/30/12 Structural Steel supp 9/22/2008 $2,252,590.81 100% $2,252,590.81 0.630% 8/1/2008 $15,672.00 $2,252,590.81 $2,252,590.81 100.0%
Schmitz & King Associates (T-Dak) 18900 W. 158th Street, Suite G; Olathe KS 66062 KCMO 2/29/11 Surveying 10/29/2008 $20,000.00 80% $16,000.00 0.004% 10/29/2008 $0.00 $17,018.00 $13,614.40 85.1%
Centrion Systems, Inc. (T-Dak) 1525 Merrimac Circle, Suite 108 Ft. Worth, TX 761 COMPLETED Supplier 11/10/2008 $583,296.00 25% $145,824.00 0.041% 11/10/2008 $0.00 $583,296.00 $145,824.00 100.0%
Avian, Inc. (T-Dak) 208 S Charles St, Suite B Bellville, IL 62220 COMPLETED Supplier 11/12/2008 $419,815.00 25% $104,953.75 0.029% 11/12/2008 $0.00 $419,815.00 $104,953.75 100.0%
Lewis Block & Supply Co. (T-TM) PO Box 480615; KC, MO 64145 KC MO 11/30/10 Masonry 10/30/2008 $391,500.00 100% $391,500.00 0.109% 10/30/2008 $0.00 $286,326.87 $286,326.87 73.1%
Lewis Block& Supply CO (KM) PO Box 480615; KC, MO 64145 COMPLETED Steel Anc 11/30/2010 $124,842.09 100% $124,842.09 0.035% 3/3/2009 $0.00 $124,842.09 $124,842.09 100.0%
FSC, Inc. (T-CF) 3100 S 24th St, KC, KS 66106 KC MO 8/12/11 Design 10/8/2008 $325,636.11 80% $260,508.89 0.073% 12/1/2008 $7,450.00 $229,887.65 $183,910.12 70.6%
Bear Paw Construction (T-CF) 7807 S Hardsaw Rd; Oak Grove, MO 64075 KC MO 9/29/09 Supplier/Core Drill 10/15/2008 $1,200,000.00 100% $1,200,000.00 0.335% 1/1/2009 $24,954.94 $620,180.77 $620,180.77 51.7%
Malco Construction (T-DM) 1320 E 19th St; Kansas City, MO 64108 COMPLETED Core Drilling 5/28/2009 $32,761.00 100% $32,761.00 0.009% 6/1/2009 $0.00 $32,761.00 $32,761.00 100.0%
LWJ Construction Material (T-E&K) 3018 E 21st St, Shawnee KS KC MO 12/20/09 Supplier 12/1/2008 $480,932.34 25% $120,233.09 0.034% 4/1/2009 $0.00 $477,417.66 $119,354.42 99.3%
Jim's Disposal (T-DH) 930 N Chestnut Trafficway KCMO 64120 KC MO 3/12/10 Waste management 1/1/2009 $37,200.00 100% $37,200.00 0.010% 2/9/2009 $0.00 $11,554.90 $11,554.90 31.1%
Martinez Conc & Const (T-DH) 8673 Brome St, Desoto, KS 66018 KCMO 4/29/11 Concrete 12/31/2008 $75,000.00 80% $60,000.00 0.017% 2/2/2009 $0.00 $1,474.00 $1,179.20 2.0%
D.E.L.L. Plaster & Drywall (T-DH) 2603 E 28th St, KCMO 64128 KCMO 2/29/11 Floor Sealers 12/31/2008 $88,000.00 100% $88,000.00 0.025% 2/16/2009 $0.00 $10,986.00 $10,986.00 12.5%
Lewis Block & Supply Co. (DH) PO Box 480615, KC MO 64128 KCM0 11/30/10 Concrete 2/28/2009 $127,216.00 100% $127,216.00 0.036% 2/28/2009 $0.00 $97,672.68 $97,672.68 76.8%
Legacy Building Gp (T-CCa) 1530 S 2nd St, St. Louis, MO 63104 KCMO 1/31/10 Finish carpentry 2/10/2009 $514,584.00 90% $463,125.60 0.129% 3/31/2009 $0.00 $463,125.60 $416,813.04 90.0%
Midwest Interiors (T-TI) 3640 Summit; KC MO 64111 KC MO 5/27/12 Ceilings 1/1/2009 $638,451.00 100% $638,451.00 0.178% 4/1/2009 $2,901.44 $356,801.14 $356,801.14 55.9%
Jim's Disposal (T-TI) 930 N Chestnut Trafficway, KCMO 64120 KCMO 3/12/10 Waste management 2/1/2009 $32,000.00 100% $32,000.00 0.009% 4/1/2009 $0.00 $13,057.04 $13,057.04 40.8%
S & K Demolition (T-TK) 2319 E 12th St, Kansas City, MO 64127 KC MO 7/12/09 Demolition Sub 1/6/2009 $100,000.00 100% $100,000.00 0.028% 1/6/2009 $0.00 $23,468.34 $23,468.34 23.5%
Malco Construction (T-TK) 1320 E 19th St; Kansas City, MO 64108 KC MO 9/29/09 Steel  1/6/2009 $65,000.00 100% $65,000.00 0.018% 1/6/2009 $2,835.13 $50,607.33 $50,607.33 77.9%
Saxton & Saxton (T-TK/CS) 10901 Bales, KCMO 64137 KCMO 6/20/11 Carpentry 5/1/2009 $187,700.00 100% $187,700.00 0.052% 6/1/2009 $0.00 $142,975.00 $142,975.00 76.2%
Lewis Block & Supply (T-Ki) PO Box 480615; KC, MO 64145 KCMO 11/30/10 Block, Grout 6/18/2009 $80,000.00 100% $80,000.00 0.022% 8/1/2009 $0.00 $0.00 $0.00 0.0%
Midwest Interiors (T-TI) 3640 Summit; KC MO 64111 KCMO 5/27/12 Ceilings 1/1/2009 $140,000.00 100% $140,000.00 0.039% 1/6/2009 $0.00 $0.00 $0.00 0.0%
Xtreme Clean 88 (T-TK) 11641 W. 83rd Terrace; Lenexa KS 66214 KCMO 12/30/10 Window/Con cln 7/20/2009 $20,411.00 80% $16,328.80 0.005% 1/1/2010 $0.00 $0.00 $0.00 0.0%
Malco Construction (T-TK) 1320 E 19th St; Kansas City, MO 64108 KCMO 9/29/09 Wire Mesh Install 7/20/2009 $3,000.00 100% $3,000.00 0.001% 8/1/2009 $0.00 $0.00 $0.00 0.0%
Xtreme Clean 88, LLC (T-WW) 11641 W. 83rd Terrace; Lenexa KS 66214 COMPLETED General Labor 4/2/2009 $68,773.36 80% $55,018.69 0.015% 5/1/2009 $0.00 $68,773.36 $55,018.69 100.0%
DKW Construction (T-RR) 303 N. Union, Ste 200, St. Louis, MO 63108 KCMO 6/1/11 Roofing 1/1/2009 $329,837.00 90% $296,853.30 0.083% 3/1/2009 $0.00 $329,873.00 $296,885.70 100.0%
Cherokee Diversified (T-DH) 250 Richards Rd #110, KCMO 64116 COMPLETED Delivery 1/1/2009 $7,984.50 100% $7,984.50 0.002% 1/1/2009 $0.00 $7,984.50 $7,984.50 100.0%
KC Sign Express T-HS) 5033 Mackey, Overland Park, KS 66203 MAMBDC 12/31/09 Installation 3/3/2009 $217,757.00 80% $174,205.60 0.049% 6/8/2009 $9,212.90 $133,544.92 $106,835.94 61.3%
Hoffman Cortes (T-Star) 1600 Baltimore Suite 102; Kansas City MO 64108 KC MO 6/26/10 Install T&M 1/1/2009 $312,542.00 100% $312,542.00 0.087% 4/1/2009 $0.00 $0.00 $0.00 0.0%
Energize Electronics (T-PE) 5100 SE Hwy 40, Blue Springs, MO COMPLETED Elec- T&M 2/17/2009 $153,395.20 25% $38,348.80 0.011% 2//17/2009 $0.00 $153,395.20 $38,348.80 100.0%
Eg-Tech LLC (T-PE) 4833 Meier St, KCMO 64112 MO 5/1/11 Supply/Inspect 4/23/2009 $239,980.00 100% $239,980.00 0.067% 4/23/2009 $0.00 $9,363.85 $9,363.85 3.9%
Superior Concrete Cutting (T-PE) 3611 Main; Grandview MO 64030 COMPLETED Elec- T&M 5/6/2009 $3,884.00 100% $3,884.00 0.001% 5/6/2009 $0.00 $3,884.00 $3,884.00 100.0%
Progress Electric (T-MO) 13910 Century Ln; Grandview, MO 64030 KC MO 8/12/11 Electrical 12/5/2008 $3,677,434.00 100% $3,677,434.00 1.028% 3/1/2009 $233,814.81 $2,155,720.50 $2,155,720.50 58.6%
All Pro Construction (T-SH) 1562 E Spruce St, Olathe, KS 66061 COMPLETED Install rebar 7/1/2009 $36,719.01 80% $29,375.21 0.008% 7/7/2009 $0.00 $36,719.01 $29,375.21 100.0%
C-Sharp Trucking (T-SH) 13714 Lowell Ave, Grandview, MO 64030 COMPLETED Trucking 6/1/2009 $57,257.50 100% $57,257.50 0.016% 6/1/2009 $0.00 $57,257.50 $57,257.50 100.0%
Superior Concrete Cutting (T-SH) 3611 Main; Grandview MO 64030 KCMO 8/21/09 Demo Sawing 6/1/2009 $19,800.00 100% $19,800.00 0.006% 6/6/2009 $0.00 $19,276.00 $19,276.00 97.4%
Martinez Concrete Constr (T-SH) 8673 Brome Rd, Desoto, KS 66018 KCMO 4/29/11 Concrete Pump 6/1/2009 $184,307.00 70% $129,014.90 0.036% 6/15/2009 $0.00 $77,852.61 $54,496.83 42.2%
Hoffman Cortes (T-SH) 1600 Baltimore Suite 102; Kansas City MO 64108 KCMO 6/26/10 Install pavers 6/1/2009 $330,600.00 100% $330,600.00 0.092% 2/1/2010 $0.00 $0.00 $0.00 0.0%
BSC Steel (T-SH) 2808 E 85th St, KCMO 64132 KCMO 10/13/09 Install fencing 6/1/2009 $432,500.00 100% $432,500.00 0.121% 7/11/2009 $0.00 $225,689.92 $225,689.92 52.2%
HMC Enterprse (T-SH) 420 E 37th St; Kansas City, MO 64109 KCMO 4/30/12 Install slot drain 6/1/2009 $40,689.00 100% $40,689.00 0.011% 2/1/2010 $0.00 $0.00 $0.00 0.0%
D.E.L.L. Plaster & Drywall (T-GO) 2603 E 28th St, KCMO 64128 KCMO 2/29/11 Painting 1/23/2009 $107,400.00 100% $107,400.00 0.030% 3/20/2009 $0.00 $63,403.03 $63,403.03 59.0%
Saxton & Saxton Const (T-CS) 10901 Bales, KCMO 64137 KCMO 6/20/11 Carpentry 1/30/2009 $332,000.00 100% $332,000.00 0.093% 3/1/2009 $0.00 $107,100.00 $107,100.00 32.3%
Malco Construction, Inc. (KG) 1320 East 19th Street, KCMO 64108   KCMO  09/29/09 Consulting 8/23/2007 $713,860.00 100% $713,860.00 0.200% 8/10/2007 $17,875.69 $437,031.25 $437,031.25 61.2%
SK Design Group, inc. (KG) 4600 College Blvd, Suite 100, Overland Park, KS KCMO 08/21/09 Prof Services 10/1/2007 $312,875.00 80% $250,300.00 0.070% 6/1/2008 $0.00 $290,572.50 $232,458.00 92.9%
FSC, Inc (KG) 3100 S. 24th St Ste E, Kansas City, KS 66106 KCMO 12/31/08 Code Inspect. 3/12/2008 $240,000.00 80% $192,000.00 0.054% 3/12/2008 $1,258.75 $87,871.25 $70,297.00 36.6%
Reynolds Electric (T-B) 613 NW Business Park; Riverside MO COMPLETED Electrical 7/1/2007 $14,867.00 90% $13,380.30 0.004% 7/1/2007 $0.00 $14,867.00 $13,380.30 100.0%
Superior Concrete Cutting (T-KID) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 8/8/2007 $244.00 100% $244.00 0.000% 6/5/2008 $0.00 $244.00 $244.00 100.0%
MidCity Hauling (T-SB) 5811 E. Truman Road; Kansas City MO 64126 COMPLETED Asphalt hauling 8/8/2007 $13,951.38 100% $13,951.38 0.004% 9/1/2008 $0.00 $13,951.38 $13,951.38 100.0%
TWS Construction Services (T-KIS) 2600 Grand; KC MO 64108 COMPLETED Site utilities 9/15/2007 $163,997.96 100% $163,997.96 0.046% 9/15/2007 $0.00 $163,997.96 $163,997.96 100.0%
Technical Design Solutions (T-KIS) 16811 Kreider; Bonner Springs, KS COMPLETED Concrete pipe 9/15/2007 $31,274.00 100% $31,274.00 0.009% 9/15/2007 $0.00 $31,274.00 $31,274.00 100.0%
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ABS Support Services (T-S) 844 S. 291 Hwy; Liberty MO 64068 COMPLETED Concrete pumping 10/1/2007 $133,950.89 90% $120,555.80 0.034% 10/1/2007 $0.00 $133,950.89 $120,555.80 100.0%
WITEC (T-P1) 524 NE Jasper Circle; Lee's Summit MO 64063 COMPLETED Electrical 8/21/2007 $37,573.00 100% $37,573.00 0.011% 1/1/2008 $0.00 $37,573.00 $37,573.00 100.0%
HMC Enterprise Corp (T-D) 420 E 37th St; Kansas City, MO 64109 COMPLETED Structural steel 10/16/2007 $338,322.86 100% $338,322.86 0.095% 8/27/2007 $0.00 $338,322.86 $338,322.86 100.0%
ABS Support Services (T-INT) 17815 Foster Drive; Liberty MO 64068 COMPLETED pumping 10/3/2007 $95,933.30 90% $86,339.97 0.024% 11/1/2008 $0.00 $95,933.30 $86,339.97 100.0%
Hoffman Cortes (HC) 1600 Baltimore Suite 102; Kansas City MO 64108 COMPLETED Masonry 10/8/2007 $1,109,769.00 100% $1,109,769.00 0.310% 10/25/2007 $0.00 $1,109,769.00 $1,109,769.00 100.0%
BSC Steel (T-BR) 2808 E. 85th Street; Kansas City MO 64132 COMPLETED Misc metal/steel 10/8/2007 $399,186.00 100% $399,186.00 0.112% 1/14/2008 $0.00 $399,186.00 $399,186.00 100.0%
Caman Construction (T-DH) 5004 Brighton Avenue; Kansas City MO 64130 COMPLETED Various 11/7/2007 $403,329.00 100% $403,329.00 0.113% 4/1/2008 $0.00 $403,329.00 $403,329.00 100.0%
Dave Adams Signs (T-DH) PO Box 413392; Kansas City, MO 64141 COMPLETED Signage 8/5/2008 $56,043.50 100% $56,043.50 0.016% 8/15/2008 $0.00 $56,043.50 $56,043.50 100.0%
HMC Enterprise Corp (T-A2) 420 E 37th St; Kansas City, MO 64109 COMPLETED Metal 10/16/2007 $716,307.00 100% $716,307.00 0.200% 1/0/1900 $0.00 $715,753.94 $715,753.94 99.9%
Tinmaster (T-A2) 8418 Prospect Ave; KC MO 64132 COMPLETED Preframing 10/21/2007 $76,697.30 100% $76,697.30 0.021% 12/1/2007 $0.00 $76,697.30 $76,697.30 100.0%
Midwest Interiors (T-TI) 3640 Summit; KC MO 64111 COMPLETED Ceilings 10/8/2007 $329,422.85 100% $329,422.85 0.092% 2/20/2008 $0.00 $329,422.85 $329,422.85 100.0%
Xtreme Clean 88, LLC (T-TI) 11641 W. 83rd Terrace; Lenexa KS 66214 COMPLETED Cleaning 2/1/2008 $64,129.00 80% $51,303.20 0.014% 2/20/2008 $0.00 $64,129.00 $51,303.20 100.0%
AMC Industries (T-KN) 8744 E. Alice, Suite B; Kansas City MO 64126 COMPLETED contractor 10/3/2007 $556,096.65 100% $556,096.65 0.155% 10/26/2007 $0.00 $556,096.65 $556,096.65 100.0%
Egtek (T-MO) 4833 Meier Street; Kansas City MO 64112 COMPLETED Electrical sub 10/3/2007 $647,624.30 100% $647,624.30 0.181% 4/1/2008 $0.00 $647,624.30 $647,624.30 100.0%
Energize Electronics (T-MO) PO Box 815; Blue Springs MO  64013 COMPLETED Electrical sub 10/3/2007 $100,000.00 100% $100,000.00 0.028% 4/1/2008 $0.00 $100,000.00 $100,000.00 100.0%
Greenleaf (T) 1734 E. 63rd Street, Suite 614; Kansas City MO 64KC MO 12/12/09 Construction 12/1/2007 $2,273,389.00 100% $2,273,389.00 0.636% 12/1/2007 $94,629 $2,159,335.42 $2,159,335.42 95.0%
TSI (T) 1600 Genessee, Suite 960; Kansas City MO 64102COMPLETED Testing & inspection 7/18/2007 $3,299.90 100% $3,299.90 0.001% 7/1/2007 $0.00 $3,299.90 $3,299.90 100.0%
Jim's Disposal (T) 930 N Chestnut Trafficway Kansas City, MO 64120KC MO 3/12/10 Waste management 12/1/2007 $18,545.49 100% $18,545.49 0.005% 1/1/2008 $1,661.20 $18,545.49 $18,545.49 100.0%
Schmitz King Surveyors (T) 18900 West 158th, Olathe, KS. 66062 KCMO 2/29/11 Survey Work 12/15/2007 $60,320.00 80% $48,256.00 0.013% 12/1/2007 $0.00 $55,343.50 $44,274.80 91.7%
Hodnett Photographics (T) P.O. Box 4278, KC. KS 66104 KCMO 4/29/11 Photography 12/31/2007 $14,245.00 80% $11,396.00 0.003% 12/2/2007 $385.00 $10,051.00 $8,040.80 70.6%
FSC, Inc. (T) 3100 S 24th St, KC, KS 66106 KCMO 8/12/11 Project Cons 4/18/2008 $20,000.00 80% $16,000.00 0.004% 3/16/2008 $0.00 $10,125.00 $8,100.00 50.6%
Xtreme Clean 88 (T) 11641 W. 83rd Terrace; Lenexa KS 66214 KCMO 12/30/10 Bldg cleaning 6/5/2009 $31,339.00 80% $25,071.20 0.007% 6/5/2009 $0.00 $28,205.10 $22,564.08 90.0%
Alexander Mechanical (T) 7007 NE Parvin Rd, KCMO 64117 COMPLETED Mech Installation 7/28/2009 $74,377.00 100% $74,377.00 0.021% 7/28/2009 $0.00 $74,377.00 $74,377.00 100.0%
TWS Construction Serv(T-TI) 2600 Grand Ste 490; KC MO 64108 COMPLETED Hauling 7/28/2008 $9,769.50 100% $9,769.50 0.003% 8/11/2008 $0.00 $9,769.50 $9,769.50 100.0%
D.E.L.L Plaster & Drywall (T-TI) 2603 E 28th St; KC MO 64128 COMPLETED Carpentry 9/22/2008 $263,505.89 100% $263,505.89 0.074% 9/22/2008 $0.00 $263,505.89 $263,505.89 100.0%
Superior Concrete Cutting (T-TI) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 8/6/2008 $11,400.00 100% $11,400.00 0.003% 8/6/2008 $0.00 $11,400.00 $11,400.00 100.0%

Subtotal $63,634,629.75 17.789% $888,931.89 $54,996,046.44 $51,815,831.14 81.4%
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Farris Law Firm LLC (SB) 20355 Nall  Stilwell, KS 66085 KC MO Legal Services 8/6/2006 $85,828.80 80% $68,663.04 0.019% 8/6/2006 $0.00 $85,828.80 $68,663.04 100.0%
Farris Law Firm LLC (SB) 1600 Genessee, Suite 433  KCMO 64102 KCMO Legal Services 5/1/2008 $10,824.12 100% $10,824.12 0.003% 5/1/2008 $253.95 $10,824.12 $10,824.12 100.0%
Microgeophysics Corp (TERR) 10900 44th Ave, Wheat Ridge, CO 80033 COMPLETED Geotecnical 5/11/2006 $6,020.00 70% $4,214.00 0.001% 5/20/2006 $0.00 $6,020.00 $4,214.00 100.0%
Leigh and O'Kane (HOK) 9201 Ward Pkwy, Ste 301, KCMO 64114 KCMO 12/31/10 Struc Eng 1/10/2007 $193,600.00 100% $193,600.00 0.054% 9/1/2006 $0.00 $192,725.00 $192,725.00 99.5%
KH Engineering (HOK) 8002 Swarner Dr, Lenexa, KS 66219 KCMO 7/23/10 Struc Eng 8/13/2006 $367,520.00 80% $294,016.00 0.082% 10/1/2006 $0.00 $367,520.00 $294,016.00 100.0%
S3/S20 Consultants (HOK) 13 Winding Branch Rd, Hawthorn Woods, IL 60047NWBOC 11/14/08 Food Svc De 3/30/2007 $293,000.00 70% $205,100.00 0.057% 9/1/2006 $4,110.00 $277,785.00 $194,449.50 94.8%
Junk Architects (HOK) 802 Broadway, 5th fl, KCMO 64105 COMPLETED Architects 8/17/2007 $500,000.00 100% $500,000.00 0.140% 9/1/2007 $0.00 $500,000.00 $500,000.00 100.0%
Integrated Design Eng (HOK) 2529 Jefferson, KCMO 64108 KCMO 5/4/08 Mech Eng 7/3/2007 $114,404.00 100% $114,404.00 0.032% 9/1/2006 $0.00 $114,404.00 $114,404.00 100.0%
CMG Fire Prot Eng (HOK) 10727 W 128th St, Overland Park, KS 66213 KCMO 9/28/10 Fire Protect 7/18/2006 $102,000.00 80% $81,600.00 0.023% 9/1/2007 $510.00 $96,390.00 $77,112.00 94.5%
Young + Dring Landsc Arch (HOK) 8444 Marty, Overland Park, KS 66212 KCMO 4/29/11 Landsc/arch pending $137,200.00 80% $109,760.00 0.031% 11/15/2007 $0.00 $55,950.00 $44,760.00 40.8%
BGR Consultiong Eng (HOK) 908 Broadway, Ste 200, KCMO 64105 KCMO 1/31/09 MEP Eng 8/14/2006 $207,950.00 100% $207,950.00 0.058% 9/1/2007 $1,670.00 $187,500.00 $187,500.00 90.2%
Project Cost Resources (G) 14515 Briarhills Pkwy,Ste 113, Houston, TX 77077 MO pending Estimating 11/1/2006 $27,268.00 70% $19,087.60 0.005% 9/1/2006 $0.00 $27,268.00 $19,087.60 100.0%
Leigh and O'Kane (KG) 9201 Ward Pkwy, Ste 301, KCMO 64114 KCMO 12/31/10 Prof Services 10/1/2007 $2,400,000.00 100% $2,400,000.00 0.671% 10/1/2007 $32,427.05 $2,133,466.77 $2,133,466.77 88.9%
BNB Design Architecture (T-EC) 20609 Cricket Lane, Lenexa KS 66220 KCMO 6/9/12 Furniture 4/1/2009 $64,264.32 80% $51,411.46 0.014% 12/1/2009 $0.00 $0.00 $0.00 0.0%
Howell Construction (T-C) 1009 W. 17th Street; KC MO 64108 COMPLETED General Cont. 9/1/2007 $639,403.03 100% $639,403.03 0.179% 10/1/2007 $0.00 $639,403.03 $639,403.03 100.0%
Delta Sweeping (T-KIS) 2001 Guinette; Kansas City MO 64120 COMPLETED street sweeping 9/15/2007 $3,753.76 100% $3,753.76 0.001% 11/1/2007 $0.00 $3,753.76 $3,753.76 100.0%
Mark One Electric (T-KIS) 909 Troost; Kansas City MO 64106 COMPLETED electrical 9/15/2007 $10,144.46 100% $10,144.46 0.003% 11/1/2007 $0.00 $10,144.46 $10,144.46 100.0%
Howell Construction (T-US) 1009 W. 17th Street; KC MO 64108 COMPLETED General Cont. 9/14/2007 $2,757.00 100% $2,757.00 0.001% 1/1/2008 $0.00 $2,757.81 $2,757.81 100.0%
American Fire Sprinkler (T-AF) 6750 West 47th Terrace; Mission KS 66203 COMPLETED Fire Protection 9/14/2007 $126,747.00 80% $101,397.60 0.028% 11/1/2007 $0.00 $126,747.00 $101,397.60 100.0%
Midwest Contracting (T-S) 1600 N-M 291 Hwy; Sugar Creek MO 64058 COMPLETED trucking contractor 12/21/2007 $177,771.25 100% $177,771.25 0.050% 1/30/2008 $0.00 $177,771.25 $177,771.25 100.0%
Midwest Contracting (T-HAY) 1600 N-M 291 Hwy; Sugar Creek MO COMPLETED Spoil removal 12/17/2007 $231,804.35 90% $208,623.92 0.058% 2/15/2008 $0.00 $231,804.35 $208,623.92 100.0%
Hogarty Sales (T-MH) 6045 Martway Ste 102, Overland Park, KS 66202 COMPLETED Mesh sheets 9/1/2008 $36,713.95 80% $29,371.16 0.008% 9/1/2008 $0.00 $36,713.95 $29,371.16 100.0%
J.A. Lillig Excavating (T-MM) 1615 E 173rd St; Belton, MO 64012 COMPLETED Excavating 6/23/2008 $13,890.00 90% $12,501.00 0.003% 6/22/2008 $0.00 $13,890.00 $12,501.00 100.0%
D & D Masonry (T-MM) 2909 Guinotte; KC, MO 64120 REQUESTED Masonry 11/6/2008 $469,500.00 100% $469,500.00 0.131% 1/3/2009 $0.00 $427,677.30 $427,677.30 91.1%
Perfection Equipment (T-SS) 4259 Lee Ave; Furnee, IL 60031 NWBOC 2/28/11 Equipment Fabricato 7/1/2008 $1,174,336.50 70% $822,035.55 0.230% 2/1/2009 $26,140.00 $1,050,376.25 $735,263.38 89.4%
Mark One (T-SS) 909 Troost, KCMO 64106 KCMO 2/15/09 req Installer 4/1/2009 $179,093.00 100% $179,093.00 0.050% 4/1/2009 $0.00 $171,074.55 $171,074.55 95.5%
Midwest Contracting Serv (T-TS) 19040 NW Manor Dr, Blue Springs, MO 64014 COMPLETED Trucking contractor 1/19/2009 $30,857.50 100% $30,857.50 0.009% 1/19/2009 $0.00 $30,857.75 $30,857.75 100.0%
J. A. Lillig Excavating (T-TS) 1615 E 173rd St; Belton, MO 64012 COMPLETED Trucking 6/122008 $100,087.77 90% $90,078.99 0.025% 8/1/2008 $0.00 $100,087.77 $90,078.99 100.0%
J.A. Lillig Excavating (T-T/S) 1615 E 173rd St; Belton, MO 64012 COMPLETED Excavating 6/12/2008 $4,890.00 90% $4,401.00 0.001% 8/1/2008 $0.00 $4,890.00 $4,401.00 100.0%
CCL Construction (T-CC) 1905 Bernice Rd Ste 4; Lansing, IL 60438-601 State of MO 10/14/09 Supplier 6/17/2008 $1,527,000.00 25% $381,750.00 0.107% 11/1/2008 $166,000.00 $966,000.00 $241,500.00 63.3%
Leigh & O'Kane (T-D) 9201 Ward Pkwy Ste 301; Kansas City, MO 64114 KC MO 12/31/10 Structural Engineer 6/24/2008 $543,000.00 100% $543,000.00 0.152% 8/1/2008 $0.00 $495,000.00 $495,000.00 91.2%
Diane Turner & Asso (T-Dak) 111 N. Walter St, Liberty, MO 64106 KCMO 6/10/11 Demo/Install 3/16/2009 $462,041.80 90% $415,837.62 0.116% 3/16/2009 $0.00 $459,459.00 $413,513.10 99.4%
Mark One (T-Dak) 909 Troost, KCMO 64106 KCMO 2/15/09 req Electrical/Data 4/20/2009 $411,670.99 100% $411,670.99 0.115% 4/29/2009 $0.00 $357,961.03 $357,961.03 87.0%
Howell Construction (T-TM) 1009 W. 17th Street; KC MO 64108 COMPLETED Carpentry layout 10/30/2008 $96,156.93 100% $96,156.93 0.027% 10/30/2008 $0.00 $96,156.93 $96,156.93 100.0%
Howell Construction (T-DM) 1009 W. 17th Street; KC MO 64108 COMPLETED Carpentry T&M 3/9/2009 $4,014.24 100% $4,014.24 0.001% 3/16/2009 $2,002.32 $4,014.24 $4,014.24 100.0%
BEST Portable Toilets (T-DH) 304 E. 164th Terr; Belton, MO 64012 REQUESTED Toilets 1/1/2009 $12,000.00 100% $12,000.00 0.003% 1/20/2009 $0.00 $2,080.00 $2,080.00 17.3%
Turner Ceramic Tile (T-DH) 11535 Kaw Drive; KC KS 66111 KC MO 1/14/11 Tiling 12/31/2008 $135,951.00 80% $108,760.80 0.030% 3/15/2009 $0.00 $127,328.66 $101,862.93 93.7%
Fabulous Floors, LLC (T-DH) 13856 Wyandotte; KC MO 64145 KC MO 9/30/11 Floors 12/31/2008 $135,441.00 100% $135,441.00 0.038% 3/1/2009 $0.00 $49,135.48 $49,135.48 36.3%
Strine Excavating (T-TK) 5951 Manchester Trafficway, Kansas City, MO COMPLETED Demolition Sub 1/6/2009 $111,768.34 100% $111,768.34 0.031% 1/6/2009 $0.00 $111,768.34 $111,768.34 100.0%
Siggins Company (T-TK) 512 E 12th Ave, North Kansas City, MO 64116 KC MO 3/1/12 Toilet Acc/Supplier 1/6/2009 $318,915.00 100% $318,915.00 0.089% 1/6/2009 $34,511.00 $278,216.60 $278,216.60 87.2%
Window Treatments & More (T-TK) 4805 NW 64th Terr, Kansas City, MO 64151 KCMO 6/18/12 Roller Shades/Suppl 1/6/2009 $155,522.00 100% $155,522.00 0.043% 1/6/2009 $0.00 $48,955.00 $48,955.00 31.5%
CS Humphrey (T-TK) 7200 E Truman Rd, KCMO 64116 KCMO 3/6/11 Millwork 1/12/2009 $3,082,833.00 100% $3,082,833.00 0.862% 2/15/2009 $1,151,963.65 $2,367,724.08 $2,367,724.08 76.8%
CS Humphrey (T-TK) 7200 E Truman Rd, KCMO 64116 KCMO 3/16/11 Millwork 7/20/2009 $314,700.00 100% $314,700.00 0.088% 9/1/2009 $2,565.00 $2,565.00 $2,565.00 0.8%
Siggins Company (T-TK) 512 E 12th Ave, North Kansas City, MO 64116 KCMO 3/1/12 Toilet Acc/Supplier 7/20/2009 $30,706.00 100% $30,706.00 0.009% 9/1/2009 $0.00 $0.00 $0.00 0.0%
DKW Construction (T-RR) 303 N Union, Ste 200, St. Louis MO 63108 KCMO 6/1/11 Roofing 1/1/2009 $115,442.95 90% $103,898.66 0.029% 3/1/2009 $7,443.00 $95,443.00 $85,898.70 82.7%
LTD Signs & Graphics (T-Star) 3101 Mercier, Unit 362, Kansas City, MO 64111 REQUESTED Fabrication/Install 1/1/2009 $103,499.00 100% $103,499.00 0.029% 1/1/2010 $0.00 $0.00 $0.00 0.0%
Kansas City Electrical Sup (T-PE) 10900 Mid America Ave; Lenexa KS COMPLETED Electrical 1/9/2009 $166,612.60 25% $41,653.15 0.012% 1/9/2009 $0.00 $166,612.60 $41,653.15 100.0%
Powerhouse Sales (T-PE) PO box 9106; St. Louis, MO COMPLETED Supplier 3/9/2009 $4,113.85 25% $1,028.46 0.000% 3/9/2009 $0.00 $4,113.85 $1,028.46 100.0%
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Project: 
Arrowhead Stadium

$357,725,648.07

(816) 525-2092 gandh@swbell.com $314,491,489.35 Signature:

MBE Goal:
WBE Goal: 

22%
8%Contact Person:  Gayle Holliday

15-Dec-09

Total Amount Paid to Date:Phone / Fax / Email Address:  (816) 347-0605

MBE / WBE MONTHLY  SUMMARY REPORT
Truman Sports Complex Renovation

Current Project Amount:

Report Number: 
35

All Contractors

Report Date:

WBE Subcontractor Physical Address Certifying Agency  and 
Expiration Date Type of Work
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contract

Date
Sub-contract Amount

Location
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(%)
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Contract
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% of
Total

Project

Est.
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Date

$$$ 
Paid This Period

$$$ 
Paid to Date

$$$ count for WBE 
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%
 of 
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Paid to 

Date
Mark One (T) 909 Troost; Kansas City MO KCMO 2/15/09 req Electrical 12/5/2008 $8,915,321.00 100% $8,915,321.00 2.492% 1/1/2009 $143,717.40 $6,195,804.87 $6,195,804.87 69.5%
Howell Construction (T-GO) 1009 W. 17th Street; KC MO 64108 KCMO 5/8/11 Painying 1/23/2009 $41,997.24 100% $41,997.24 0.012% 3/30/2009 $0.00 $26,946.66 $26,946.66 64.2%
Fabricor (T-CS) 1340 Woodweather Rd; KC,MO 64105 COMPLETED Carpenter 4/23/2009 $37,485.00 100% $37,485.00 0.010% 4/23/2009 $0.00 $37,485.00 $37,485.00 100.0%
Construction Spec & Sales (T-CS) PO Box 120703, Peoria, IL 61614 MO 3/1/10 Carpentry 4/5/2009 $107,025.08 70% $74,917.56 0.021% 4/5/2009 $0.00 $107,025.08 $74,917.56 100.0%
Kansas City Electrical Supply (T-B) 10900 Mid America Ave; Lenexa KS COMPLETED Electrical 7/1/2007 $29,459.01 80% $23,567.21 0.007% 7/1/2007 $0.00 $29,459.01 $23,567.21 100.0%
Midwest Contracting Svcs (T-KID) 1600 N 291 Hwy; Sugar Creek MO 63058 COMPLETED Trucking Equipmt 8/8/2007 $14,158.12 100% $14,158.12 0.004% 9/5/2007 $0.00 $14,158.12 $14,158.12 100.0%
JA Lillig Excavating (T-P1) 1619 E. 173rd Street; Belton MO 64012 COMPLETED Exc/Earthwork 8/21/2007 $40,995.21 90% $36,895.69 0.010% 11/1/2007 $0.00 $40,995.21 $232,997.00 100.0%
Kansas City Electrical Supply (T-P1) 4451 Troost; Kansas City MO 64110 COMPLETED Electrical supply 8/8/2007 $41,302.71 25% $10,325.68 0.003% 1/1/2008 $0.00 $41,302.71 $10,325.68 100.0%
Landworks Inc (Landworks) 9317 Woodend Rd; Edwardsville KS 66111 COMPLETED Landscaping/Irr 8/8/2007 $232,997.00 80% $186,397.60 0.052% 11/1/2007 $0.00 $232,997.00 $186,397.60 100.0%
Howell Construction (T-HC) 1009 W. 17th Street; KC MO 64108 COMPLETED Masonry 11/16/2007 $78,887.65 100% $78,887.65 0.022% 11/28/2007 $0.00 $78,887.65 $78,887.65 100.0%
AGP (A2MG) 3504 Main; Grandview MO 64030 COMPLETED Glass 10/21/2007 $921,744.49 100% $921,744.49 0.258% 12/1/2007 $2,209.53 $921,744.49 $921,744.49 100.0%
SE Fox (SE Fox) 417 Delaware; Kansas City MO 64105 COMPLETED Flooring 10/8/2007 $934,939.00 100% $934,939.00 0.261% 2/1/2008 $0.00 $934,939.00 $934,939.00 100.0%
American Fire (T-AF) 6750 West 47th Terrace; Mission KS 66203 COMPLETED Fire Protection 10/3/2007 $340,775.00 80% $272,620.00 0.076% 11/1/2007 $0.00 $340,775.00 $272,620.00 100.0%
Mark One (Mark One) 909 Troost; Kansas City MO KCMO 2/15/09 req Electrical 10/3/2007 $4,281,120.00 100% 4,281,120.00$      1.197% 11/1/2007 $0.00 $4,281,120.00 $4,281,120.00 100.0%
Phillips-West (T) 2200 E. 18th Street, #A; Kansas City MO KC MO 12/22/11 Public Relations 4/16/2007 $300,000.00 100% 300,000.00$         0.084% 4/7/2007 $0.00 $89,137.31 $89,137.31 29.7%
Howell Construction (T) 1009 W. 17th Street; KC MO 64108 COMPLETED GR's 1/1/2008 $25,175.00 100% 25,175.00$           0.007% 6/1/2008 $0.00 $25,175.00 $25,175.00 100.0%
KC Blue Print & Planroom (T) 2106 Swift, KC, MO KC MO 11/24/11 Blueprinting 1/1/2007 $250,000.00 100% 250,000.00$         0.070% 1/1/2007 $1,211.64 $237,841.20 $237,841.20 95.1%
Delta Sweeping (T) 2001 Guinette; Kansas City MO 64120 COMPLETED street sweeping 1/1/2007 $2,787.49 100% 2,787.49$             0.001% 1/1/2008 $0.00 $2,787.49 $2,787.49 100.0%

Subtotal $29,823,813.34 8.337% $1,576,734.54 $26,354,745.53 $24,832,183.86 88.4%

Combined Total $93,458,443.09 26.126% $2,465,666 $81,350,792 $76,648,015 87.0%
OR - Owner's Rep TERR - Terracon SB - Siegfreid Bingham G - Getz KG-Konrath Group T-Turner T-SS-Stafford Smith T-TM-Trio Masonry
T-C - Capital T-KIS - Kissick T-US - US Engineering T-HC - Hoffman Cortes T-KN - Knopke T-CC-Crown Corr T-TS-Terrasan
T-HAY- Hayes Drilling T-B - Broadway T-KID - Kidwell T-C-H - Capitol/Howell T-MM - Midwest Mechanical T-HS-Harmon Signs T-Cca-Creative Cabinets
T-SB - Superior Bowen T-SH - Shaw T-P1 - P1 Group T-DH- DH Pace T-INT - Intec T-GO-Goens
T-D - Doherty T-BR - Bratton T-TI -Total Int T-A2 - A2MG T-TK - Thyssen Krupp T-CS-Carroll Seating
T-TK- Taylor Kelly T-EK- E&K of KC T-Star-Star Signs T-Dak-Daktronics T-C-H-Capital Howell T-PE - Pro Electric
T-DM Daniel Metals T-WW - Western Waterproofing T-TS - Terrasan Spirtas T-M&H-Musselman Hall T-CF-Century Fire T-MO - Mark One
T-EC- Encompas Corporation T-SS/RM - Stafford Smith/Rodriguez Mech
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Kauffman Stadium
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KAI, Inc. (OR) 4001 E Blue Parkway, Suite 110 Kansas City, MO 64 MAMBDC - 1/31/09 Project Management 11/10/2006 $552,500.00 100% $552,500.00 0.24% 2/5/2007 $0.00 $466,601.81 $466,601.81 84.5%
SK Design (T-PSI) 4600 College Blvd, Suite 100 OP KS, 66210 KCMO- 9/21/09 Special Inspectors 12/24/2007 $101,000.00 100% $101,000.00 0.04% 11/3/2007 $0.00 $54,563.41 $54,563.41 54.0%
Rafael Architects, Inc (HOK) 300 Wyandotte, Suite 444, Kansas City, MO 64105 KCMO 6/12/11 Architects 8/21/2007 $1,894,090.50 100% $1,894,090.50 0.82% 7/1/2006 $0.00 $1,894,090.50 $1,894,090.50 100.0%
M-E Engineers (HOK) 300 Wyandotte, Suite 450, Kansas City, MO 64105 MAMBDC not renewed M/E/P 8/21/2007 $3,260,000.00 100% $3,260,000.00 1.41% 8/1/2006 $0.00 $3,115,400.00 $3,115,400.00 95.6%
Taliferro & Browne (HOK) 818 Grand Blvd, Ste 1000, KCMO 64106 KCMO 8/30/09 Civil 8/21/2007 $474,972.00 100% $474,972.00 0.21% 8/1/2006 $0.00 $450,767.40 $450,767.40 94.9%
FSC, Inc (HOK) 3100 S. 24th ST, KCK 66106 KCMO 6/21/08 Life Safety 8/21/2007 $72,680.00 80% $58,144.00 0.03% 4/1/2007 $0.00 $67,560.00 $54,048.00 93.0%
Ambient Tempco (TK) 403 Cyprus, Grain Valley, MO 64029 KCMO 12/15/08 HVAC 1/4/2007 $162,000.00 100% $162,000.00 0.07% 1/4/2007 $0.00 $145,800.00 $145,800.00 90.0%
Luevano Hart (TK) 6817 Stadium Dr, KCMO 64129 KCMO 2/15/07 Plumbing 1/4/2007 $104,862.00 100% $104,862.00 0.05% 1/4/2007 $0.00 $82,538.55 $82,538.55 78.7%
Anderson & Sons Trk (MJM) 108 S 1025 St, Edwardsville, KS 66111 MRCC 4/5/07 Trucking 12/15/2006 $81,000.00 80% $64,800.00 0.03% 1/14/2007 $0.00 $51,977.73 $41,582.18 64.2%
Energize Electronics (CE) 5100 SW US 40 Hiway, Blue Springs, MO 64013 KCMO 2/11/08 Electrical 1/22/2007 $297,020.00 100% $297,020.00 0.13% 2/15/2007 $0.00 $297,020.00 $297,020.00 100.0%
A Clean Slate (HW)  1427 West 9th St. Kansas City , MO 64119 KCMO 3/31/10  Janitorial 6/15/2007 $57,900.00 100% $57,900.00 0.02% 6/19/2007 $0.00 $57,900.00 $57,900.00 100.0%
Evolv Solutions, LLC (HW)  9401 Indian Creek Pkwy, Overland Park,KS 66210 MO 12/31/09  Professional Services 6/19/2007 $50,865.59 80% $40,692.47 0.02% 6/19/2007 $0.00 $50,865.59 $40,692.47 100.0%
Missouri Ofc System & Supplies (HW) 13010 White Ave, Suite D, Grandview, MO 64030 MO 5/15/11  Office Supplies 8/20/2007 $11,988.97 100% $11,988.97 0.01% 8/20/2007 $0.00 $11,988.97 $11,988.97 100.0%
Genesis Document (HW)  1627 Main, #500B, Kansas City, MO 64105 MAMBDC-Renewal Pen Printing 7/30/2007 $5,084.62 100% $5,084.62 0.00% 7/30/2007 $0.00 $5,084.62 $5,084.62 100.0%
Hodnett Photographics (HW)  P.O. Box 4278, Kansas City, KS 66104 KCMO 4/29/11  Photos 1/9/2008 $1,700.00 80% $1,360.00 0.00% 1/9/2008 $0.00 $1,700.00 $1,360.00 100.0%
Schmitz King & Associates (HW)  19915 W. 161st Ste E Olathe, KS 66062 KCMO 2/29/11  Survey 10/31/2007 $27,107.00 80% $21,685.60 0.01% 10/31/2007 $0.00 $27,107.00 $21,685.60 100.0%
Structual Steel Contract Svcs (BH)  5881 Raytown Rd, Raytown, MO 64133 COMPLETED  Steel Fabrication 9/8/2007 $400,000.00 100% $400,000.00 0.17% 11/1/2007 $0.00 $400,000.00 $400,000.00 100.0%
Malco Construction, Inc. (TK)  1320 E. 19th St., Kansas City, MO 64108 KCMO 9/29/09  Rebar and Concrete 10/9/2007 $298,835.00 100% $298,835.00 0.13% 10/24/2007 $0.00 $280,533.00 $280,533.00 93.9%
Malco Construction, Inc. (TK)  1320 E. 19th St, KansasCity, MO 64108 COMPLETED  Steel Work 1/20/2008 $75,011.00 100% $75,011.00 0.03% 1/27/2008 $0.00 $75,011.00 $75,011.00 100.0%
Malco Construction, Inc. (TK)  1320 E. 19th St., Kansas City, MO 64108 KCMO 9/29/09  Rebar Matl and Plcmt 1/2/2008 $922,838.00 100% $922,838.00 0.40% 1/27/2008 $0.00 $884,066.00 $884,066.00 95.8%
Malco Construction, Inc. (TK)  1320 E. 19th St., Kansas City, MO 64108 KCMO 9/29/09  Steel Work 6/1/2008 $1,518,846.00 100% $1,518,846.00 0.66% 6/1/2008 $0.00 $1,155,495.00 $1,155,495.00 76.1%
Schmitz King & Associates (TK)  19915 W. 161st Ste E Olathe, KS 66062 KCMO 2/29/11 Survey 6/1/2008 $19,875.00 80% $15,900.00 0.01% 6/1/2008 $0.00 $19,875.00 $15,900.00 100.0%
S & K Demolition, LLC (ORC)  2319 E. 12th St, Kansas City, MO 64127 COMPLETED  Sawcutting 10/18/2007 $31,787.86 100% $19,875.00 0.01% 11/7/2007 $0.00 $31,787.86 $31,787.86 100.0%
S & K Demolition, LLC (ORC)  2319 E. 12th St, Kansas City, MO 64127 COMPLETED  Sawcutting 6/1/2008 $314,721.91 100% $314,721.91 0.14% 6/1/2008 $0.00 $314,721.91 $314,721.91 100.0%
Energize Electronics (CDE)  P.O. Box 815, Blue Springs, MO 64013 COMPLETED  Electrical Wiring 11/26/2007 $544,970.00 100% $544,970.00 0.24% 1/15/2008 $0.00 $544,970.00 $544,970.00 100.0%
Schmitz King & Associates (CDE)  19915 W. 161st Ste E Olathe, KS 66062 COMPLETED  Survey 10/19/2007 $10,740.00 80% $8,592.00 0.00% 12/15/2007 $0.00 $10,740.00 $8,592.00 100.0%
Ewell Construction, Inc (DO)  14500 Parallel Ste. E Basehor, KS 66007 MAMBDC-Renew Pend  Structural Steel Erector 1/4/2008 $1,170,948.00 70% $819,663.60 0.35% 3/1/2008 $0.00 $1,040,906.39 $728,634.47 88.9%
Luevano Hart (TK)  6817 Stadium Drive, Ste. 312, KCMO 64129 COMPLETED  Mechanical/Plumbing 2/15/2008 $355,346.00 100% $355,346.00 0.15% 2/15/2008 $0.00 $355,346.00 $355,346.00 100.0%
Pro Electric/Energize Electronics (TK)  P.O. Box 815, Blue Springs, MO 64013 COMPLETED  Install Fire Alarm Eqmt 3/1/2008 $15,000.00 100% $15,000.00 0.01% 3/15/2008 $0.00 $15,000.00 $15,000.00 100.0%
Alpha Energy and Electric, Inc. (MKO)  1601 E. 18th St., Suite 206, Kansas City, MO 64106 KCMO 6/25/11  Installation 3/1/2008 $6,748,275.73 100% $6,748,275.73 2.91% 8/1/2008 $30,974.99 $6,743,882.57 $6,743,882.57 99.9%
Tinmaster, Inc. (FO)  8418 Prospect, Kansas City, MO 64132 MO 6/20/11  Sheet Metal 4/18/2008 $5,406,187.00 100% $5,406,187.00 2.33% 3/15/2008 $0.00 $5,350,420.35 $5,350,420.35 99.0%
Superior Concrete & Cutting (FO)  3611 Main St., Grandview, MO 64030 KCMO 8/21/09 Concrete Cutting & Saw 3/15/2008 $104,216.30 100% $104,216.30 0.04% 3/15/2008 $0.00 $104,216.30 $104,216.30 100.0%
Saxton & Saxton Construction (CS)  10901 Bales Avenue, Kansas City, MO 64137 KCMO 6/20/11  Carpentry 4/15/2008 $214,472.00 100% $214,472.00 0.09% 8/8/2008 $0.00 $214,472.00 $214,472.00 100.0%
Ambient Tempco (SS)  403 Cypress, Grain Valley, MO 64029 KCMO-Renewal Pend Food Svc Eqmt Install/F 6/5/2008 $595,848.32 100% $595,848.32 0.26% 7/1/2008 $0.00 $595,848.32 $595,848.32 100.0%
Hoffman-Cortes (Prime Contractor)  1600 Baltimore, Kansas City, MO 64108 KCMO 6/26/10  Masonry 3/19/2008 $619,122.65 100% $619,122.65 0.27% 4/22/2008 $0.00 $619,122.65 $619,122.65 100.0%
Rodriguez Mechanical (Prime Contr)  541 S. 11th Street, Kansas City, KS 66105 KCMO 4/27/09  Utilities 6/15/2008 $751,492.00 80% $601,193.60 0.26% 6/15/2008 $0.00 $751,492.00 $601,193.60 100.0%
Lewis Block & Supply (JD)  P.O. Box 480615, Kansas City, MO 64148 MO 9/1/10  Supply Block Material 6/15/2008 $207,266.89 25% $51,816.72 0.02% 7/1/2008 $0.00 $207,266.89 $51,816.72 100.0%
Arrowhead Contracting (JD)  10981 Eicher, Lenexa, KS 66219 KCMO 5/25/09  Masonry Labor 6/15/2008 $216,823.00 80% $173,458.40 0.07% 11/26/2008 $0.00 $216,823.00 $173,458.40 100.0%
HMC Enterprise (OD)  420 E. 37th St., Kansas City, MO 64109 MO 4/30/12  Material & Labor 6/30/2008 $94,370.77 100% $94,370.77 0.04% 10/1/2008 $0.00 $94,370.77 $94,370.77 100.0%
DKW Construction (RR)  303 N. Union #200, St. Louis, MO 63108 MO 6/1/11  Proj Mgmt/Materials 6/15/2008 $145,398.00 90% $130,858.20 0.06% 6/15/2008 $0.00 $145,398.00 $130,858.20 100.0%
Falcon Contracting (EC)  4325 Bell Street, KCMO 64111 KCMO 9/10/10  Floor Preparation 6/13/2008 $515,500.00 100% $515,500.00 0.22% 9/29/2008 $0.00 $515,500.00 $515,500.00 100.0%
Hoffman-Cortes Contracting (STS)  1600 Baltimore, Kansas City, MO 64108 KCMO 6/26/10  Fab & Install 10/1/2008 $232,553.97 100% $232,553.97 0.10% 1/1/2009 $0.00 $232,553.97 $232,553.97 100.0%
Hoffman-Cortes Contracting (STS)  1600 Baltimore, Kansas City, MO 64108 KCMO 6/26/10  Installation 10/1/2008 $72,146.96 100% $72,146.96 0.03% 1/1/2009 $0.00 $72,146.96 $72,146.96 100.0%
Midwest Interior System (DH)  6101 West 58th St., Mission, KS 66202 KCMO 5/25/09 Acoustical Panel Ceiling 8/5/2008 $1,458,634.37 80% $1,166,907.50 0.50% 10/1/2008 $450,314.88 $1,370,526.95 $1,096,421.56 94.0%
LWJ Construction Materials (DH)  3108 East 21st St., Kansas City, MO 64127 KCMO 12/20/09  Drywall Materials 8/5/2008 $735,779.36 25% $183,944.84 0.08% 8/1/2008 $0.00 $735,779.36 $183,944.84 100.0%
Caman Construction 5004 Brighton Ave, KCMO 64130 KCMO 6/10/2012 4/1/2009 $697,097.30 100% $697,097.30 0.30% 4/9/2009 $655,050.35 $655,050.35 $655,050.35 94.0%
Saxton & Saxton Construction (CM)  10901 Bales Avenue, Kansas City, MO 64137 KCMO 6/20/11  Installation 8/15/2008 $556,143.00 100% $556,143.00 0.24% 9/1/2008 $20,796.05 $485,358.95 $485,358.95 87.3%
Just Interiors , LLC (IF)  5004 Brighton Avenue, KCMO 64130 KCMO 1/31/11  Flooring Materials 9/15/2008 $222,030.79 25% $55,507.70 0.02% 10/1/2008 $0.00 $222,030.79 $55,507.70 100.0%
Infin Energy dba Progress Elec (DI)  13910 Century Lane, Grandview, MO 64030 KCMO 8/12/11 Elecrical and Data Insta 11/26/2007 $1,072,334.45 100% $1,072,334.45 0.46% 12/10/2007 $0.00 $1,072,334.45 $1,072,334.45 100.0%
Avian, Inc (DI)  208 South Charles St., Ste. B, Belleville, IL 62220 COMPLETED  Parts Supplier 12/14/2007 $871,270.40 25% $217,817.60 0.09% 12/14/2007 $0.00 $871,270.40 $217,817.60 100.0%

15-Dec-09

Phone / Fax / Email Address:  (816) 347-0605

Report Date:

Contact Person:  Gayle Holliday

Signature:

MBE Goal:
WBE Goal: 

22%
8%

Total Amount Paid to Date:
$253,340,951.87

MBE / WBE MONTHLY  SUMMARY REPORT
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All Contractors
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Ambient Tempco (DI)  403 Cypress, Grain Valley, MO 64029 KCMO-Renewal Pend  Sheet Metal Ductwork 9/15/2008 $20,000.00 100% $20,000.00 0.01% 9/15/2008 $0.00 $20,000.00 $20,000.00 100.0%
BSC Steel (BC)  2808 E. 85th St., Kansas City, MO 64132 KCMO 10/13/09 Miscellaneous Steel Ere 7/30/2008 $802,608.47 100% $802,608.47 0.35% 7/30/2008 $0.00 $802,608.47 $802,608.47 100.0%
BSC Steel (BC)  2808 E. 85th St., Kansas City, MO 64132 KCMO 10/13/09 Miscellaneous Steel Ere 7/30/2008 $296,832.55 100% $296,832.55 0.13% 7/30/2008 $0.00 $296,832.55 $296,832.55 100.0%
BSC Steel (BC)  2808 E. 85th St., Kansas City, MO 64132 KCMO 10/13/09 Miscellaneous Steel Ere 10/1/2008 $628,760.04 100% $628,760.04 0.27% 10/8/2008 $0.00 $628,760.04 $628,760.04 100.0%
Flick Seed (RG)  1764 NW 50th Rd., Kingsville, MO 64061 KCMO 1/31/10 Soil/Plant Installation/La 10/31/2008 $249,940.00 90% $224,946.00 0.10% 1/1/2009 $0.00 $249,940.00 $224,946.00 100.0%
CK United Sheet Metal (CC)  777 Admiral Blvd, Ste B, Kansas City, MO 64106 MO 6/30/10 Metal Roofing/Comp Pa 9/22/2008 $1,723,388.00 100% $1,723,388.00 0.74% 9/22/2008 $30,000.00 $1,667,218.60 $1,667,218.60 96.7%
Just Interiors , LLC (FMSG)  5004 Brighton Avenue, KCMO 64130 COMPLETED  Furniture Provider 10/1/2008 $30,609.00 25% $7,652.25 0.00% 10/1/2008 $0.00 $30,609.00 $7,652.25 100.0%
A. Pomerantz (FMSG)  222 Merc Mart Plaza, Ste940, Chicago, IL 60654 COMPLETED  Furniture Provider 10/1/2008 $586,423.00 25% $146,605.75 0.06% 10/1/2008 $0.00 $586,423.00 $146,605.75 100.0%
Malco Construction (TC) 1320 E 19th St, KCMO 64108 KCMO 9/29/09 Inst Strictural Steel 2/1/2009 $26,179.44 100% $26,179.44 0.01% 1/1/2009 $0.00 $26,178.44 $26,178.44 100.0%
Superior Concrete & Cutting (TC) 3611 Main St, Grandview, MO 64030 KCMO 8/21/09 Core Drilling Concrete 1/1/2009 $828.00 100% $828.00 0.00% 12/1/2008 $0.00 $828.00 $828.00 100.0%
Malco Construction (MH) 1320 E 19th St, KCMO 64108 KCMO 9/29/09 Steel Placement 8/4/2008 $2,235.00 100% $2,235.00 0.00% 8/4/2008 $0.00 $2,235.00 $2,235.00 100.0%
Concrete Unlimited (MH) PO Box 300691, KCMO 64130 KCMO 3/30/10 Rock 11/1/2008 $26,970.00 100% $26,970.00 0.01% 11/1/2008 $0.00 $26,970.00 $26,970.00 100.0%

Subtotal $35,834,477.18 15.471% $1,187,136.27 $37,523,885.87 $34,668,312.12 96.7%
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The CODA Company (OR) 1601 E 18th St, Ste 200, KCMO 64108 KCMO 11/15/09 Proj Adm 10/25/2006 $146,400.00 100% $146,400.00 0.06% 10/30/2006 $0.00 $115,500.00 115,500.00$          78.9%
Michele and Associates (OR) 14819 E 48th St, KCMO 64136 KCMO 6/29/10 ADA Consultant 8/8/2007 $75,000.00 100% $75,000.00 0.03% 8/8/2007 $0.00 $7,150.00 7,150.00$              9.5%
J.M. Neil & Associates (T-PSI) 9734 Wornall Rd KCMO 64114 KCMO 1/30/09 Report Preparation 2/4/2008 $30,000.00 100% $30,000.00 0.01% 2/4/2008 $0.00 $18,935.25 18,935.25$            63.1%
Junk Architects (HOK) 802 Broadway, 5th Fl, KCMO 64105 KCMO 5/19/08 Architects 8/21/2007 $323,000.00 100% $323,000.00 0.14% 2/1/2007 $0.00 $323,000.00 323,000.00$          100.0%
KH Engineering Group (HOK) 8002 Swarner Dr, Lenexa, KS 66219 KCMO 7/23/10 Structural 8/21/2007 $300,600.00 80% $240,480.00 0.10% 4/1/2007 $0.00 $300,600.00 240,480.00$          100.0%
BGR (HOK) 908 Broadway, Ste 200, KCMO 64105 KCMO 1/31/09 M/E/P 8/21/2007 $220,000.00 100% $220,000.00 0.09% 1/2/2008 $0.00 $197,910.00 197,910.00$          90.0%
CMG (HOK) 10727 W 128th St, Overland Park, KS 66214 KCMO 9/28/10 M/E/P 8/21/2007 $80,000.00 80% $64,000.00 0.03% 1/2/2008 $0.00 $72,090.00 57,672.00$            90.1%
Young & Dring (HOK) 8444 Marty, Overland Park, KS 66212 KCMO 4/29/11 Landscape 8/21/2007 $122,880.00 80% $98,304.00 0.04% 1/2/2008 $0.00 $122,880.00 98,304.00$            100.0%
Mark One Electric (TK) 909 Troost, KCMO,64105 KCMO 12/16/08 Elec Cont 1/4/2007 $250,358.23 100% $250,358.23 0.11% 1/4/2007 $0.00 $225,322.41 225,322.41$          90.0%
American Fire Sprinkler (TK) 6750 W 47th Terr, Mission, KS 66203 KCMO 5/11/08 Fire Sprinkler 1/4/2007 $21,416.00 80% $17,132.80 0.01% 1/4/2007 $0.00 $16,571.40 13,257.12$            77.4%
AMC Industries, LLC (TK) 8744 E Alice, KCMO 64126 MAMBDC 11/30/07 Supplier 1/4/2007 $7,355.00 100% $7,355.00 0.00% 1/4/2007 $0.00 $5,912.07 5,912.07$              80.4%
EG-Tech, LLC (CE) 4833 Mercier, KCMO 64112 COMPLETED Electrical 1/22/2007 $130,560.00 100% $130,560.00 0.06% 2/15/2007 $0.00 $130,560.00 130,560.00$          100.0%
Mark One Electric (prime) 909 Troost, KCMO 64106 COMPLETED Electrical 1/17/2007 $317,347.92 100% $317,347.92 0.14% 1/21/2007 $0.00 $317,347.92 317,347.92$          100.0%
K C Blueprint (HW)  2106 Swift, North Kansas City, MO 64116 COMPLETED  Printer 7/16/2007 $24,451.96 90% $22,006.76 0.01% 7/16/2007 $0.00 $24,451.96 22,006.76$            100.0%
R K Perkins (HW)  1619 Locust St. Kansas City, MO 64108  KCMO 12/20/09  Office Trailers 9/5/2007 $241,343.00 100% $241,343.00 0.10% 9/5/2007 $0.00 $241,343.00 241,343.00$          100.0%
Resources Mgmt & Consulting (HW)  5910 E. Bannister Rd, Kansas City, MO 64134  MO 2/1/11  Professional Services 12/7/2007 $114,984.00 100% $114,984.00 0.05% 10/1/2007 $10,834.00 $114,984.00 114,984.00$          100.0%
Sturges Word Communications (HW)  104 West 9th St., Kansas City, MO 64105  KCMO 8/5/11  Professional Services 7/1/2007 $60,422.69 100% $60,422.69 0.03% 7/1/2007 $0.00 $60,422.69 60,422.69$            100.0%
Marathon Reprographics, Inc. (HW)  716 West Pennway, Kansas City, MO 64108  KCMO 5/14/10  Blueprinting Services 5/1/2008 $4,141.09 100% $4,141.09 0.00% 5/1/2008 $0.00 $4,141.09 4,141.09$              100.0%
Hunter Modular Construction (PV)  318 Lyons Estate Dr, Jonesburg, MO 63351  MO 6/1/12  Set up/Tear down 12/15/2007 $45,860.00 90% $41,274.00 0.02% 12/20/2007 $0.00 $45,572.00 41,014.80$            99.4%
Mark One Electric CO. (Prime Contr)  909 Troost, Kansas City, MO 64106 COMPLETED  Electrical Equipment 8/31/2007 $355,837.00 100% $355,837.00 0.15% 9/4/2007 $0.00 $355,837.00 355,837.00$          100.0%
Mark One Electric CO. (Prime Contr)  909 Troost, Kansas City, MO 64106  KCMO-Renewal Pend  Electrical 3/1/2008 $30,085,011.27 100% $30,085,011.27 12.99% 4/1/2008 $218,823.01 $29,889,404.43 29,889,404.43$      99.3%
Midwest Trenching & Excavating (CDE)  1 Backhoe Blvd., Washington, MO 63090 COMPLETED  Excavation 10/22/2007 $374,852.94 90% $337,367.65 0.15% 10/24/2007 $0.00 $374,852.94 337,367.65$          100.0%
Stadium Sheet Metal (FO)  11820 E. 83rd St. Raytown, MO 64138  KCMO 6/29/10  Sheet Metal 10/8/2007 $101,157.20 100% $101,157.20 0.04% 10/15/2007 $0.00 $91,041.48 91,041.48$            90.0%
Midwest Trenching & Excavating (FO)  1 Backhoe Blvd., Washington, MO 63090 COMPLETED  Excavation 10/8/2007 $925,900.08 90% $833,310.07 0.36% 10/15/2007 $0.00 $815,316.25 733,784.63$          88.1%
Powerhouse Sales, Inc. (FO)  3111 E. 17th St., Kansas City, MO 64127  KCMO 6/29/09 Supplier of Pipe/Hangar 3/15/2008 $238,862.90 25% $59,715.73 0.03% 3/15/2008 $0.00 $238,862.90 59,715.73$            100.0%
Midwest Contracting Services (ORC)  P.O. Box 24266, Blue Springs, MO 64013 COMPLETED  Trucking/Dumping 10/24/2007 $91,765.00 100% $91,765.00 0.04% 10/24/2007 $0.00 $91,765.00 91,765.00$            100.0%
Midwest Contracting Services (ORC)  P.O. Box 24266, Blue Springs, MO 64013 COMPLETED Pend Trucking/Dumping 5/6/2008 $175,420.00 100% $175,420.00 0.08% 6/1/2008 $0.00 $175,420.00 175,420.00$          100.0%
Energy Express, Inc. (ORC)  10915 W. 143rd Terr, Overland Park, KS 66221  MO 9/1/09 Site Fuels 10/26/2007 $19,185.78 80% $15,348.62 0.01% 10/26/2007 $0.00 $19,185.78 15,348.62$            100.0%
Energy Express, Inc. (ORC)  10915 W. 143rd Terr, Overland Park, KS 66221  MO 9/1/09  Site Fuels 5/6/2008 $35,750.98 80% $28,600.78 0.01% 5/6/2008 $0.00 $32,401.01 25,920.81$            90.6%
Strine Construction (TK)  5951 Manchester Tfrwy, Kansas City, MO 64130 COMPLETED  Excavation/Hoisting 10/9/2007 $19,915.00 100% $19,915.00 0.01% 1/2/2008 $0.00 $19,915.00 19,915.00$            100.0%
Howell Construction CO. (TK)  1009 W. 17th St., Kansas City, MO 64108  KCMO 5/8/11  Steel Work 12/5/2007 $140,966.00 100% $140,966.00 0.06% 1/27/2008 $0.00 $140,966.00 140,966.00$          100.0%
HMC Enterprise Corp. (DO)  1333 Meadowlark LN # 203, Kansas City, KS 66102  MO 4/30/12  Steel Work 1/4/2008 $495,004.00 80% $396,003.20 0.17% 1/7/2008 $0.00 $485,134.89 388,107.91$          98.0%
Lynch Holdings, LLC (BH)  13329 Walnut, Kansas City, MO 64145 COMPLETED  Galvanizing/Hauling 9/14/2007 $110,240.00 100% $110,240.00 0.05% 10/29/2007 $0.00 $110,240.00 110,240.00$          100.0%
Pro Electric/E G Tech, LLC (TK)  4833 Mercier St., Kansas City, MO 64112 COMPLETED  Supply Fire Alarm Eqmt 3/1/2008 $8,000.00 25% $2,000.00 0.00% 3/15/2008 $0.00 $8,000.00 2,000.00$              100.0%
S E Fox & Company, LLC (TK)  417 Delaware, Kansas City, MO 64105 COMPLETED Resilient Base/Floor Tile 3/1/2008 $6,911.00 100% $6,911.00 0.00% 4/15/2008 $0.00 $6,911.00 6,911.00$              100.0%
American Fire Sprinkler Corp. (TK)  6750 W. 47th Terrace, Mission, KS 66203 COMPLETED  Fire Sprinkler System 3/1/2008 $53,200.00 80% $42,560.00 0.02% 3/1/2008 $0.00 $53,200.00 42,560.00$            100.0%
Siggins Company, Inc. (TK)  512 E. 12th Avenue, North Kansas City, MO 64116 COMPLETED  Toilet/Bath Accessories 3/1/2008 $5,221.00 90% $4,698.90 0.00% 4/15/2008 $0.00 $5,221.00 4,698.90$              100.0%
Fabricor, Inc. (CS)  1342 Woodswether Road, Kansas City, MO 64105  KCMO 9/27/09  Carpentry 4/15/2008 $102,445.46 100% $102,445.46 0.04% 4/15/2008 $0.00 $102,445.46 102,445.46$          100.0%
B & B Seating (CS)  3105 Shelley Drive, South Park, PA 15129  MO-Pending  Carpentry 4/15/2008 $45,000.00 70% $31,500.00 0.01% 8/8/2008 $0.00 $45,000.00 31,500.00$            100.0%
Kenco Enterprises (JD)  2525 State Hwy 177, Cape Girardeau, MO 63701  MO 7/1/10  Supply Block Material 6/15/2008 $827,231.24 25% $206,807.81 0.09% 6/23/2008 $0.00 $827,231.24 206,807.81$          100.0%
Billie Wyatt Trucking (RM)  1212 SW 23rd Street, Blue Springs, MO 64015 COMPLETED  Trucking/Dumping 6/15/2008 $3,891.00 100% $3,891.00 0.00% 6/15/2008 $0.00 $3,891.00 3,891.00$              100.0%
Petro Trucking (RM)  6028 N. Cleveland Avenue, KCKS 66104 COMPLETED  Trucking/Dumping 7/15/2008 $20,083.63 80% $16,066.90 0.01% 7/15/2008 $0.00 $20,083.63 16,066.90$            100.0%
Hoffman-Cortes (Prime Contractor)  1600 Baltimore, Kansas City, MO 64108  MO 6/1/09  Sealants 3/19/2008 $1,287,297.45 100% $1,287,297.45 0.56% 4/22/2008 $62,424.87 $1,287,297.45 1,287,297.45$       100.0%
Kenco Enterprises (HC)  2525 State Hwy 177, Cape Girardeau, MO 63701  MO 7/1/10  Material Supplier 5/30/2008 $562,194.90 25% $140,548.73 0.06% 5/30/2008 $0.00 $562,194.90 140,548.73$          100.0%
E & J Specialty (OD)  30310 E. Allen Road, Buckner, MO 64016  KCMO 8/25/11  Material & Labor 6/30/2008 $43,383.72 100% $43,383.72 0.02% 10/1/2008 $0.00 $43,383.72 43,383.72$            100.0%
DKW Construction (RR)  303 N. Union #200, St. Louis, MO 63108  MO 6/1/11  Proj Mgmt/Materials 6/15/2008 $52,872.00 90% $47,584.80 0.02% 6/15/2008 $0.00 $52,872.00 47,584.80$            100.0%
Stanton Steel (KCS)  712 Squire Court, Grain Valley, MO 64029  MO 2/1/10  Steel Fabrication 6/15/2008 $324,615.00 100% $324,615.00 0.14% 6/15/2008 $0.00 $324,615.00 324,615.00$          100.0%
Cynthia Ayres & Company (EC)  8400 Melrose, Lenexa, KS 77214  KCMO 3/13/12 Flooring Materials/Supp 6/13/2008 $135,435.00 25% $33,858.75 0.01% 10/1/2008 $0.00 $135,435.00 33,858.75$            100.0%
Fast Signs (STS)  905 Westport, Ste. F, Kansas City, MO 64111  KCMO 7/23/10 Vinyl Graphics/Digital Pr 10/1/2008 $9,291.00 100% $9,291.00 0.00% 1/1/2009 $0.00 $9,291.00 9,291.00$              100.0%
LTD Signs & Graphics (STS)  3101 Mercier, Unit 362, Kansas City, MO 64111  KCMO 5/21/12  Fabrication 12/1/2008 $140,205.82 100% $140,205.82 0.06% 1/1/2009 $0.00 $140,205.82 140,205.82$          100.0%
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LTD Signs & Graphics (STS)  3101 Mercier, Unit 362, Kansas City, MO 64111  KCMO 5/21/12  Fab & Install 11/1/2008 $48,467.20 100% $48,467.20 0.02% 1/1/2009 $0.00 $48,467.20 48,467.20$            100.0%
Howell Construction CO. (DH)  1009 W. 17th St., Kansas City, MO 64108  KCMO 5/8/11  Toilet Compartments 8/5/2008 $203,495.24 100% $203,495.24 0.09% 8/5/2008 $13,163.13 $193,320.47 193,320.47$          95.0%
E & J Specialty (DH)  30310 E. Allen Road, Buckner, MO 64016  KCMO 8/25/11  Access Flooring 8/5/2008 $18,466.00 100% $18,466.00 0.01% 8/5/2008 $923.30 $17,542.70 17,542.70$            95.0%
Fabricor, Inc. (CM)  1342 Woodswether Road, Kansas City, MO 64105  KCMO 9/27/09  Carpentry 4/15/2008 $369,758.70 100% $369,758.70 0.16% 11/3/2008 $0.00 $369,758.70 369,758.70$          100.0%
Leigh & O'Kane, LLC (BC)  9201 Ward Parkway, Ste. 301, Kansas City, MO 641  KCMO 12/31/10  Structural Engineers 10/6/2008 $1,035.00 100% $1,035.00 0.00% 10/6/2008 $0.00 $1,035.00 1,035.00$              100.0%
Leigh & O'Kane, LLC (BC)  9201 Ward Parkway, Ste. 301, Kansas City, MO 641  KCMO 12/31/10  Structural Engineers 10/6/2008 $230.00 100% $230.00 0.00% 10/6/2008 $0.00 $230.00 230.00$                 100.0%
CCL Construction (CC)  1905 Bernice Road, Lansing IL 60438  MO 10/14/09 Louvers/Metal Wall Pan 10/1/2008 $1,020,000.00 70% $714,000.00 0.31% 10/1/2008 $0.00 $1,020,000.00 714,000.00$          100.0%
Design Investments, Inc. (FMSG)  301 East Armour, Ste 301, Kansas City, MO 64111  MO 4/29/11  Furniture Provider 12/1/2008 $88,501.00 25% $22,125.25 0.01% 12/1/2008 $0.00 $88,501.00 22,125.25$            100.0%
Meticulous Lawn Service (RG)  9016 E. 55th Terrace, Raytown, MO 64133  MO 11/1/09 Soil/Plant Installation/Ma 10/31/2008 $68,055.00 100% $68,055.00 0.03% 1/1/2009 $0.00 $68,055.00 68,055.00$            100.0%
Realm Construction (MH) PO Box 1236, Blue Springs, MO 64013 KCMO 5/25/09 Pavers 8/4/2008 $39,145.00 100% $39,145.00 0.02% 1/5/2009 $0.00 $35,415.00 35,415.00$            90.5%
All Pro Construction (MH) 1562 E Spruce, Olathe KS 66061 KCMO 8/30/09 Steel Place,emt 8/4/2008 $85,371.00 80% $68,296.80 0.03% 8/4/2008 $0.00 $79,115.00 63,292.00$            92.7%
Hogarty Sales (MH) 6045 Martway, Ste 102, Mission< KS 66202 KCMO 6/29/10 Mesh Sheets 8/4/2008 $87,062.50 80% $69,650.00 0.03% 10/21/2008 $0.00 $87,062.50 69,650.00$            100.0%

-$                       0.0%
-$                       0.0%

Subtotal $39,221,157.54 16.93% $306,168.31 $40,820,817.26 $38,716,655.02 98.7%

Combined Total $75,055,634.72 32.404% $1,493,305 $78,344,703 $73,384,967 97.8%
OR - Owner's Rep MJM - MJM Services Const (Warning Track) TK-Taylor Kelly HW- Hunt Walton CS-Carroll Seating JD-JE Dunn R-Royals BH-Ben Hur ORC-O'Rourke Co
CDE-Citadel Electric DO-Doherty Steel MKO-Mark One FO-Foley Co SS-Stafford-Smith OD-Overhead Door RR-Roberts Roofing DI -Daktronics
RM-Rodriguez Mechanical HC-Hoffman Cortes KCS-KC Structural Steel PV- Pac Van EC-Epoxy Coating Specialists PSI-PSI IF -Image Flooring BC - Bratton Corp
RG - Rosehill Gardens STS - Star Signs CC - Crown Corr FMSG - Facility Mngmt Svc Gp TC-Truesdell Corp
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G&H Consulting, LLC 14404 E 96th St, KCMO KCMO 4/20/10 Compliance 5/25/2006 $345,833.31 100% $345,833.31 10.5% 5/25/2006 $10,000.00 $345,833.31 100.0%
Custom Engineering (BM) 12760 E 40 Hwy, Independence, MO 6405 KCMO 5/14/10 Engineering 6/18/2007 $300,000.00 100% $300,000.00 9.1% 10/17/2006 $244.00 $113,637.06 37.9%
DuBois Consultants (BM) 5737 Swope Pkwy, KCMO 64130 KCMO 6/22/10 Engineering 6/18/2007 $67,000.00 100% $67,000.00 2.0% 10/17/2006 $0.00 $43,180.10 64.4%
P/Strada LLC (BM) 4033  Central St, KCMO 64111 KCMO 10/31/10 Proj Mngt 6/18/2007 $156,000.00 100% $156,000.00 4.7% 10/17/2006 $3,247.50 $141,804.00 90.9%
Vista Communications (BM) 1427 W 9th, Ste 201, KCMO 64101 KCMO 7/24/11 Comm 6/18/2007 $275,000.00 100% $275,000.00 8.4% 10/17/2006 $3,035.19 $252,462.01 91.8%
Focus (G&H) 628 Dartmouth, KCMO 64113 KCMO 6/1/10 Compliance 6/25/2007 $25,000.00 100% $25,000.00 0.8% 5/25/2006 $0.00 $24,005.50 96.0%
Minority Contractors (G&H) 3200 Wayne, KCMO 64109 MAMBDC/partner Monitoring 6/25/2007 $69,671.72 100% $69,671.72 2.1% 5/25/2006 $2,257.88 $69,671.72 100.0%
DMC Consulting Svcs (G&H) 4123 Charlotte, KCMO 64110 KCMO 8/14/10 ADM 6/25/2007 $18,000.00 100% $18,000.00 0.5% 5/25/2006 $140.00 $2,169.00 12.1%
Fields & Brown Law Firm, LLC 1100 Main, Ste 1600, KCMO 64105 KCMO 10/09 Legal 11/4/2007 $57,647.32 100% $57,647.32 1.8% 11/4/2007 $0.00 $57,647.32 100.0%

Subtotal $1,314,152.35 39.9% $18,924.57 $1,050,410.02 79.9%
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%
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Astra Communications (BM) 7908 NW Pleasant Ford Rd, Weatherby La KCMO 3/30/10 Comm 6/18/2007 $79,691.16 90% $71,722.04 2.2% 10/17/2006 $0.00 $79,691.16 100.0%
VSM Engineering (BM) 8008 NW Chatham Ave, KCMO 64151 KCMO 8/30/09 Engineering 6/18/2007 $120,000.00 100% $120,000.00 3.6% 10/17/2006 $3,360.00 $93,498.00 77.9%
LMG Prof Services (G&H) 1700 Cherry, KCMO 64108 KCMO 4/24/09 Reporting 6/25/2007 $25,000.00 100% $25,000.00 0.8% 5/25/2006 $0.00 $15,666.13 62.7%

Subtotal $216,722.04 6.6% $3,360.00 $188,855.29 87.1%
Combined Total $1,530,874.39 46.5% $22,285 $1,239,265 81.0%

BM - Burns & McDonnell G&H - G & H Consulting

MBE / WBE MONTHLY  SUMMARY REPORT
Truman Sports Complex Renovation

$2,181,738.60

$3,291,152.53
Current Project Amount:

Report Number: 
33

All Contractors
Contact Person:  Gayle Holliday

Signature:

MBE Goal:
WBE Goal: 

22%
8%

Total Amount Paid to Date:

15-Dec-09

Phone / Fax / Email Address:  (816) 347-0605

Report Date:
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2) Workforce Diversity 
 
The cumulative Kauffman Workforce report remains above the weighted goals through the end of November. 
Next month’s report will have all the hours for 2009 and will be the last report on Kauffman. Work on Arrowhead 
has slowed during the last weeks of the year, but routine monitoring continues each week on the work that is still 
being performed.  Arrowhead continues to be above the weighted goal for female participation and slightly below 
the weighted goal for minority participation. A number of individual workforce categories also continue to exceed 
the goals for both Minority and women workers. The construction management team for Arrowhead encourages 
the employment of Minority and women workers.  The cumulative workforce reports covering the period from 
May 2007 through November 2009 are shown on the next several pages.  These reports are published at 
www.jcsca.org.each month.  The Sports Authority team will continue to support Arrowhead in the use of 
minorities and women in all of the trades as the project is completed in 2010.  Workforce reports of actual 
utilization are being compared to the intended utilization reports.  This information is collected to provide a 
reasonable position on the status of the workforce diversity. 
 
The following pages contain these items: 

• Summary of all Workforce Reports for the Chiefs Page 14 
 
• Monthly Workforce Report through October 2009 for the Chiefs Page 15 
 
• Summary of all Workforce Reports for the Royals Page 16 

(Next month will be the final published report for the Royals) 
 
• Monthly Workforce Report through October 2009 for the Royals Page 17 

(Next month will be the final published report for the Royals) 
 
 
3) MBE/WBE and Workforce Items 
 

• A small percentage of M/WBE contractors are still providing additional information in order to receive 
final payments on the Kauffman Stadium project. The MBE/WBE Workforce Coordination will continue 
to track this information. 

 
• Utilization continues to be updated monthly on all MBE and WBE companies.  Workforce hours on 

Arrowhead Stadium will be tracked until completion in late 2010.  This process is used to compare 
summary data to the reported workforce hours and M/WBE utilization.  Records received from each of 
the contractors are being reviewed by the M/WBE and Workforce team. 

 
• The MBE/WBE and Workforce Coordinator will continue to focus on utilization with Turner 

Construction and to monitor updated certifications of Minority and Women contractors on the Arrowhead 
project.   

 
• The Sports Authority MBE/WBE e-newsletter continues to highlight Minority and Women owned 

companies in each quarterly edition.  The e-newsletters can be found on-line at www.jcsca.org.  The 
Sports Authority team is committed to information to the community and forums such as the website, e-
newsletters and outreach continues to be utilized as this project is completed in 2010. 

 
To date, both stadium projects have provided contracts to over 180 local and area MBE/WBE contractors



Arrowhead Workforce Report
Truman Sports Complex Renovation
December-09

Minority Participation Goal = 16%

Through Particpation Level Goal
Prior Month October-09 15.5% 16.0%

Current Month November-09 15.4% 15.9%

Female Participation Goal = 2%

Through Particpation Level Goal

Prior Month October-09 3.7% 2.1%
Current Month November-09 3.6% 2.1%
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Report Date: December 15 2009 Date(s) of Payroll Period Used: Project (Arrowhead or Kauffman)
Start: 5/1/07 End: 11/31/2009 Arrowhead

Submitted by: Gayle Holliday Report Number 19

Signature:

d Female Male Female Male Female Male Female Male Female Male Female Actual Goals Actual Goals Male Female Male Femal
Carpenter 239414 1992 12567 24 13377 0 1673 0 8699 885 281 0 15.5% 13% 0.8% 2% 2179 15 296 9
Carpet, Floor, Tile 730 14 0 0 0 0 0 0 0 0 0 0 0.0% 13% 1.9% 2% 52 4 0 1
Construction Equip Operator 61034.5 4373 3298 1143 1628 0 26 0 598.5 118 0 0 10.4% 15% 6.7% 2% 906 31 78 14
Drywall, Ceiling 173 0 0 0 0 0 0 0 0 0 0 0 0.0% 23% 0.0% 4% 212 6 24 0
Electrician 318486 12913 18808 1602.5 17284 0 189 0 3323 271 3053 209 13.5% 15% 3.9% 2% 1927 76 291 12
Glazier 11007 0 317 0 0 0 0 0 83 0 0 0 3.6% 19% 0.0% 1% 217 2 14 1
Iron & Steel Worker 69367.5 4788 3883.5 203 5258 0 0 0 2867 0 8 0 16.5% 13% 6.5% 2% 631 37 91 12
Masons 77912.5 406 3494 0 9629 0 3 0 1455.5 0 0 0 18.6% 20% 0.5% 1% 877 6 127 0
Painter 24942 3290 566 0 2474.5 0 534 0 2001 0 0 0 19.7% 23% 11.7% 8% 245 25 13 0
Pipefitter/Plumber 163870 4648.5 6576 1320.5 3396 0 0 0 382 0 82 0 7.0% 12% 2.8% 2% 1365 34 89 10
Roofer 8578 0 2544 0 2852 0 0 0 0 0 0 0 62.9% 41% 0.0% 1% 89 0 41 0
Sheet Metal Worker 96138 753 8591.5 397 7266 93 0 40 0 0 0 0 16.9% 10% 0.8% 1% 656 7 123 4
Laborer 163317 13719 16070 2100 17068 6 2129 0 3576.5 0 54 0 23.2% 26% 7.7% 3% 2317 52 455 107
Other (1) Sprinkler Installer 1827 0 680 0 0 0 0 0 0 0 0 0 37.2% 0.0% 56 0 12 0
Other (2) Teamsters/drivers 5249.5 692 251 0 71 0 87 0 49 0 0 0 7.7% 11.6% 254 1 26 0
Other 37993 801.5 1803.5 173 3060.5 0 0 0 509 0 1169 0 17.3% 2.1% 470 6 99 0
Total hrs carpenter thru laborer ####### 46,897 76,715 6,790 80,232 99 4,554 40 22,986 1,274 3,478 209 15.3% 3.8%

Total ####### 48,390 79,449 6,963 83,364 99 4,641 40 23,544 1,274 4,647 209 15.4% 15.9% 3.6% 2.1% 12,453 302 1,779 170

Reporting Companies
Mark One Electric Jim Kidwell Construction American Fire Sprinkler U.S. Engineering Kissick Tinmaster Sheet Metal DH Pace Const
The Knopke Co Hoffman Cortes Doherty Steel P1 Group Intec Titan Reinforcing Broadway Elec
Chamberlain Contracting KONE Landworks A2MG Coreslab Western Waterproofing Hayes Drilling
Total Interiors SEFox MVP Painting American Lift & Sign George Shaw AC Beverage Crown-Corr
Capital Electric Midwest Mech Contractors Superior Bowen Asphalt Spirtas Stafford-Smith KC Sign Express Musselman & Hall
ThyssenKrupp Star Signs LLC Trio Masonry, Inc. Taylor Kelly Daktronics Alexander Mechanical Ambient Tempco
Century Fire Sprinklers Pro Electric E&K of Kansas City Terrasan Environmental Goens Brothers Control Service Company Daniel Metals
AAA Glass Ceco Concrete Fabricor Performance Contracting Rodriguez Mechanical D&D Masonry Saxton & Saxton
Baker Concrete DH Pace Door Kinateder Masonry Roberts Roofing and Siding Rod-Techs Midwest Crane & Rigging Legacy Building Group
Alpha Energy & Electric Desco Coatings Just Seats Progress Electric Progressive Electronics Professional Elevator Services West Side Mechanical
Cates Sheet Metal Howell Construction PowerPiping & Engineering David Adams Design KC Sign Express

***The cumulative totals are based on several contractors reporting over a period of months.  Some employees may be counted more than once, if they performed work on the project 
two (2) or more months during the reporting periods.  For example, one employee working on the project three different months during the reporting periods may be counted three (3) times.

Workforce Utilization Monthly Report
Truman Sports Complex Renovation

F.
Other/

Unknown Race 
Employees

Total Construction Work Hours

JOB
CATEGORIES

Employees

Report the total monthly hours for all permanent full-time employees, including certified apprentice. Enter the total hours on all lines and in all columns.  Reported workforce hours should be based on payroll records and 
submitted by the 15th of each month to Workforce@jcsca.org 

Minority Female

Percentages
Cumulative 

total on 
monthly 
reports

 Cumulative 
total minority 
on monthly 

reports*

A. 
All Employees

 B.         
African-

American 
Employees

C.
Hispanic 

Employees

D. 
Asian/Pacific 

Islander 
Employees

E.
Native American 

Employees
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Kauffman Workforce Report
Truman Sports Complex Renovation
December-09

Minority Participation Goal = 16%

Through Particpation Level Goal
Prior Month October-09 16.7% 15.9%

Current Month November-09 16.7% 15.9%

Female Participation Goal = 2%

Through Particpation Level Goal
Prior Month October-09 2.2% 2.1%

Current Month November-09 2.2% 2.1%
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Report Date: December 15 2009 Date(s) of Payroll Period Used: Project (Arrowhead or Kauffman)
Start: 5/1/2007 End: 11/31/2009 Kauffman

Submitted by: Gayle Holliday Report Number 19
Signature:

Male Female Male Female Male Female Male Female Male Female Male Female Actual Goals Actual Goals Male Female Male Female
Carpenter 65,960 928 3,493 0 259 0 312 0 1,179 32 0 0 7.9% 13% 1.4% 2% 849 3 73 1
Carpet, Floor, Tile 21,207 0 840 0 2,242 0 0 0 214 0 284 0 16.9% 13% 0.0% 2% 227 0 32 0
Construction Equip Operator 36,545 2,036 1,438 207 1,386 0 0 0 74 0 14 0 8.1% 15% 5.3% 2% 428 22 31 6
Drywall, Ceiling 48 0 0 0 0 0 0 0 0 0 0 0 0.0% 23% 0.0% 4% 1 0 0 0
Electrician 186,481 3,886 13,721 0 15,482 5 3,319 0 1,171 0 521 0 18.0% 15% 2.0% 2% 1,031 28 184 1
Glazier 646 3 0 0 2 0 0 0 99 0 0 0 15.6% 19% 0.5% 1% 30 3 2 3
Iron & Steel Worker 61,095 1,499 5,556 298 1,349 0 398 0 1,694 0 0 0 14.8% 13% 2.4% 2% 702 11 106 1
Masons 34,839 1,354 1,402 0 3,271 0 17 0 138 0 0 0 13.3% 20% 3.7% 1% 534 16 109 0
Painter 10,646 352 67 0 156 0 0 0 0 0 0 0 2.0% 23% 3.2% 8% 107 3 4 0
Pipefitter/Plumber 74,418 1,701 3,380 0 3,760 0 0 0 422 0 0 0 9.9% 12% 2.2% 2% 508 12 44 0
Roofer 641 0 35 0 271 0 0 0 0 0 0 0 47.7% 41% 0.0% 1% 59 0 19 0
Sheet Metal Worker 51,727 1,153 7,292 205 5,787 41 0 0 311 0 3 0 25.8% 10% 2.2% 1% 438 14 107 5
Laborer 99,230 2,233 9,365 643 16,849 0 109 0 1,398 0 82 0 28.0% 26% 2.2% 3% 1,068 22 285 8
Other (1) 36,919 140 2,741 0 2,663 0 0 0 2 0 0 0 14.6% 0.4% 435 1 56 0
Total hrs carpenter thru laborer 643,482 15,145 46,588 1,353 50,814 46 4,155 0 6,700 32 904 0 16.8% 2.3%

Total 680,401 15,285 49,329 1,353 53,477 46 4,155 0 6,702 32 904 0 16.7% 15.9% 2.2% 2.1% 6,417 135 1,052 25

Reporting Companies
Midwest Trenching O'Rourke Wrecking Citadel Elec Schmitz, King Infinite Energy dba Progress Electric Superior Concrete Cutting
Hunter Modular Taylor Kelly Foley Daktronics Stadium Sheet Metal Ben Hur Steel Worx
Roscor Corp Lynch Holding Doherty Pac Van Structural Steel Contract Svcs Coreslab Structures
Energize Electronics Carroll Seating Stafford-Smith CK United Overhead Door Pro Balance Inc Tinmaster Sheet Metal
Mark One Electric Ewell Construction All Temp DH Pace Hoffman-Cortes Jayhawk Fire Sprinkler Rodriguez Mechanical
Cates Sheet Metal Saxton & Saxton Alpha Energy & Electric JE Dunn Horizon Glass Company Lawson Steel Erection
Ambient Tempco Fabricor MVP Painting Bratton Corporation Roberts Roofing A. Zahner Company B&B Seating
KC Structural Steel Midland Marble & Granite Image Flooring Rosehill Gardens Star Signs John A. Marshall Epoxy Coating Specialists
Crown-Corr Calmar Manufacturing Musselman & Hall LTD Signs & Graphics BSC Steel Central Refrigeration Truesdell Corporation

***The cumulative totals are based on several contractors reporting over a period of months.  Some employees may be counted more than once, if they performed work on the project 
two (2) or more months during the reporting periods.  For example, one employee working on the project three different months during the reporting periods may be counted three (3) times.

Workforce Utilization Monthly Report
Truman Sports Complex Renovation

Report the total monthly hours for all permanent full-time employees, including certified apprentice. Enter the total hours on all lines and in all columns.  Reported workforce hours should be based on payroll records and submitted by the 15th of 

JOB
CATEGORIES

Total Construction Work Hours Percentages Employees
A. 

All Employees
 B.             

African-American 
Employees

C.
Hispanic 

Employees

Cumulative total 
minority on 

monthlly reports*

D. 
Asian/Pacific 

Islander 
Employees

E.
Native American 

Employees

F.
Other/

Unknown Race 
Employees

Minority Female
Cumulative total 

on monthly 
reports
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4) Status of Disbursement Requests 
 
Disbursements during the month of December 2009 were down again, falling to just over $6 million for the 
month, pushing the cumulative totals to $605 million. The Royals and Chiefs each had one disbursement request 
fulfilled from the project accounts last month. The following table provides a summary by project and the 
following pages break down the disbursements into general categories for each project. 
 
 Arrowhead Kauffman
Prior Months $ 330,431,007.65 $ 268,646,223.71
Current  Month (11/21/09 – 12/20/09) $ 4,945,553.50 $ 1,125,666.39
Total $ 335,376,561.15 $ 269,771,890.10

 
Arrowhead: 
The size of the Chiefs disbursement request dropped again this month to just under $5 million, the smallest month 
for disbursement requests since January of 2008. This is in line with the expected reduction in construction value 
put in place per month during the 2009 football season. The disbursement request for January 2010 (covering 
December 2009 construction) is also expected to be smaller than this month. That is planned to change in 
February 2010 when the costs of the demolition of the press box and increased construction activity from January 
are realized. In addition to the construction activity which accounts for the largest portion of the request, the 
disbursement request included:  architectural and engineering design fees, insurance coverage and legal fees. 
 
Kauffman: 
The Royals had one disbursement request this month totaling over $1.1 million, the smallest month for 
disbursement requests since September 2007. The largest component of the disbursement requests continues to be 
for the construction costs related to the completion of paperwork resulting in the release of retainage to 
subcontractors. Other areas included in the disbursement request were: architectural and engineering design fees, 
insurance coverage, legal fees and Royals representative services. 
 



Project Disbursement Status
December-09

Arrowhead Stadium Renovation

Summary Disbursement Detail

Design $23,717,920.57 Number Approved Amount
Construction $295,098,252.70 Past Disbursement Requests $330,431,007.65
Preparatory Expenses $2,162,026.12
Surveys / Testing $3,284,665.08 Current Month Disbursement Requests (11/21/09 - 12/20/09)
Fees & Insurance $7,483,273.20 #52 $4,945,553.50
Project Management $3,630,423.48
Others $0.00 Sub-Total $4,945,553.50

Total $335,376,561.15 Total $335,376,561.15

Arrowhead Stadium

Design
Construction
Preparatory Expenses
Surveys / Testing
Fees & Insurance
Project Management
Others
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Project Disbursement Status
December-09

Kauffman Stadium Renovation

Summary Disbursement Detail

Design $21,695,835.40 Number Approved Amount
Construction $235,974,571.92 Past Disbursement Requests $268,646,223.71
Preparatory Expenses $866,570.76
Surveys / Testing $747,576.85 Current Month Disbursement Requests (11/21/09 - 12/20/09)
Fees & Insurance $6,840,667.97 #1044 $1,125,666.39
Project Management $3,344,442.97
Others $302,224.23 Sub-Total $1,125,666.39

Total $269,771,890.10 Total $269,771,890.10

Kauffman Stadium

Design
Construction
Preparatory Expenses
Surveys / Testing
Fees & Insurance
Project Management
Others
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5) Bids Received / Upcoming Bids: 
 
Bidding for the construction work at both Arrowhead Stadium and Kauffman Stadium is nearly complete. 
 
Arrowhead:   
Future packages to be issued for bid. 

• BP # TDB Owner’s Suite:  This is the upgrade of the finishes in the Owner’s Suite. More 
information to follow. 

 

Kauffman:   
There are no more bid packages on the Kauffman Project. 
 

Common Area:   
There is currently no bid packages scheduled for the Common Areas. 


