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Organization 
 
This monthly report is organized in the following categories: 
 

1. Minority and Women Business Enterprise (MBE/WBE) 

2. Workforce Diversity 

3. MBE/WBE and Workforce Items 

4. Status of Disbursement Requests 

5. Construction Progress – Arrowhead Stadium Renovation 

Note: Kauffman Stadium Renovation is complete 

6. JCSCA Activities / Other Items 

 
 
1) Minority and Women Business Enterprise (MBE/WBE) 
 
The status of the participation of minority and women owned businesses through January 31, 2010 is reported on 
the next several pages. This information was reported to the MBE/WBE Coordinator by the Chiefs on February 
15, 2010. The following pages contain these items: 
 

• Summary of MBE and WBE performance (Chiefs, Royals and JCSCA) Page 2 
 
• Detailed reporting of the Chiefs MBE and WBE performance Page 3 – Page 7 
 
• Detailed reporting of the JCSCA MBE and WBE performance Page 8 



MBE / WBE Participation
Truman Sports Complex Renovation Arrowhead 26.6%
February-10 Kauffman 31.7%

JCSCA 47.0%

Minoritity Business Enterprise (MBE) Goal = 22%

Through Arrowhead Stadium JCSCA
Prior Month December-09 18.2% 40.3%

Current Month January-10 18.2% 40.5%

Women's Business Enterprise (WBE) Goal = 8%

Through Arrowhead Stadium JCSCA
Prior Month December-09 8.5% 6.5%

Current Month January-10 8.4% 6.5%

Combined Totals
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Project: 
Arrowhead Stadium

$362,795,509.06

(816) 525-2092 gandh@swbell.com $323,307,401.82
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$$$ 
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$$$ count for MBE 
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%
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TSI Engineering, Inc (TERR) 4001 Blue Pkwy, Ste 110, KCMO 64130 COMPLETED Engineers 5/10/2006 $23,096.34 100% $23,096.34 0.006% 5/1/2006 $0.00 $23,096.34 $23,096.34 100.0%
SK Design Group, Inc (TERR) 4600 College Blvd, Ste 100, Overland Pk, KS 66211 COMPLETED Engineers 5/10/2006 $2,903.45 80% $2,322.76 0.001% 5/20/2006 $0.00 $2,903.45 $2,322.76 100.0%
Schmitz,King & Assoc, Inc  (TERR) 18900W 158th,Ste G, Olathe, KS 66082 COMPLETED Survey 9/5/2007 $3,882.50 80% $3,106.00 0.001% 9/5/2007 $0.00 $3,882.50 $3,106.00 100.0%
Taliferro & Browne (HOK) 818 Grand Blvd, Ste 1000, KCMO 64106 KCMO 8/30/09 Civil Engineer 3/30/2007 $362,160.00 100% $362,160.00 0.100% 9/1/2006 $3,351.00 $332,560.00 $332,560.00 91.8%
Ghostfire Design (HOK) 1925 Central, Ste 300, KCMO 64108 KCMO 7/24/11 Graph Design 8/20/2007 $753,000.00 100% $753,000.00 0.208% 8/1/2007 $4,000.00 $749,740.00 $749,740.00 99.6%
FSC, Inc (HOK) 3100 S 24th St, KCK  66106 KCMO 8/12/11 Code Consult 3/30/2007 $95,000.00 80% $76,000.00 0.021% 9/1/2006 $500.00 $92,997.50 $74,398.00 97.9%
Rafael Architects, Inc (HOK) 300 Wyandotte, Ste 444, KCMO 64105 KCMO 6/12/11 Architects 5/30/2006 $747,760.00 100% $747,760.00 0.206% 9/1/2006 $0.00 $699,959.30 $699,959.30 93.6%
M-E Engineers (HOK) 300 Wyandotte, Ste 450, KCMO 64105 MABDC not renewed MEP Engineer 3/28/2007 $3,685,280.00 100% $3,685,280.00 1.016% 9/1/2006 $19,575.00 $3,479,920.00 $3,479,920.00 94.4%
Land 3 Studio (HOK) 140 Walnut, Suite 205, KCMO 64106 KCMO 10/31/10 Landscape Arch 5/1/2009 $30,000.00 100% $30,000.00 0.008% 6/1/2009 $1,712.50 $18,212.50 $18,212.50 60.7%
Premier Eng Cons (HOK) 5529 Troost, KCMO 64110 KCMO 8/25/11 Structural Eng 12/19/2007 $428,202.50 100% $428,202.50 0.118% 12/18/2006 $0.00 $428,202.50 $428,202.50 100.0%
Schmitz, King & Asso, Inc (T) 18900 W 158th St, Ste G, Olathe, KS 66062 KCMO 3/1/11 Surveying 4/21/2006 $164,142.25 80% $131,313.80 0.036% 4/21/2006 $0.00 $153,199.25 $122,559.40 93.3%
EIC/ProjDel  Corp (G) 1  North Commerce Pk Dr, Level G, Cin,OH 45215 COMPLETED Scheduling 8/16/2006 $72,373.93 70% $50,661.75 0.014% 9/1/2006 $0.00 $72,373.93 $50,661.75 100.0%
Ellington Mngmnt Svcs (G) 1  North Commerce Pk Dr, Ste 200, Cin, OH 45215 COMPLETED WMBE Cons 5/1/2007 $7,350.00 70% $5,145.00 0.001% 5/7/2007 $0.00 $7,350.00 $5,145.00 100.0%
Kingston Environmental Svces 15450 Hangar Rd, KCMO 64147 COMPLETED Env Consult 6/7/2007 $14,950.00 100% $14,950.00 0.004% 6/7/2007 $0.00 $10,225.00 $10,225.00 68.4%
MidAmerica Shelving (T-EC) 1621 Locust St, KCMO 64108 KCMO 2/28/10 Furniture 4/1/2009 $302,036.67 100% $302,036.67 0.083% 4/15/2009 $0.00 $224,117.92 $224,117.92 74.2%
Just Interiors (T-EC) 5004 Brighton Ave, KCMO 64130 KCMO 1/31/11 Furniture 4/1/2009 $228,662.14 100% $228,662.14 0.063% 12/31/2009 $0.00 $106,463.51 $106,463.51 46.6%
Ghostfire Design (Chiefs) 1810 Charlotte St, KCMO 64108 KCMO 7/24/11 Design 7/1/2009 $2,182,520.00 100% $2,182,520.00 0.602% 7/1/2009 $0.00 $475,028.00 $475,028.00 21.8%
Reynolds Electric (T-C) 613 NE Business Park Lane; Riverside MO 64150 COMPLETED Electrical 9/30/2007 $937,386.23 90% $843,647.61 0.233% 11/1/2007 $0.00 $937,386.23 $843,647.61 100.0%
TWS Construction Services (KIS) 2600 Grand; KC MO 64108 COMPLETED Site Util 9/15/2007 $369,654.86 100% $369,654.86 0.102% 9/15/2007 $0.00 $369,654.86 $369,654.86 100.0%
Superior Concrete Cutting (KIS) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 9/15/2007 $5,191.60 100% $5,191.60 0.001% 9/15/2007 $0.00 $5,191.60 $5,191.60 100.0%
Technical Design Services (KIS) 16811 Kreider Rd; Bonner Springs KS COMPLETED Des/Ins vault 9/15/2007 $47,265.00 80% $37,812.00 0.010% 9/15/2007 $0.00 $47,265.00 $37,812.00 100.0%
Kingston Environmental (KIS) 15450 Hangar Road; Kansas City MO 64147 COMPLETED Truck/agg 9/15/2007 $14,261.37 100% $14,261.37 0.004% 9/15/2007 $0.00 $14,261.37 $14,261.37 100.0%
Alexander Mechanical (T-US) 8744 E. Alice Street; Kansas City MO COMPLETED Plumbing/piping 9/14/2007 $196,249.64 100% $196,249.64 0.054% 12/1/2007 $0.00 $196,249.64 $196,249.64 100.0%
Knock Out Trucking (T-S) 5516 Bales Kansas City, MO 64130 COMPLETED Truck Contractor 12/21/2007 $228,570.00 100% $228,570.00 0.063% 1/30/2008 $0.00 $228,570.00 $228,570.00 100.0%
BSC (T-Hay) 2808 E. 85th Street; Kansas City MO 64132 COMPLETED Reinforcing steel 12/5/2007 $394,325.96 100% $394,325.96 0.109% 2/1/2008 $0.00 $394,325.96 $394,325.96 100.0%
Schmitz & King Associates (T-Hay) 18900 W. 158th Street, Suite G; Olathe KS 66062 COMPLETED Staking caissons 12/28/2007 $25,818.50 80% $20,654.80 0.006% 2/1/2008 $0.00 $25,818.50 $20,654.80 100.0%
Hoffman Cortes (T-C-H) 1600 Baltimore Suite 102; Kansas City MO 64108 COMPLETED Masonry 11/15/2007 $70,683.84 100% $70,683.84 0.019% 11/15/2007 $0.00 $70,683.84 $70,683.84 100.0%
Professional Elevator Services (T-TK) 1601 East 18th Street, Suite 200; KC MO 64108 KC MO 12/20/09 Elevator 1/20/2008 $1,417,905.00 100% $1,417,905.00 0.391% 1/1/2010 $0.00 $362,499.21 $362,499.21 25.6%
American Concrete Pumping (T-SH) 2600 E 78th; Kansas City, MO 64132 COMPLETED Furnish & Pump Con 4/10/2008 $657,331.86 100% $657,331.86 0.181% 5/14/2008 $0.00 $657,331.86 $657,331.86 100.0%
HMC Enterprise Corp (T-SH) 420 E 37th St; Kansas City, MO 64109 COMPLETED Furnish & Deliver Re 4/24/2008 $2,674,487.23 100% $2,674,487.23 0.737% 5/14/2008 $0.00 $2,674,487.23 $2,674,487.23 100.0%
American Concrete Pumping (T-SH) 2600 E 78th; Kansas City, MO 64132 COMPLETED Furnish & Pump Con 6/2/2008 $1,836,094.67 100% $1,836,094.67 0.506% 6/18/2008 $0.00 $1,836,094.67 $1,836,094.67 100.0%
HMC Enterprise Corp (T-SH) 420 E 37th St; Kansas City, MO 64109 COMPLETED Furnish & Deliver Re 5/15/2008 $942,412.54 100% $942,412.54 0.260% 5/14/2008 $0.00 $942,412.54 $942,412.54 100.0%
Rod Techs, Inc. (Shaw/Baker) PO Box 101 Milford,  Ohio 45150 COMPLETED Rebar 2/2/2009 $916,398.00 70% $641,478.60 0.177% 2/9/2009 $0.00 $916,398.00 $641,478.60 100.0%
Martinez Concrete Const (SH-B) 8673 Brome Rd. Desoto, KS 66018 COMPLETED Concrete 4/1/2009 $370,023.12 70% $259,016.18 0.071% 4/1/2009 $0.00 $370,023.12 $259,016.18 100.0%
American Concrete Pumping (T-SH) 2600 E 78th; Kansas City, MO 64132 COMPLETED Furnish & Pump Con 7/9/2008 $573,281.49 100% $573,281.49 0.158% 8/19/2008 $0.00 $573,281.49 $573,281.49 100.0%
Malco Construction (T-M&H) 1320 E 19th St; Kansas City, MO 64108 COMPLETED Steel Placement 12/1/2008 $154,282.40 100% $154,282.40 0.043% 12/1/2008 $0.00 $154,282.40 $154,282.40 100.0%
Tinmaster (T-MM) 8418 Prospect Ave; KC MO 64132 KC MO 6/20/11 Sheetmetal 6/16/2008 $8,964,917.00 100% $8,964,917.00 2.471% 6/26/2008 $197,358.84 $8,018,543.84 $8,018,543.84 89.4%
Rodriguez Mechanical (T-MM) 541 S 11th St; Kansas City, KS 66105 KC MO 5/19/12 Plumbing 7/25/2008 $790,839.00 80% $632,671.20 0.174% 7/30/2008 $0.00 $734,148.55 $587,318.84 92.8%
Superior Concrete Cutting (T-MM) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 1/20/2009 $16,391.00 100% $16,391.00 0.005% 1/20/2009 $0.00 $16,391.00 $16,391.00 100.0%
Alpha Energy & Elec, Inc. (T-C) 1601 E 18th St; #206; KC, MO 64108 KC MO 6/12/11 Electrical 5/1/2008 $3,457,851.00 100% $3,457,851.00 0.953% 5/1/2008 $11,322.00 $3,218,222.70 $3,218,222.70 93.1%
Reynolds Electric (T-CE) 613 NE Business Park Lane; Riverside MO 64150 KC MO 9/30/12 Electrical 1/7/2009 $2,129,607.31 100% $2,129,607.31 0.587% 2/2/2009 $0.00 $2,129,607.31 $2,129,607.31 100.0%
Progress Electric (T-CE) 13910 Century Ln; Grandview, MO 64030 KC MO 8/12/11 Electrical 1/29/2009 $1,163,300.00 100% $1,163,300.00 0.321% 2/5/2009 $50,349.24 $1,078,529.37 $1,078,529.37 92.7%
Ambient Tempco (T-SS) 403 Cypress; Grain Valley MO 64029 KC MO 6/23/12 Food Service Install 6/27/2008 $1,496,378.00 90% $1,346,740.20 0.371% 10/1/2008 $9,889.18 $1,030,698.31 $927,628.48 68.9%
Rodriguez Mechanical (T-SS) 541 S 11th St; Kansas City, KS 66105 KCMO 5/19/12 Food Service Install 4//1/2009 $922,747.00 80% $922,747.00 0.254% 4/1/2009 $38,000.00 $790,065.07 $632,052.06 85.6%
Alexander Mechanical (T-SS/RM) 7007 NE Parvin Rd, KCMO 64117 KCMO 5/29/11 Mech Installation 5/4/2009 $99,400.05 100% $99,400.05 0.027% 5/4/2009 $0.00 $99,400.05 $99,400.05 100.0%
Alpha Energy & Elec (T-SS/m 1601 E 18th St; #206; KC, MO 64108 KCM) 6/12/11 Electrical 1/1/2009 $307,414.00 100% $307,414.00 0.085% 1/1/2009 $0.00 $211,505.40 $211,505.40 68.8%
Harriott Contracting (T-TS) 8880 Old Annapolis, Columbia, MO 81045 NMSDC 5/31/10 Seat removal 12/16/2008 $99,475.00 90% $89,527.50 0.025% 12/16/2008 $0.00 $83,305.57 $74,975.01 83.7%
C-Sharp Trucking (T-TS) 13714 Lowell Ave, Grandview, MO 64030 COMPLETED Trucking 1/21/2009 $93,460.00 100% $93,460.00 0.026% 1/21/2009 $0.00 $93,460.00 $93,460.00 100.0%
Alexander Mechanical (T-TS) 7007 NE Parvin Rd, KCMO 64120 COMPLETED CFC/Oil Removal 12/22/2008 $100,196.00 100% $100,196.00 0.028% 12/22/2008 $0.00 $100,196.00 $100,196.00 100.0%
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Superior Concrete Cutting (T-T/S) 3611 Main; Grandview MO 64030 COMPLETED Cutting/Sawing 8/1/2008 $25,096.19 100% $25,096.19 0.007% 8/1/2008 $0.00 $25,096.19 $25,096.19 100.0%
CK United (T-CC) PO Box 16095; Evansville, IN 47716-0195 KC MO 6/30/10 Metal Panels Supplie 9/22/2008 $2,793,000.00 70% $2,793,000.00 0.770% 11/1/2008 $95,071.95 $2,648,002.60 $1,853,601.82 94.8%
HMC Enterprise Corporation (T-D) 420 E 37th St; Kansas City, MO 64109 COMPLETED Structural Steel supp 9/22/2008 $2,253,217.69 100% $2,253,217.69 0.621% 8/1/2008 $0.00 $2,253,217.69 $2,253,217.69 100.0%
Schmitz & King Associates (T-Dak) 18900 W. 158th Street, Suite G; Olathe KS 66062 KCMO 2/29/11 Surveying 10/29/2008 $20,000.00 80% $16,000.00 0.004% 10/29/2008 $0.00 $17,018.00 $13,614.40 85.1%
Centrion Systems, Inc. (T-Dak) 1525 Merrimac Circle, Suite 108 Ft. Worth, TX 76107 COMPLETED Supplier 11/10/2008 $583,296.00 25% $145,824.00 0.040% 11/10/2008 $0.00 $583,296.00 $145,824.00 100.0%
Avian, Inc. (T-Dak) 208 S Charles St, Suite B Bellville, IL 62220 COMPLETED Supplier 11/12/2008 $419,815.00 25% $104,953.75 0.029% 11/12/2008 $0.00 $419,815.00 $104,953.75 100.0%
Lewis Block & Supply Co. (T-TM) PO Box 480615; KC, MO 64145 KC MO 11/30/10 Masonry 10/30/2008 $391,500.00 100% $391,500.00 0.108% 10/30/2008 $0.00 $286,326.87 $286,326.87 73.1%
Lewis Block& Supply CO (KM) PO Box 480615; KC, MO 64145 COMPLETED Steel Anc 11/30/2010 $127,465.25 100% $127,465.25 0.035% 3/3/2009 $0.00 $127,465.25 $127,465.25 100.0%
FSC, Inc. (T-CF) 3100 S 24th St, KC, KS 66106 KC MO 8/12/11 Design 10/8/2008 $325,636.11 80% $260,508.89 0.072% 12/1/2008 $0.00 $229,887.65 $183,910.12 70.6%
Bear Paw Construction (T-CF) 7807 S Hardsaw Rd; Oak Grove, MO 64075 KC MO 10/5/12 Supplier/Core Drill 10/15/2008 $1,200,000.00 100% $1,200,000.00 0.331% 1/1/2009 $29,575.19 $649,755.96 $649,755.96 54.1%
Malco Construction (T-DM) 1320 E 19th St; Kansas City, MO 64108 COMPLETED Core Drilling 5/28/2009 $32,761.00 100% $32,761.00 0.009% 6/1/2009 $0.00 $32,761.00 $32,761.00 100.0%
LWJ Construction Material (T-E&K) 3018 E 21st St, Shawnee KS KC MO 12/20/09 Supplier 12/1/2008 $480,932.34 25% $120,233.09 0.033% 4/1/2009 $0.00 $477,417.66 $119,354.42 99.3%
Jim's Disposal (T-DH) 930 N Chestnut Trafficway KCMO 64120 KC MO 3/12/10 Waste management 1/1/2009 $37,200.00 100% $37,200.00 0.010% 2/9/2009 $0.00 $11,554.90 $11,554.90 31.1%
Martinez Conc & Const (T-DH) 8673 Brome St, Desoto, KS 66018 KCMO 4/29/11 Concrete 12/31/2008 $75,000.00 80% $60,000.00 0.017% 2/2/2009 $0.00 $9,752.79 $7,802.23 13.0%
D.E.L.L. Plaster & Drywall (T-DH) 2603 E 28th St, KCMO 64128 KCMO 2/29/11 Floor Sealers 12/31/2008 $88,000.00 100% $88,000.00 0.024% 2/16/2009 $0.00 $10,986.00 $10,986.00 12.5%
Lewis Block & Supply Co. (DH) PO Box 480615, KC MO 64128 KCM0 11/30/10 Concrete 2/28/2009 $181,122.21 100% $181,122.21 0.050% 2/28/2009 $0.00 $181,122.21 $181,122.21 100.0%
Legacy Building Gp (T-CCa) 1530 S 2nd St, St. Louis, MO 63104 KCMO 1/31/10 Finish carpentry 2/10/2009 $514,584.00 90% $463,125.60 0.128% 3/31/2009 $0.00 $463,125.60 $416,813.04 90.0%
Midwest Interiors (T-TI) 3640 Summit; KC MO 64111 KC MO 5/27/12 Ceilings 1/1/2009 $638,451.00 100% $638,451.00 0.176% 4/1/2009 $2,461.66 $359,262.80 $359,262.80 56.3%
Jim's Disposal (T-TI) 930 N Chestnut Trafficway, KCMO 64120 KCMO 3/12/10 Waste management 2/1/2009 $32,000.00 100% $32,000.00 0.009% 4/1/2009 $0.00 $13,057.04 $13,057.04 40.8%
S & K Demolition (T-TK) 2319 E 12th St, Kansas City, MO 64127 KC MO 7/12/09 Demolition Sub 1/6/2009 $100,000.00 100% $100,000.00 0.028% 1/6/2009 $0.00 $23,468.34 $23,468.34 23.5%
Malco Construction (T-TK) 1320 E 19th St; Kansas City, MO 64108 KC MO 9/29/09 Steel  1/6/2009 $65,000.00 100% $65,000.00 0.018% 1/6/2009 $0.00 $50,607.33 $50,607.33 77.9%
Saxton & Saxton (T-TK/CS) 10901 Bales, KCMO 64137 KCMO 6/20/11 Carpentry 5/1/2009 $187,700.00 100% $187,700.00 0.052% 6/1/2009 $0.00 $142,975.00 $142,975.00 76.2%
Xtreme Clean 88 (T-TK) 11641 W. 83rd Terrace; Lenexa KS 66214 KCMO 12/30/10 Final Clean 1/2/2009 $58,276.00 80% $46,620.80 0.013% 1/1/2010 $0.00 $53,314.70 $42,651.76 91.5%
Lewis Block & Supply (T-Ki) PO Box 480615; KC, MO 64145 KCMO 11/30/10 Block, Grout 6/18/2009 $80,000.00 100% $80,000.00 0.022% 8/1/2009 $0.00 $0.00 $0.00 0.0%
Midwest Interiors (T-TI) 3640 Summit; KC MO 64111 KCMO 5/27/12 Ceilings 1/1/2009 $140,000.00 100% $140,000.00 0.039% 1/6/2009 $0.00 $0.00 $0.00 0.0%
Xtreme Clean 88 (T-TK) 11641 W. 83rd Terrace; Lenexa KS 66214 KCMO 12/30/10 Window/Con cln 7/20/2009 $20,411.00 80% $16,328.80 0.005% 1/1/2010 $0.00 $0.00 $0.00 0.0%
Malco Construction (T-TK) 1320 E 19th St; Kansas City, MO 64108 KCMO 9/29/09 Wire Mesh Install 7/20/2009 $3,000.00 100% $3,000.00 0.001% 8/1/2009 $0.00 $0.00 $0.00 0.0%
Xtreme Clean 88, LLC (T-WW) 11641 W. 83rd Terrace; Lenexa KS 66214 COMPLETED General Labor 4/2/2009 $68,773.36 80% $55,018.69 0.015% 5/1/2009 $0.00 $68,773.36 $55,018.69 100.0%
DKW Construction (T-RR) 303 N. Union, Ste 200, St. Louis, MO 63108 COMPLETED Roofing 1/1/2009 $329,837.00 90% $296,853.30 0.082% 3/1/2009 $0.00 $329,873.00 $296,885.70 100.0%
Cherokee Diversified (T-DH) 250 Richards Rd #110, KCMO 64116 COMPLETED Delivery 1/1/2009 $8,659.50 100% $8,659.50 0.002% 1/1/2009 $225.00 $8,659.50 $8,659.50 100.0%
KC Sign Express T-HS) 5033 Mackey, Overland Park, KS 66203 MAMBDC 12/31/09 Installation 3/3/2009 $217,757.00 80% $174,205.60 0.048% 6/8/2009 $0.00 $133,544.92 $106,835.94 61.3%
Hoffman Cortes (T-Star) 1600 Baltimore Suite 102; Kansas City MO 64108 KC MO 6/26/10 Install T&M 1/1/2009 $312,542.00 100% $312,542.00 0.086% 4/1/2009 $0.00 $0.00 $0.00 0.0%
Energize Electronics (T-PE) 5100 SE Hwy 40, Blue Springs, MO COMPLETED Elec- T&M 2/17/2009 $153,395.20 25% $38,348.80 0.011% 2//17/2009 $0.00 $153,395.20 $38,348.80 100.0%
Eg-Tech LLC (T-PE) 4833 Meier St, KCMO 64112 MO 5/1/11 Supply/Inspect 4/23/2009 $239,980.00 100% $239,980.00 0.066% 4/23/2009 $0.00 $9,363.85 $9,363.85 3.9%
Superior Concrete Cutting (T-PE) 3611 Main; Grandview MO 64030 COMPLETED Elec- T&M 5/6/2009 $3,884.00 100% $3,884.00 0.001% 5/6/2009 $0.00 $3,884.00 $3,884.00 100.0%
Progress Electric (T-MO) 13910 Century Ln; Grandview, MO 64030 KC MO 8/12/11 Electrical 12/5/2008 $3,677,434.00 100% $3,677,434.00 1.014% 3/1/2009 $36,695.70 $2,376,931.50 $2,376,931.50 64.6%
Premise Communications (T-RO) 625 S. Carolina St, St. Charles, MO 63303 MO 1/31/10 Electrical TBD $941,000.00 90% $846,900.00 0.233% TBD $0.00 $0.00 $0.00 0.0%
Flick Seed Co (T-RH) P.O. Box 128, Kingsville, MO 64061 MO 1/31/10 Landscaping 12/5/2009 $223,808.00 100% $223,808.00 0.062% 2/1/2010 $0.00 $0.00 $0.00 0.0%
All Pro Construction (T-SH) 1562 E Spruce St, Olathe, KS 66061 COMPLETED Install rebar 7/1/2009 $36,719.01 80% $29,375.21 0.008% 7/7/2009 $0.00 $36,719.01 $29,375.21 100.0%
C-Sharp Trucking (T-SH) 13714 Lowell Ave, Grandview, MO 64030 COMPLETED Trucking 6/1/2009 $57,257.50 100% $57,257.50 0.016% 6/1/2009 $0.00 $57,257.50 $57,257.50 100.0%
Superior Concrete Cutting (T-SH) 3611 Main; Grandview MO 64030 KCMO 8/21/09 Demo Sawing 6/1/2009 $19,800.00 100% $19,800.00 0.005% 6/6/2009 $0.00 $19,276.00 $19,276.00 97.4%
Martinez Concrete Constr (T-SH) 8673 Brome Rd, Desoto, KS 66018 KCMO 4/29/11 Concrete Pump 6/1/2009 $184,307.00 70% $129,014.90 0.036% 6/15/2009 $0.00 $77,852.61 $54,496.83 42.2%
Hoffman Cortes (T-SH) 1600 Baltimore Suite 102; Kansas City MO 64108 KCMO 6/26/10 Install pavers 6/1/2009 $330,600.00 100% $330,600.00 0.091% 2/1/2010 $0.00 $0.00 $0.00 0.0%
BSC Steel (T-SH) 2808 E 85th St, KCMO 64132 KCMO 10/22/12 Install fencing 6/1/2009 $432,500.00 100% $432,500.00 0.119% 7/11/2009 $0.00 $225,689.92 $225,689.92 52.2%
HMC Enterprse (T-SH) 420 E 37th St; Kansas City, MO 64109 KCMO 4/30/12 Install slot drain 6/1/2009 $40,689.00 100% $40,689.00 0.011% 2/1/2010 $0.00 $0.00 $0.00 0.0%
D.E.L.L. Plaster & Drywall (T-GO) 2603 E 28th St, KCMO 64128 KCMO 2/29/11 Painting 1/23/2009 $107,400.00 100% $107,400.00 0.030% 3/20/2009 $0.00 $63,403.03 $63,403.03 59.0%
Saxton & Saxton Const (T-CS) 10901 Bales, KCMO 64137 KCMO 6/20/11 Carpentry 1/30/2009 $332,000.00 100% $332,000.00 0.092% 3/1/2009 $0.00 $107,100.00 $107,100.00 32.3%
Malco Construction, Inc. (KG) 1320 East 19th Street, KCMO 64108   KCMO  09/29/09 Consulting 8/23/2007 $713,860.00 100% $713,860.00 0.197% 8/10/2007 $32,726.97 $469,758.22 $469,758.22 65.8%
SK Design Group, inc. (KG) 4600 College Blvd, Suite 100, Overland Park, KS KCMO 12/31/10 Prof Services 10/1/2007 $344,875.00 80% $275,900.00 0.076% 6/1/2008 $0.00 $344,212.50 $275,370.00 99.8%
FSC, Inc (KG) 3100 S. 24th St Ste E, Kansas City, KS 66106 KCMO 12/31/08 Code Inspect. 3/12/2008 $240,000.00 80% $192,000.00 0.053% 3/12/2008 $89,082.50 $89,082.50 $71,266.00 37.1%
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Reynolds Electric (T-B) 613 NW Business Park; Riverside MO COMPLETED Electrical 7/1/2007 $14,867.00 90% $13,380.30 0.004% 7/1/2007 $0.00 $14,867.00 $13,380.30 100.0%
Superior Concrete Cutting (T-KID) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 8/8/2007 $244.00 100% $244.00 0.000% 6/5/2008 $0.00 $244.00 $244.00 100.0%
MidCity Hauling (T-SB) 5811 E. Truman Road; Kansas City MO 64126 COMPLETED Asphalt hauling 8/8/2007 $13,951.38 100% $13,951.38 0.004% 9/1/2008 $0.00 $13,951.38 $13,951.38 100.0%
TWS Construction Services (T-KIS) 2600 Grand; KC MO 64108 COMPLETED Site utilities 9/15/2007 $163,997.96 100% $163,997.96 0.045% 9/15/2007 $0.00 $163,997.96 $163,997.96 100.0%
Technical Design Solutions (T-KIS) 16811 Kreider; Bonner Springs, KS COMPLETED Concrete pipe 9/15/2007 $31,274.00 100% $31,274.00 0.009% 9/15/2007 $0.00 $31,274.00 $31,274.00 100.0%
ABS Support Services (T-S) 844 S. 291 Hwy; Liberty MO 64068 COMPLETED Concrete pumping 10/1/2007 $133,950.89 90% $120,555.80 0.033% 10/1/2007 $0.00 $133,950.89 $120,555.80 100.0%
WITEC (T-P1) 524 NE Jasper Circle; Lee's Summit MO 64063 COMPLETED Electrical 8/21/2007 $37,573.00 100% $37,573.00 0.010% 1/1/2008 $0.00 $37,573.00 $37,573.00 100.0%
HMC Enterprise Corp (T-D) 420 E 37th St; Kansas City, MO 64109 COMPLETED Structural steel 10/16/2007 $338,322.86 100% $338,322.86 0.093% 8/27/2007 $0.00 $338,322.86 $338,322.86 100.0%
ABS Support Services (T-INT) 17815 Foster Drive; Liberty MO 64068 COMPLETED pumping 10/3/2007 $95,933.30 90% $86,339.97 0.024% 11/1/2008 $0.00 $95,933.30 $86,339.97 100.0%
Hoffman Cortes (HC) 1600 Baltimore Suite 102; Kansas City MO 64108 COMPLETED Masonry 10/8/2007 $1,109,769.00 100% $1,109,769.00 0.306% 10/25/2007 $0.00 $1,109,769.00 $1,109,769.00 100.0%
BSC Steel (T-BR) 2808 E. 85th Street; Kansas City MO 64132 COMPLETED Misc metal/steel 10/8/2007 $399,186.00 100% $399,186.00 0.110% 1/14/2008 $0.00 $399,186.00 $399,186.00 100.0%
Caman Construction (T-DH) 5004 Brighton Avenue; Kansas City MO 64130 COMPLETED Various 11/7/2007 $403,329.00 100% $403,329.00 0.111% 4/1/2008 $0.00 $403,329.00 $403,329.00 100.0%
Dave Adams Signs (T-DH) PO Box 413392; Kansas City, MO 64141 COMPLETED Signage 8/5/2008 $56,043.50 100% $56,043.50 0.015% 8/15/2008 $0.00 $56,043.50 $56,043.50 100.0%
HMC Enterprise Corp (T-A2) 420 E 37th St; Kansas City, MO 64109 COMPLETED Metal 10/16/2007 $715,753.94 100% $715,753.94 0.197% 1/0/1900 $0.00 $715,753.94 $715,753.94 100.0%
Tinmaster (T-A2) 8418 Prospect Ave; KC MO 64132 COMPLETED Preframing 10/21/2007 $76,697.30 100% $76,697.30 0.021% 12/1/2007 $0.00 $76,697.30 $76,697.30 100.0%
Midwest Interiors (T-TI) 3640 Summit; KC MO 64111 COMPLETED Ceilings 10/8/2007 $329,422.85 100% $329,422.85 0.091% 2/20/2008 $0.00 $329,422.85 $329,422.85 100.0%
Xtreme Clean 88, LLC (T-TI) 11641 W. 83rd Terrace; Lenexa KS 66214 COMPLETED Cleaning 2/1/2008 $64,129.00 80% $51,303.20 0.014% 2/20/2008 $0.00 $64,129.00 $51,303.20 100.0%
AMC Industries (T-KN) 8744 E. Alice, Suite B; Kansas City MO 64126 COMPLETED contractor 10/3/2007 $556,096.65 100% $556,096.65 0.153% 10/26/2007 $0.00 $556,096.65 $556,096.65 100.0%
Egtek (T-MO) 4833 Meier Street; Kansas City MO 64112 COMPLETED Electrical sub 10/3/2007 $647,624.30 100% $647,624.30 0.179% 4/1/2008 $0.00 $647,624.30 $647,624.30 100.0%
Energize Electronics (T-MO) PO Box 815; Blue Springs MO  64013 COMPLETED Electrical sub 10/3/2007 $100,000.00 100% $100,000.00 0.028% 4/1/2008 $0.00 $100,000.00 $100,000.00 100.0%
Greenleaf (T) 1734 E. 63rd Street, Suite 614; Kansas City MO 64110 KC MO 12/21/12 Construction 12/1/2007 $2,595,040.00 100% $2,595,040.00 0.715% 12/1/2007 $134,177.30 $2,380,454.31 $2,380,454.31 91.7%
TSI (T) 1600 Genessee, Suite 960; Kansas City MO 64102 COMPLETED Testing & inspection 7/18/2007 $3,299.90 100% $3,299.90 0.001% 7/1/2007 $0.00 $3,299.90 $3,299.90 100.0%
Jim's Disposal (T) 930 N Chestnut Trafficway Kansas City, MO 64120 KC MO 3/12/10 Waste management 12/1/2007 $22,000.00 100% $22,000.00 0.006% 1/1/2008 $911.42 $21,603.77 $21,603.77 98.2%
Schmitz King Surveyors (T) 18900 West 158th, Olathe, KS. 66062 KCMO 2/29/11 Survey Work 12/15/2007 $60,320.00 80% $48,256.00 0.013% 12/1/2007 $0.00 $55,343.50 $44,274.80 91.7%
Hodnett Photographics (T) P.O. Box 4278, KC. KS 66104 KCMO 4/29/11 Photography 12/31/2007 $14,245.00 80% $11,396.00 0.003% 12/2/2007 $385.00 $10,821.00 $8,656.80 76.0%
FSC, Inc. (T) 3100 S 24th St, KC, KS 66106 KCMO 8/12/11 Project Cons 4/18/2008 $20,000.00 80% $16,000.00 0.004% 3/16/2008 $0.00 $10,125.00 $8,100.00 50.6%
Xtreme Clean 88 (T) 11641 W. 83rd Terrace; Lenexa KS 66214 KCMO 12/30/10 Bldg cleaning 6/5/2009 $31,339.00 80% $25,071.20 0.007% 6/5/2009 $0.00 $28,205.10 $22,564.08 90.0%
Alexander Mechanical (T) 7007 NE Parvin Rd, KCMO 64117 COMPLETED Mech Installation 7/28/2009 $74,377.00 100% $74,377.00 0.021% 7/28/2009 $0.00 $74,377.00 $74,377.00 100.0%
TWS Construction Serv(T-TI) 2600 Grand Ste 490; KC MO 64108 COMPLETED Hauling 7/28/2008 $9,769.50 100% $9,769.50 0.003% 8/11/2008 $0.00 $9,769.50 $9,769.50 100.0%
D.E.L.L Plaster & Drywall (T-TI) 2603 E 28th St; KC MO 64128 COMPLETED Carpentry 9/22/2008 $263,505.89 100% $263,505.89 0.073% 9/22/2008 $0.00 $263,505.89 $263,505.89 100.0%
Superior Concrete Cutting (T-TI) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 8/6/2008 $11,400.00 100% $11,400.00 0.003% 8/6/2008 $0.00 $11,400.00 $11,400.00 100.0%

Subtotal $66,165,900.13 18.2% $757,370.45 $57,061,656.49 $53,699,457.76 81.2%
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Farris Law Firm LLC (SB) 20355 Nall  Stilwell, KS 66085 KC MO Legal Services 8/6/2006 $85,828.80 80% $68,663.04 0.019% 8/6/2006 $0.00 $85,828.80 $68,663.04 100.0%
Farris Law Firm LLC (SB) 1600 Genessee, Suite 433  KCMO 64102 KCMO Legal Services 5/1/2008 $11,178.46 100% $11,178.46 0.003% 5/1/2008 $104.99 $11,178.46 $11,178.46 100.0%
Microgeophysics Corp (TERR) 10900 44th Ave, Wheat Ridge, CO 80033 COMPLETED Geotecnical 5/11/2006 $6,020.00 70% $4,214.00 0.001% 5/20/2006 $0.00 $6,020.00 $4,214.00 100.0%
Leigh and O'Kane (HOK) 9201 Ward Pkwy, Ste 301, KCMO 64114 KCMO 12/31/10 Struc Eng 1/10/2007 $193,600.00 100% $193,600.00 0.053% 9/1/2006 $0.00 $192,725.00 $192,725.00 99.5%
KH Engineering (HOK) 8002 Swarner Dr, Lenexa, KS 66219 KCMO 7/23/10 Struc Eng 8/13/2006 $367,520.00 80% $294,016.00 0.081% 10/1/2006 $0.00 $367,520.00 $294,016.00 100.0%
S3/S20 Consultants (HOK) 13 Winding Branch Rd, Hawthorn Woods, IL 60047 NWBOC 11/14/08 Food Svc De 3/30/2007 $293,000.00 70% $205,100.00 0.057% 9/1/2006 $1,485.00 $281,630.00 $197,141.00 96.1%
Junk Architects (HOK) 802 Broadway, 5th fl, KCMO 64105 COMPLETED Architects 8/17/2007 $500,000.00 100% $500,000.00 0.138% 9/1/2007 $0.00 $500,000.00 $500,000.00 100.0%
Integrated Design Eng (HOK) 2529 Jefferson, KCMO 64108 KCMO 5/4/08 Mech Eng 7/3/2007 $114,404.00 100% $114,404.00 0.032% 9/1/2006 $0.00 $114,404.00 $114,404.00 100.0%
CMG Fire Prot Eng (HOK) 10727 W 128th St, Overland Park, KS 66213 KCMO 9/28/10 Fire Protect 7/18/2006 $102,000.00 80% $81,600.00 0.022% 9/1/2007 $510.00 $96,900.00 $77,520.00 95.0%
Young + Dring Landsc Arch (HOK) 8444 Marty, Overland Park, KS 66212 KCMO 4/29/11 Landsc/arch pending $137,200.00 80% $109,760.00 0.030% 11/15/2007 $0.00 $113,400.00 $90,720.00 82.7%
BGR Consultiong Eng (HOK) 908 Broadway, Ste 200, KCMO 64105 KCMO 1/31/09 MEP Eng 8/14/2006 $207,950.00 100% $207,950.00 0.057% 9/1/2007 $0.00 $187,500.00 $187,500.00 90.2%
Project Cost Resources (G) 14515 Briarhills Pkwy,Ste 113, Houston, TX 77077 MO pending Estimating 11/1/2006 $27,268.00 70% $19,087.60 0.005% 9/1/2006 $0.00 $27,268.00 $19,087.60 100.0%
Leigh and O'Kane (KG) 9201 Ward Pkwy, Ste 301, KCMO 64114 KCMO 12/31/10 Prof Services 10/1/2007 $2,400,000.00 100% $2,400,000.00 0.662% 10/1/2007 $49,328.56 $2,182,795.33 $2,182,795.33 90.9%
BNB Design Architecture (T-EC) 20609 Cricket Lane, Lenexa KS 66220 KCMO 6/9/12 Furniture 4/1/2009 $105,148.80 80% $84,119.04 0.023% 12/31/2009 $0.00 $0.00 $0.00 0.0%
Howell Construction (T-C) 1009 W. 17th Street; KC MO 64108 COMPLETED General Cont. 9/1/2007 $639,403.03 100% $639,403.03 0.176% 10/1/2007 $0.00 $639,403.03 $639,403.03 100.0%
Delta Sweeping (T-KIS) 2001 Guinette; Kansas City MO 64120 COMPLETED street sweeping 9/15/2007 $3,753.76 100% $3,753.76 0.001% 11/1/2007 $0.00 $3,753.76 $3,753.76 100.0%
Mark One Electric (T-KIS) 909 Troost; Kansas City MO 64106 COMPLETED electrical 9/15/2007 $10,144.46 100% $10,144.46 0.003% 11/1/2007 $0.00 $10,144.46 $10,144.46 100.0%
Howell Construction (T-US) 1009 W. 17th Street; KC MO 64108 COMPLETED General Cont. 9/14/2007 $2,757.00 100% $2,757.00 0.001% 1/1/2008 $0.00 $2,757.81 $2,757.81 100.0%
American Fire Sprinkler (T-AF) 6750 West 47th Terrace; Mission KS 66203 COMPLETED Fire Protection 9/14/2007 $126,747.00 80% $101,397.60 0.028% 11/1/2007 $0.00 $126,747.00 $101,397.60 100.0%
Midwest Contracting (T-S) 1600 N-M 291 Hwy; Sugar Creek MO 64058 COMPLETED trucking contractor 12/21/2007 $177,771.25 100% $177,771.25 0.049% 1/30/2008 $0.00 $177,771.25 $177,771.25 100.0%
Midwest Contracting (T-HAY) 1600 N-M 291 Hwy; Sugar Creek MO COMPLETED Spoil removal 12/17/2007 $231,804.35 90% $208,623.92 0.058% 2/15/2008 $0.00 $231,804.35 $208,623.92 100.0%
Hogarty Sales (T-MH) 6045 Martway Ste 102, Overland Park, KS 66202 COMPLETED Mesh sheets 9/1/2008 $36,713.95 80% $29,371.16 0.008% 9/1/2008 $0.00 $36,713.95 $29,371.16 100.0%
J.A. Lillig Excavating (T-MM) 1615 E 173rd St; Belton, MO 64012 COMPLETED Excavating 6/23/2008 $13,890.00 90% $12,501.00 0.003% 6/22/2008 $0.00 $13,890.00 $12,501.00 100.0%
D & D Masonry (T-MM) 2909 Guinotte; KC, MO 64120 REQUESTED Masonry 11/6/2008 $469,500.00 100% $469,500.00 0.129% 1/3/2009 $0.00 $427,677.30 $427,677.30 91.1%
Perfection Equipment (T-SS) 4259 Lee Ave; Furnee, IL 60031 NWBOC 2/28/11 Equipment Fabricato 7/1/2008 $1,174,336.50 70% $822,035.55 0.227% 2/1/2009 $0.00 $1,053,645.25 $737,551.68 89.7%
Mark One (T-SS) 909 Troost, KCMO 64106 KCMO 7/9/12 Installer 4/1/2009 $179,093.00 100% $179,093.00 0.049% 4/1/2009 $0.00 $171,074.55 $171,074.55 95.5%
Midwest Contracting Serv (T-TS) 19040 NW Manor Dr, Blue Springs, MO 64014 COMPLETED Trucking contractor 1/19/2009 $30,857.50 100% $30,857.50 0.009% 1/19/2009 $0.00 $30,857.75 $30,857.75 100.0%
J. A. Lillig Excavating (T-TS) 1615 E 173rd St; Belton, MO 64012 COMPLETED Trucking 6/122008 $100,087.77 90% $90,078.99 0.025% 8/1/2008 $0.00 $100,087.77 $90,078.99 100.0%
J.A. Lillig Excavating (T-T/S) 1615 E 173rd St; Belton, MO 64012 COMPLETED Excavating 6/12/2008 $4,890.00 90% $4,401.00 0.001% 8/1/2008 $0.00 $4,890.00 $4,401.00 100.0%
CCL Construction (T-CC) 1905 Bernice Rd Ste 4; Lansing, IL 60438-601 State of MO 10/14/10 Supplier 6/17/2008 $1,527,000.00 25% $381,750.00 0.105% 11/1/2008 $0.00 $1,050,000.00 $262,500.00 68.8%
Leigh & O'Kane (T-D) 9201 Ward Pkwy Ste 301; Kansas City, MO 64114 KC MO 12/31/10 Structural Engineer 6/24/2008 $543,000.00 100% $543,000.00 0.150% 8/1/2008 $0.00 $495,000.00 $495,000.00 91.2%
Diane Turner & Asso (T-Dak) 111 N. Walter St, Liberty, MO 64106 KCMO 6/10/11 Demo/Install 3/16/2009 $462,041.80 90% $415,837.62 0.115% 3/16/2009 $0.00 $459,459.00 $413,513.10 99.4%
Mark One (T-Dak) 909 Troost, KCMO 64106 KCMO 2/15/09 req Electrical/Data 4/20/2009 $411,670.99 100% $411,670.99 0.113% 4/29/2009 $0.00 $357,961.03 $357,961.03 87.0%
Howell Construction (T-TM) 1009 W. 17th Street; KC MO 64108 COMPLETED Carpentry layout 10/30/2008 $96,156.93 100% $96,156.93 0.027% 10/30/2008 $0.00 $96,156.93 $96,156.93 100.0%
Howell Construction (T-DM) 1009 W. 17th Street; KC MO 64108 COMPLETED Carpentry T&M 3/9/2009 $4,014.24 100% $4,014.24 0.001% 3/16/2009 $0.00 $4,014.24 $4,014.24 100.0%
BEST Portable Toilets (T-DH) 304 E. 164th Terr; Belton, MO 64012 REQUESTED Toilets 1/1/2009 $12,000.00 100% $12,000.00 0.003% 1/20/2009 $0.00 $2,200.00 $2,200.00 18.3%
Turner Ceramic Tile (T-DH) 11535 Kaw Drive; KC KS 66111 KC MO 1/14/11 Tiling 12/31/2008 $135,951.00 80% $108,760.80 0.030% 3/15/2009 $0.00 $127,328.66 $101,862.93 93.7%
Fabulous Floors, LLC (T-DH) 13856 Wyandotte; KC MO 64145 KC MO 9/30/11 Floors 12/31/2008 $135,441.00 100% $135,441.00 0.037% 3/1/2009 $0.00 $49,135.48 $49,135.48 36.3%
Strine Excavating (T-TK) 5951 Manchester Trafficway, Kansas City, MO COMPLETED Demolition Sub 1/6/2009 $111,768.34 100% $111,768.34 0.031% 1/6/2009 $0.00 $111,768.34 $111,768.34 100.0%
Siggins Company (T-TK) 512 E 12th Ave, North Kansas City, MO 64116 KC MO 3/1/12 Toilet Acc/Supplier 1/6/2009 $318,915.00 100% $318,915.00 0.088% 1/6/2009 $0.00 $278,216.60 $278,216.60 87.2%
Window Treatments & More (T-TK) 4805 NW 64th Terr, Kansas City, MO 64151 KCMO 6/18/12 Roller Shades/Suppl 1/6/2009 $155,522.00 100% $155,522.00 0.043% 1/6/2009 $0.00 $48,955.00 $48,955.00 31.5%
CS Humphrey (T-TK) 7200 E Truman Rd, KCMO 64116 KCMO 3/6/11 Millwork 1/12/2009 $3,082,833.00 100% $3,082,833.00 0.850% 2/15/2009 $0.00 $2,367,724.08 $2,367,724.08 76.8%
CS Humphrey (T-TK) 7200 E Truman Rd, KCMO 64116 KCMO 3/16/11 Millwork 7/20/2009 $314,700.00 100% $314,700.00 0.087% 9/1/2009 $0.00 $2,565.00 $2,565.00 0.8%
Siggins Company (T-TK) 512 E 12th Ave, North Kansas City, MO 64116 KCMO 3/1/12 Toilet Acc/Supplier 7/20/2009 $30,706.00 100% $30,706.00 0.008% 9/1/2009 $0.00 $0.00 $0.00 0.0%
DKW Construction (T-RR) 303 N Union, Ste 200, St. Louis MO 63108 KCMO 6/1/11 Roofing 1/1/2009 $115,442.95 90% $103,898.66 0.029% 3/1/2009 $0.00 $110,443.00 $99,398.70 95.7%
LTD Signs & Graphics (T-Star) 3101 Mercier, Unit 362, Kansas City, MO 64111 REQUESTED Fabrication/Install 1/1/2009 $103,499.00 100% $103,499.00 0.029% 1/1/2010 $0.00 $0.00 $0.00 0.0%
Kansas City Electrical Sup (T-PE) 10900 Mid America Ave; Lenexa KS COMPLETED Electrical 1/9/2009 $166,612.60 25% $41,653.15 0.011% 1/9/2009 $0.00 $166,612.60 $41,653.15 100.0%

February 2010 Page 6



Project: 
Arrowhead Stadium

$362,795,509.06

(816) 525-2092 gandh@swbell.com $323,307,401.82 Signature:

MBE Goal:
WBE Goal: 

22%
8%Contact Person:  Gayle Holliday

15-Feb-10

Total Amount Paid to Date:Phone / Fax / Email Address:  (816) 347-0605

MBE / WBE MONTHLY  SUMMARY REPORT
Truman Sports Complex Renovation

Current Project Amount:

Report Number: 
37

All Contractors

Report Date:

WBE Subcontractor Physical Address Certifying Agency  and 
Expiration Date Type of Work

Sub-
contract

Date
Sub-contract Amount

Location
Factor

(%)

Weighted
Contract

Value

% of
Total

Project

Est.
Start
Date

$$$ 
Paid This 

Period

$$$ 
Paid to Date

$$$ count for WBE 
Total

%
 of Contract 
Paid to Date

Powerhouse Sales (T-PE) PO box 9106; St. Louis, MO COMPLETED Supplier 3/9/2009 $4,113.85 25% $1,028.46 0.000% 3/9/2009 $0.00 $4,113.85 $1,028.46 100.0%
Mark One (T) 909 Troost, KCMO 64106 KCMO 7/9/12 Electrical 12/5/2008 $8,953,773.00 100% $8,953,773.00 2.468% 1/1/2009 $111,660.78 $6,487,898.98 $6,487,898.98 72.5%
Mark One (T-RO) 909 Troost, KCMO 64106 KCMO 7/9/12 Electrical TBD $309,500.00 100% $309,500.00 0.085% TBD $0.00 $0.00 $0.00 0.0%
Meticulous Lawn Service (T-RH) 9016 E 55th Terr, Raytown, MO 64133 KCMO 11/30/10 Plant Installer 12/5/2009 $87,598.00 100% $87,598.00 0.024% 3/1/2010 $0.00 $0.00 $0.00 0.0%
Howell Construction (T-GO) 1009 W. 17th Street; KC MO 64108 KCMO 5/8/11 Painying 1/23/2009 $41,997.24 100% $41,997.24 0.012% 3/30/2009 $0.00 $26,946.66 $26,946.66 64.2%
Fabricor (T-CS) 1340 Woodweather Rd; KC,MO 64105 COMPLETED Carpenter 4/23/2009 $37,485.00 100% $37,485.00 0.010% 4/23/2009 $0.00 $37,485.00 $37,485.00 100.0%
Construction Spec & Sales (T-CS) PO Box 120703, Peoria, IL 61614 MO 3/1/10 Carpentry 4/5/2009 $107,025.08 70% $74,917.56 0.021% 4/5/2009 $0.00 $107,025.08 $74,917.56 100.0%
Kansas City Electrical Supply (T-B) 10900 Mid America Ave; Lenexa KS COMPLETED Electrical 7/1/2007 $29,459.01 80% $23,567.21 0.006% 7/1/2007 $0.00 $29,459.01 $23,567.21 100.0%
Midwest Contracting Svcs (T-KID) 1600 N 291 Hwy; Sugar Creek MO 63058 COMPLETED Trucking Equipmt 8/8/2007 $14,158.12 100% $14,158.12 0.004% 9/5/2007 $0.00 $14,158.12 $14,158.12 100.0%
JA Lillig Excavating (T-P1) 1619 E. 173rd Street; Belton MO 64012 COMPLETED Exc/Earthwork 8/21/2007 $40,995.21 90% $36,895.69 0.010% 11/1/2007 $0.00 $40,995.21 $232,997.00 100.0%
Kansas City Electrical Supply (T-P1) 4451 Troost; Kansas City MO 64110 COMPLETED Electrical supply 8/8/2007 $41,302.71 25% $10,325.68 0.003% 1/1/2008 $0.00 $41,302.71 $10,325.68 100.0%
Landworks Inc (Landworks) 9317 Woodend Rd; Edwardsville KS 66111 COMPLETED Landscaping/Irr 8/8/2007 $232,997.00 80% $186,397.60 0.051% 11/1/2007 $0.00 $232,997.00 $186,397.60 100.0%
Howell Construction (T-HC) 1009 W. 17th Street; KC MO 64108 COMPLETED Masonry 11/16/2007 $78,887.65 100% $78,887.65 0.022% 11/28/2007 $0.00 $78,887.65 $78,887.65 100.0%
AGP (A2MG) 3504 Main; Grandview MO 64030 COMPLETED Glass 10/21/2007 $921,744.49 100% $921,744.49 0.254% 12/1/2007 $0.00 $921,744.49 $921,744.49 100.0%
SE Fox (SE Fox) 417 Delaware; Kansas City MO 64105 COMPLETED Flooring 10/8/2007 $934,939.00 100% $934,939.00 0.258% 2/1/2008 $0.00 $934,939.00 $934,939.00 100.0%
American Fire (T-AF) 6750 West 47th Terrace; Mission KS 66203 COMPLETED Fire Protection 10/3/2007 $340,775.00 80% $272,620.00 0.075% 11/1/2007 $0.00 $340,775.00 $272,620.00 100.0%
Mark One (Mark One) 909 Troost; Kansas City MO KCMO 2/15/09 req Electrical 10/3/2007 $4,281,120.00 100% 4,281,120.00$        1.180% 11/1/2007 $0.00 $4,281,120.00 $4,281,120.00 100.0%
Phillips-West (T) 2200 E. 18th Street, #A; Kansas City MO KC MO 12/22/11 Public Relations 4/16/2007 $300,000.00 100% 300,000.00$           0.083% 4/7/2007 $0.00 $122,257.31 $122,257.31 40.8%
Howell Construction (T) 1009 W. 17th Street; KC MO 64108 COMPLETED GR's 1/1/2008 $25,175.00 100% 25,175.00$             0.007% 6/1/2008 $0.00 $25,175.00 $25,175.00 100.0%
KC Blue Print & Planroom (T) 2106 Swift, KC, MO KC MO 11/24/11 Blueprinting 1/1/2007 $250,000.00 100% 250,000.00$           0.069% 1/1/2007 $1,820.32 $241,649.71 $241,649.71 96.7%
Delta Sweeping (T) 2001 Guinette; Kansas City MO 64120 COMPLETED street sweeping 1/1/2007 $2,787.49 100% 2,787.49$               0.001% 1/1/2008 $0.00 $2,787.49 $2,787.49 100.0%

Subtotal $30,292,425.27 8.3% $164,909.65 $26,897,645.05 $25,296,857.18 88.8%

Combined Total $96,458,325.40 26.6% $922,280 $83,959,302 $78,996,315 87.0%

OR - Owner's Rep TERR - Terracon SB - Siegfreid Bingham G - Getz KG-Konrath Group T-Turner T-SS-Stafford SmT-TM-Trio Masonry
T-C - Capital T-KIS - Kissick T-US - US Engineering T-HC - Hoffman Cortes T-KN - Knopke T-CC-Crown Cor T-TS-Terrasan
T-HAY- Hayes Drilling T-B - Broadway T-KID - Kidwell T-C-H - Capitol/Howell T-MM - Midwest Mechanical T-HS-Harmon SigT-Cca-Creative Cabinets
T-SB - Superior Bowen T-SH - Shaw T-P1 - P1 Group T-DH- DH Pace T-INT - Intec T-GO-Goens
T-D - Doherty T-BR - Bratton T-TI -Total Int T-A2 - A2MG T-TK - Thyssen Krupp T-CS-Carroll Seating
T-TK- Taylor Kelly T-EK- E&K of KC T-Star-Star Signs T-Dak-Daktronics T-C-H-Capital Howell T-PE - Pro Electric
T-DM Daniel Metals T-WW - Western Waterproofing T-TS - Terrasan Spirtas T-M&H-Musselman Hall T-CF-Century Fire T-MO - Mark One
T-EC- Encompas Corporation T-SS/RM - Stafford Smith/Rodriguez Mech T-RO - Roscor T-RH - Rosehill
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Project: 
Jackson County Sports Authority TSC Expansion & Renovation

(816) 525-2092 gandh@swbell.com

MBE Subcontractor Physical Address
Certifying Agency 

and Expiration 
Date

Type of Work
Sub-

contract
Date

Sub-contract 
Amount

Location
Factor

(%)

Weighted
Contract

Value

% of
Total

Project

Est.
Start
Date

$$$ 
Paid This Period

$$$ 
Paid to Date

%
 of 

Contract 
Paid to 

Date
G&H Consulting, LLC 14404 E 96th St, KCMO KCMO 4/20/10 Compliance 5/25/2006 $365,833.31 100% $365,833.31 11.0% 5/25/2006 $10,000.00 $365,833.31 100.0%
Custom Engineering (BM) 12760 E 40 Hwy, Independence, MO 6405 KCMO 5/14/10 Engineering 6/18/2007 $300,000.00 100% $300,000.00 9.0% 10/17/2006 $305.00 $114,386.56 38.1%
DuBois Consultants (BM) 5737 Swope Pkwy, KCMO 64130 KCMO 6/22/10 Engineering 6/18/2007 $67,000.00 100% $67,000.00 2.0% 10/17/2006 $0.00 $43,180.10 64.4%
P/Strada LLC (BM) 4033  Central St, KCMO 64111 KCMO 10/31/10 Proj Mngt 6/18/2007 $156,000.00 100% $156,000.00 4.7% 10/17/2006 $2,232.50 $146,759.00 94.1%
Vista Communications (BM) 1427 W 9th, Ste 201, KCMO 64101 KCMO 7/24/11 Comm 6/18/2007 $275,000.00 100% $275,000.00 8.3% 10/17/2006 $4,000.00 $261,272.20 95.0%
Focus (G&H) 628 Dartmouth, KCMO 64113 KCMO 6/1/10 Compliance 6/25/2007 $25,000.00 100% $25,000.00 0.8% 5/25/2006 $0.00 $24,005.50 96.0%
Minority Contractors (G&H) 3200 Wayne, KCMO 64109 MAMBDC/partner Monitoring 6/25/2007 $73,176.10 100% $73,176.10 2.2% 5/25/2006 $1,853.25 $73,176.10 100.0%
DMC Consulting Svcs (G&H) 4123 Charlotte, KCMO 64110 KCMO 8/14/10 ADM 6/25/2007 $18,000.00 100% $18,000.00 0.5% 5/25/2006 $0.00 $2,169.00 12.1%
Fields & Brown Law Firm, LLC 1100 Main, Ste 1600, KCMO 64105 KCMO 10/09 Legal 11/4/2007 $66,749.12 100% $66,749.12 2.0% 11/4/2007 $0.00 $66,749.12 100.0%

Subtotal $1,346,758.53 40.5% $18,390.75 $1,097,530.89 81.5%

WBE Subcontractor ons
Certifying Agency 

and Expiration 
Date

Type of Work
Sub-

contract
Date

Sub-contract 
Amount

Location
Factor

(%)

Weighted
Contract

Value

% of
Total

Project

Est.
Start
Date

$$$ 
Paid This Period

$$$ 
Paid to Date

%
 of 

Contract 
Paid to 

Date
Astra Communications (BM) 7908 NW Pleasant Ford Rd, Weatherby Lake, MO KCMO 3/30/10 Comm 6/18/2007 $79,691.16 90% $71,722.04 2.2% 10/17/2006 $0.00 $79,691.16 100.0%
VSM Engineering (BM) 8008 NW Chatham Ave, KCMO 64151 KCMO 8/30/09 Engineering 6/18/2007 $120,000.00 100% $120,000.00 3.6% 10/17/2006 $1,400.00 $93,498.00 77.9%
LMG Prof Services (G&H) 1700 Cherry, KCMO 64108 KCMO 4/24/09 Reporting 6/25/2007 $25,000.00 100% $25,000.00 0.8% 5/25/2006 $0.00 $15,666.13 62.7%

Subtotal $216,722.04 6.5% $1,400.00 $188,855.29 87.1%
Combined Total $1,563,480.57 47.0% $19,791 $1,286,386 82.3%

BM - Burns & McDonnell G&H - G & H Consulting

15-Feb-10

Phone / Fax / Email Address:  (816) 347-0605

Report Date:

Contact Person:  Gayle Holliday

Signature:

MBE Goal:
WBE Goal: 

22%
8%

Total Amount Paid to Date:

MBE / WBE MONTHLY  SUMMARY REPORT
Truman Sports Complex Renovation

$2,254,900.37

$3,323,758.53
Current Project Amount:

Report Number: 
35

All Contractors
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2) Workforce Diversity 
 
Work on Arrowhead Stadium continues, even during the inclement weather in December and January. The 
workforce combined goals remain slightly above the weighted average goals through the end of this month.  
Routine monitoring continues each week on the work that is still being performed.  Inclement weather slightly 
affected the workforce numbers on Arrowhead during January 2010.  A number of individual workforce 
categories continue to exceed the goals for both Minority and women workers. The construction management 
team for Arrowhead encourages the employment of Minority and women workers.  The cumulative workforce 
reports covering the period from May 2007 through January 31, 2010 are shown on the next several pages.  These 
reports are published at www.jcsca.org each month.  The Sports Authority team will continue to support 
Arrowhead in the use of minorities and women in all of the trades.   
 
The following pages contain these items: 

• Summary of all Workforce Reports for the Chiefs Page 10 
 
• Monthly Workforce Report through January 2010 for the Chiefs Page 11 
 

 
 
3) MBE/WBE and Workforce Items 
 

• The MBE/WBE & Workforce Coordination will continue to track Arrowhead and Kauffman information 
until all subcontractors are 100% paid. However, the final Kauffman Report was completed in December 
2009 and reported in January 2010.  Certifications continue to be updated monthly on all MBE and WBE 
companies.  Workforce hours on Arrowhead Stadium will be tracked until completion in late 2010.  This 
process is used to compare summary data to the reported workforce hours and M/WBE utilization.  
Records received from each of the contractors are being reviewed by the M/WBE & Workforce team. 

 
• The MBE/WBE Coordinator attended an Affirmative Action roundtable at the Builders Association on 

Feb. 18, 2010 with representatives from organized labor, M/WBE companies and several governmental 
agency representatives to discuss simplifying certification processes among city, county and state 
agencies. 

 
• The Sports Authority MBE/WBE e-newsletter continues to highlight Minority and Women owned 

companies in each quarterly edition.  The e-newsletters can be found on-line at www.jcsca.org.  The 
Sports Authority team is committed to providing transparency through the monthly reports.  Additionally, 
community outreach continues to be an on-going factor in providing information to MBE/WBE 
contractors, along with the e-newsletter. 

 
To date, both stadium projects have provided contracts to over 192 local and area MBE/WBE contractors



Arrowhead Workforce Report
Truman Sports Complex Renovation
February-10

Minority Participation Goal = 15.9%

Through Particpation Level Goal
Prior Month December-09 15.3% 15.9%

Current Month January-10 15.2% 15.9%

Female Participation Goal = 2.1%

Through Particpation Level Goal

Prior Month December-09 3.6% 2.1%
Current Month January-10 3.6% 2.1%
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Report Date: February 15 2010 Date(s) of Payroll Period Used: Project (Arrowhead or Kauffman)
Start: 5/1/2007 End: 2/15/2010 Arrowhead

Submitted by: Gayle Holliday Report Number 21

Signature:

Male Female Male Female Male Female Male Female Male Female Male Female Actual Goals Actual Goals Male Female Male Femal
Carpenter 246338 1992 13080 24 13377 0 1673 0 8699 885 281 0 15.3% 13% 0.8% 2% 2355 15 308 9
Carpet, Floor, Tile 730 14 0 0 0 0 0 0 0 0 0 0 0.0% 13% 1.9% 2% 52 4 0 1
Construction Equip Operator 61849.5 4373 3434 1143 1655 0 26 0 598.5 118 0 0 10.5% 15% 6.6% 2% 915 31 80 14
Drywall, Ceiling 173 0 0 0 0 0 0 0 0 0 0 0 0.0% 23% 0.0% 4% 212 6 24 0
Electrician 330113 13539 19385 1602.5 17658 0 189 0 3618 271 3053 209 13.4% 15% 3.9% 2% 2014 80 302 12
Glazier 13265 0 317 0 0 0 0 0 83 0 0 0 3.0% 19% 0.0% 1% 233 2 20 1
Iron & Steel Worker 71070.5 4806 3883.5 221 5258 0 0 0 2987 0 8 0 16.3% 13% 6.3% 2% 657 38 92 13
Masons 79513.5 406 3494 0 10129 0 3 0 1455.5 0 0 0 18.9% 20% 0.5% 1% 897 6 129 0
Painter 25460 3575 566 0 2474.5 0 534 0 2001 0 0 0 19.2% 23% 12.3% 8% 253 28 14 0
Pipefitter/Plumber 169529 4648.5 6576 1320.5 3396 0 0 0 382 0 82 0 6.7% 12% 2.7% 2% 1411 34 89 10
Roofer 9822 0 2746 0 3685 0 0 0 0 0 0 0 65.5% 41% 0.0% 1% 100 0 49 0
Sheet Metal Worker 112178 763 9698.5 397 8205 103 0 40 0 0 0 0 16.3% 10% 0.7% 1% 758 8 139 5
Laborer 165369 13719 16096 2100 17810 6 2129 0 3576.5 0 54 0 23.3% 26% 7.7% 3% 2376 52 464 107
Other (1) Sprinkler Installer 1827 0 680 0 0 0 0 0 0 0 0 0 37.2% 0.0% 56 0 12 0
Other (2) Teamsters/drivers 5250.5 692 251 0 71 0 87 0 49 0 0 0 7.7% 11.6% 255 1 26 0
Other 41440.5 841.5 1803.5 213 3276.5 0 0 0 509 0 1171 0 16.5% 2.0% 500 7 101 1
Total hrs carpenter thru laborer ####### 47,836 79,276 6,808 83,648 109 4,554 40 23,401 1,274 3,478 209 15.2% 3.7%

Total ####### 49,369 82,011 7,021 86,995 109 4,641 40 23,959 1,274 4,649 209 15.2% 15.9% 3.6% 2.1% 13,044 312 1,849 173

Reporting Companies
Mark One Electric Jim Kidwell Construction American Fire Sprinkler U.S. Engineering Kissick Tinmaster Sheet Metal DH Pace Const
The Knopke Co Hoffman Cortes Doherty Steel P1 Group Intec Titan Reinforcing Broadway Elec
Chamberlain Contracting KONE Landworks A2MG Coreslab Western Waterproofing Hayes Drilling
Total Interiors SEFox MVP Painting American Lift & Sign George Shaw AC Beverage Crown-Corr
Capital Electric Midwest Mech Contractors Superior Bowen Asphalt Spirtas Stafford-Smith KC Sign Express Musselman & Hall
ThyssenKrupp Star Signs LLC Trio Masonry, Inc. Taylor Kelly Daktronics Alexander Mechanical Ambient Tempco
Century Fire Sprinklers Pro Electric E&K of Kansas City Terrasan Environmental Goens Brothers Control Service Company Daniel Metals
AAA Glass Ceco Concrete Fabricor Performance Contracting Rodriguez Mechanical D&D Masonry Saxton & Saxton
Baker Concrete DH Pace Door Kinateder Masonry Roberts Roofing and Siding Rod-Techs Midwest Crane & Rigging Legacy Building Group
Alpha Energy & Electric Desco Coatings Just Seats Progress Electric Progressive Electronics Professional Elevator Services West Side Mechanical
Cates Sheet Metal Howell Construction PowerPiping & Engineering David Adams Design KC Sign Express

***The cumulative totals are based on several contractors reporting over a period of months.  Some employees may be counted more than once, if they performed work on the project 
two (2) or more months during the reporting periods.  For example, one employee working on the project three different months during the reporting periods may be counted three (3) times.

Workforce Utilization Monthly Report
Truman Sports Complex Renovation

F.
Other/

Unknown Race 
Employees

Total Construction Work Hours

JOB
CATEGORIES

Employees

Report the total monthly hours for all permanent full-time employees, including certified apprentice. Enter the total hours on all lines and in all columns.  Reported workforce hours should be based on payroll records and 
submitted by the 15th of each month to Workforce@jcsca.org 

Minority Female

Percentages
Cumulative 

total on 
monthly 
reports

 Cumulative 
total minority 
on monthly 

reports*

A. 
All Employees

 B.         
African-

American 
Employees

C.
Hispanic 

Employees

D. 
Asian/Pacific 

Islander 
Employees

E.
Native American 

Employees
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4) Status of Disbursement Requests 
 
Disbursements during the month of February 2010 moved back upwards to just over $4.2 million for the month, 
pushing the cumulative totals to $613 million. The Royals and Chiefs each had one disbursement request fulfilled 
from the project accounts last month. The following table provides a summary by project and the following pages 
break down the disbursements into general categories for each project. 
 
 Arrowhead Kauffman
Prior Months $ 338,996,643.51 $ 269,799,994.03
Current  Month (1/21/10 – 2/20/10) $ 3,635,457.00 $ 612,752.81
Total $ 342,632,100.51 $ 270,412,746.84

 
Arrowhead: 
The size of the Chiefs disbursement request moved up this month to just over $3.6 million. This is reflecting a 
slightly increased level of construction activity, preparing for completion of the project by August 2010. In 
addition to the construction activity which accounts for the largest portion of the request, the disbursement request 
included:  architectural and engineering design fees, insurance coverage and legal fees. 
 
Kauffman: 
The Royals had one disbursement request this month covering construction costs related to retainage, Owner’s 
Representative services, insurance and legal costs. 
 



Project Disbursement Status
February-10

Arrowhead Stadium Renovation

Summary Disbursement Detail

Design $23,990,224.79 Number Approved Amount
Construction $301,346,592.12 Past Disbursement Requests $338,996,643.51
Preparatory Expenses $2,165,363.07
Surveys / Testing $3,395,686.50 Current Month Disbursement Requests (1/21/10 - 2/20/10)
Fees & Insurance $7,863,573.56 #54 $3,635,457.00
Project Management $3,870,660.47
Others $0.00 Sub-Total $3,635,457.00

Total $342,632,100.51 Total $342,632,100.51

Arrowhead Stadium

Design
Construction
Preparatory Expenses
Surveys / Testing
Fees & Insurance
Project Management
Others
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Project Disbursement Status
February-10

Kauffman Stadium Renovation

Summary Disbursement Detail

Design $21,695,835.40 Number Approved Amount
Construction $236,521,456.53 Past Disbursement Requests $269,799,994.03
Preparatory Expenses $878,837.61
Surveys / Testing $747,576.85 Current Month Disbursement Requests (1/21/10 - 2/20/10)
Fees & Insurance $6,872,373.25 #1046 $612,752.81
Project Management $3,394,442.97
Others $302,224.23 Sub-Total $612,752.81

Total $270,412,746.84 Total $270,412,746.84

Kauffman Stadium

Design
Construction
Preparatory Expenses
Surveys / Testing
Fees & Insurance
Project Management
Others
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5) Construction Progress: 
 
Below is a summary of the progress of the construction at the Truman Sports Complex. To view live webcams of 
the projects, please go to the following internet sites: 

• Arrowhead Stadium  http://www.p-tn.net/ProgressCAM/ARROW1NO  
     http://www.p-tn.net/ProgressCAM/CHIEFSNO  
 
Arrowhead Stadium Update: 
 
The push towards final completion of Arrowhead Stadium began to ramp up in the month of February with new 
construction being installed in the areas of the old press box and the enclosure of the new press box allowing the 
spaces to be heated, increasing productivity. A summary by area is below: 
 
On-Going Areas of Construction: (Status as of the middle of February 2010) 
 
Plaza Level New construction has commenced in the old press box with the installation of the 

new seating risers. The new team store and children’s learning area are beginning 
to be painted and some millwork is being installed in the team store. 

 
Club Level New construction of suites has commenced with the framing in of the old writing 

press area. The club lounges continue to progress with ceiling installation, steel 
stud framing, gypsum board installation and commencing the food service areas. 

 
Upper Concourse Work is progressing on the food service areas on the south side. 
 
Horizon Level/Press Box Rough in work is complete and finish work has begun in all areas. 
 
Exterior The exterior façade of the stadium is nearly complete, with the exception of the 

glazing on the field side of the press box. Reconstruction of Red Coat Lane and 
Lancer Lane adjacent to Arrowhead commenced as planned in mid-February. 

 

 
Arrowhead – 2/24//10 – Arrowhead Stadium as Viewed from the Northwest 




