Monthly Status Update

.Trum AQJS_‘Q,QFE&CompIex Re‘i{m;gg el

|-l' ‘-'_"'l!ﬂ'.-.

‘ﬂ!ﬁ I

Arrowhead Stadium Kauffman Stadium




Monthly Status Update
Truman Sports Complex Renovation

November 2009

Organization

This monthly report is organized in the following categories:

Minority and Women Business Enterprise (MBE/WBE)
Workforce Diversity

MBE/WBE and Workforce Items

Status of Disbursement Requests

Bids Received / Upcoming Bids

© o~ wbdh e

Construction Progress — Arrowhead Stadium Renovation
Note: Kauffman Stadium Renovation is complete
7. JCSCA Activities / Other Items

1) Minority and Women Business Enterprise (MBE/WBE)

The status of the participation of minority and women owned businesses through October 31, 2009 is reported on
the next several pages. This information was reported to the MBE/WBE Coordinator by the Chiefs and Royals on
November 15, 2009. Both stadium projects continue to support the goals and are working to exceed the combined
MBE and WBE goals. The following pages contain these items:

¢ Summary of MBE and WBE performance (Chiefs, Royals and JCSCA) Page 2

o Detailed reporting of the Chiefs MBE and WBE performance Page 3 — Page 7
o Detailed reporting of the Royals MBE and WBE performance Page 8 — Page 11
o Detailed reporting of the JCSCA MBE and WBE performance Page 12
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MBE / WBE MONTHLY SUMMARY REPORT

Truman Sports Complex Renovation

Report Date:

Report Number:

Project:

Nov 15 2009 34|Arrowhead Stadium
All Contractors Current Project Amount: MBE Goal: 22%
Contact Person: Gayle Holliday $356,203,764.47 |WBE Goal: 8%
Phone / Fax / Email Address: (816) 347-0605 Total Amount Paid to Date:
(816) 525-2092 gandh@swbell.com | $307,835,262.05 |Signature:
o Sub- Location Weighted % of Est. %
MBE Subcontractor Physical Address Certlfylr_]g Agency and Type of Work contract Sub-contract Amount Factor Congtract Total Start . $_$$ . . $9$ $$$ count for MBE of Contract
Expiration Date Date %) Value Proiect Date Paid This Period Paid to Date Total Paid to Dat
rojec al 0 Date

TSI Engineering, Inc (TERR) 4001 Blue Pkwy, Ste 110, KCMO 64130 COMPLETED Engineers 5/10/2006 $23,096.34 100% $23,096.34 0.006% 5/1/2006 $0.00 $23,096.34 $23,096.34 100.0%
SK Design Group, Inc (TERR) 4600 College Blvd, Ste 100, Overland Pk, KS 6621COMPLETED Engineers 5/10/2006 $2,903.45 80% $2,322.76[ 0.001% 5/20/2006 $0.00 $2,903.45 $2,322.76 100.0%
Schmitz,King & Assoc, Inc (TERR) 18900W 158th,Ste G, Olathe, KS 66082 COMPLETED Survey 9/5/2007 $3,882.50 80% $3,106.00 0.001% 9/5/2007 $0.00 $3,882.50 $3,106.00 100.0%
Taliferro & Browne (HOK) 818 Grand Blvd, Ste 1000, KCMO 64106 KCMO 8/30/09 Civil Engineer 3/30/2007 $362,160.00 100% $362,160.00 0.102% 9/1/2006 $0.00 $323,149.00 $323,149.00 89.2%
Ghostfire Design (HOK) 1925 Central, Ste 300, KCMO 64108 KCMO 7/24/11 Graph Design 8/20/2007 $753,000.00 100% $753,000.00 0.211% 8/1/2007 $0.00 $740,140.00 $740,140.00 98.3%
FSC, Inc (HOK) 3100 S 24th St, KCK 66106 KCMO 8/12/11 Code Consult 3/30/2007 $95,000.00 80% $76,000.00 0.021% 9/1/2006 $1,000.00 $91,997.50 $73,598.00 96.8%
Rafael Architects, Inc (HOK) 300 Wyandotte, Ste 444, KCMO 64105 KCMO 6/12/11 Architects 5/30/2006 $747,760.00 100% $747,760.00 0.210% 9/1/2006 $0.00 $699,959.30 $699,959.30 93.6%
M-E Engineers (HOK) 300 Wyandotte, Ste 450, KCMO 64105 MABDC not renewed |MEP Engineer 3/28/2007 $3,685,280.00 100% $3,685,280.00f  1.035% 9/1/2006 $85,050.00 |  $3,440,335.00 $3,440,335.00 93.4%
Land 3 Studio (HOK) 140 Walnut, Suite 205, KCMO 64106 KCMO 10/31/10 Landscape Arch 5/1/2009 $30,000.00 100% $30,000.00 0.008% 6/1/2009 $10,665.00 $13,800.00 $13,800.00 46.0%
Premier Eng Cons (HOK) 5529 Troost, KCMO 64110 KCMO 8/25/11 Structural Eng 12/19/2007 $428,202.50 100% $428,202.50 0.120%| 12/18/2006 $0.00 $428,202.50 $428,202.50 100.0%
Schmitz, King & Asso, Inc (T) 18900 W 158th St, Ste G, Olathe, KS 66062 KCMO 3/1/11 Surveying 4/21/2006 $164,142.25 80% $131,313.80 0.037% 4/21/2006 $0.00 $153,199.25 $122,559.40 93.3%
EIC/ProjDel Corp (G) 1 North Commerce Pk Dr, Level G, Cin,OH 45215|COMPLETED Scheduling 8/16/2006 $72,373.93 70% $50,661.75| 0.014% 9/1/2006 $0.00 $72,373.93 $50,661.75 100.0%
Ellington Mngmnt Svcs (G) 1 North Commerce Pk Dr, Ste 200, Cin, OH 4521§COMPLETED WMBE Cons 5/1/2007 $7,350.00 70% $5,145.00f  0.001% 5/7/2007 $0.00 $7,350.00 $5,145.00 100.0%
Kingston Environmental Svces 15450 Hangar Rd, KCMO 64147 COMPLETED Env Consult 6/7/2007 $14,950.00 100% $14,950.00]  0.004% 6/7/2007 $0.00 $10,225.00 $10,225.00 68.4%
MidAmerica Shelving (T-EC) 1621 Locust St, KCMO 64108 KCMO 2/28/10 Furniture 4/1/2009 $318,936.35 100% $318,936.35 0.090% 4/15/2009 $0.00 $189,641.00 $189,641.00 59.5%
Just Interiors (T-EC) 5004 Brighton Ave, KCMO 64130 KCMO 1/31/11 Furniture 4/1/2009 $240,506.88 100% $240,506.88|  0.068% 12/1/2009 $0.00 $0.00 $0.00 0.0%
Ghostfire Design (Chiefs) 1810 Charlotte St, KCMO 64108 KCMO 7/24/11 7/1/2009 $2,182,520.00 100% $2,182,520.00 0.613% 7/1/2009 $0.00 $475,028.00 $475,028.00 21.8%
Reynolds Electric (T-C) 613 NE Business Park Lane; Riverside MO 64150 [COMPLETED Electrical 9/30/2007 $937,386.23 90% $843,647.61| 0.237% 11/1/2007 $0.00 $937,386.23 $843,647.61 100.0%
TWS Construction Services (KIS) 2600 Grand; KC MO 64108 COMPLETED Site Util 9/15/2007 $369,654.86 100% $369,654.86 0.104% 9/15/2007 $0.00 $369,654.86 $369,654.86 100.0%
Superior Concrete Cutting (KIS) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 9/15/2007 $5,191.60 100% $5,191.60[ 0.001% 9/15/2007 $0.00 $5,191.60 $5,191.60 100.0%
Technical Design Services (KIS) 16811 Kreider Rd; Bonner Springs KS COMPLETED Des/Ins vault 9/15/2007 $47,265.00 80% $37,812.00/ 0.011% 9/15/2007 $0.00 $47,265.00 $37,812.00 100.0%
Kingston Environmental (KIS) 15450 Hangar Road; Kansas City MO 64147 COMPLETED Truck/agg 9/15/2007 $14,261.37 100% $14,261.37|  0.004% 9/15/2007 $0.00 $14,261.37 $14,261.37 100.0%
Alexander Mechanical (T-US) 8744 E. Alice Street; Kansas City MO COMPLETED Plumbing/piping 9/14/2007 $196,249.64 100% $196,249.64|  0.055% 12/1/2007 $0.00 $196,249.64 $196,249.64 100.0%
Knock Out Trucking (T-S) 5516 Bales Kansas City, MO 64130 COMPLETED Truck Contractor 12/21/2007 $228,570.00 100% $228,570.00f  0.064% 1/30/2008 $0.00 $228,570.00 $228,570.00 100.0%
BSC (T-Hay) 2808 E. 85th Street; Kansas City MO 64132 COMPLETED Reinforcing steel 12/5/2007 $394,325.96 100% $394,325.96 0.111% 2/1/2008 $0.00 $394,325.96 $394,325.96 100.0%
Schmitz & King Associates (T-Hay) 18900 W. 158th Street, Suite G; Olathe KS 66062 | COMPLETED Staking caissons 12/28/2007 $25,818.50 80% $20,654.80|  0.006% 2/1/2008 $0.00 $25,818.50 $20,654.80 100.0%
Hoffman Cortes (T-C-H) 1600 Baltimore Suite 102; Kansas City MO 64108 | COMPLETED Masonry 11/15/2007 $70,683.84 100% $70,683.84] 0.020%| 11/15/2007 $0.00 $70,683.84 $70,683.84 100.0%
Professional Elevator Services (T-TK) [1601 East 18th Street, Suite 200; KC MO 64108 [KC MO 12/20/09 Elevator 1/20/2008 $1,417,905.00 100% $1,417,905.00 0.398% 1/1/2010 $0.00 $362,499.21 $362,499.21 25.6%
American Concrete Pumping (T-SH)  [2600 E 78th; Kansas City, MO 64132 COMPLETED Furnish & Pump Corl  4/10/2008 $657,331.86 100% $657,331.86]  0.185% 5/14/2008 $0.00 $657,331.86 $657,331.86 100.0%
HMC Enterprise Corp (T-SH) 420 E 37th St; Kansas City, MO 64109 COMPLETED Furnish & Deliver R§  4/24/2008 $2,674,487.23 100% $2,674,487.23 0.751% 5/14/2008 $0.00 | $2,674,487.23 $2,674,487.23 100.0%
American Concrete Pumping (T-SH)  |2600 E 78th; Kansas City, MO 64132 COMPLETED Furnish & Pump Col 6/2/2008 $1,836,094.67 100% $1,836,094.67 0.515% 6/18/2008 $0.00 | $1,836,094.67 $1,836,094.67 100.0%
HMC Enterprise Corp (T-SH) 420 E 37th St; Kansas City, MO 64109 COMPLETED Furnish & Deliver R 5/15/2008 $942,412.54 100% $942,412.54|  0.265% 5/14/2008 $0.00 $942,412.54 $942,412.54 100.0%
Rod Techs, Inc. (Shaw/Baker) PO Box 101 Milford, Ohio 45150 COMPLETED Rebar 2/2/2009 $916,398.00 70% $641,478.60 0.180% 2/9/2009 $0.00 $916,398.00 $641,478.60 100.0%
Martinez Concrete Const (SH-B) 8673 Brome Rd. Desoto, KS 66018 KCMO 4/29/11 Concrete 4/1/2009 $370,023.12 70% $259,016.18]  0.073% 4/1/2009 $0.00 $370,023.12 $259,016.18 100.0%
American Concrete Pumping (T-SH)  [2600 E 78th; Kansas City, MO 64132 COMPLETED Furnish & Pump Cot 7/9/2008 $573,281.49 100% $573,281.49| 0.161% 8/19/2008 $0.00 $573,281.49 $573,281.49 100.0%
Malco Construction (T-M&H) 1320 E 19th St; Kansas City, MO 64108 KC MO 9/29/09 Steel Placement 12/1/2008 $154,282.40 100% $154,282.40[  0.043% 12/1/2008 $83,453.04 $154,282.40 $154,282.40 100.0%
Tinmaster (T-MM) 8418 Prospect Ave; KC MO 64132 KC MO 6/20/11 Sheetmetal 6/16/2008 $8,964,917.00 100% $8,964,917.00 2.517% 6/26/2008 $145,807.64 | $7,452,826.55 $7,452,826.55 83.1%
Rodriguez Mechanical (T-MM) 541 S 11th St; Kansas City, KS 66105 KC MO 5/19/12 Plumbing 7/25/2008 $790,839.00 80% $632,671.20[ 0.178% 7/30/2008 $16,062.30 $724,618.45 $579,694.76 91.6%
Superior Concrete Cutting (T-MM) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 1/20/2009 $16,391.00 100% $16,391.00]  0.005% 1/20/2009 $0.00 $16,391.00 $16,391.00 100.0%
Alpha Energy & Elec, Inc. (T-C) 1601 E 18th St; #206; KC, MO 64108 KC MO 6/12/11 Electrical 5/1/2008 $3,457,851.00 100% $3,457,851.00 0.971% 5/1/2008 $0.00 $3,173,391.57 $3,173,391.57 91.8%
Reynolds Electric (T-CE) 613 NE Business Park Lane; Riverside MO 64150 [KC MO 10/3/09 Electrical 1/7/2009 $2,111,021.76 100% $2,111,021.76]  0.593% 2/2/2009 $6,153.67 |  $2,060,486.41 $2,060,486.41 97.6%
Progress Electric (T-CE) 13910 Century Ln; Grandview, MO 64030 KC MO 8/12/11 Electrical 1/29/2009 $1,163,300.00 100% $1,163,300.00 0.327% 2/5/2009 $54,952.08 | $1,017,897.14 $1,017,897.14 87.5%
Ambient Tempco (T-SS) 403 Cypress; Grain Valley MO 64029 KC MO 6/23/12 Food Service Install 6/27/2008 $1,496,378.00 90% $1,346,740.20 0.378% 10/1/2008 $33,803.27 $968,331.80 $871,498.62 64.7%
Rodriguez Mechanical (T-SS) 541 S 11th St; Kansas City, KS 66105 KCMO 5/19/12 Food Service Install 4//1/2009 $922,747.00 80% $738,197.60[ 0.207% 4/1/2009 $0.00 $752,065.07 $601,652.06 81.5%
Alexander Mechanical (T-SS/RM) 7007 NE Parvin Rd, KCMO 64117 KCMO 5/29/11 Mech Installation 5/4/2009 $58,767.00 100% $58,767.00| 0.016% 5/4/2009 $0.00 $29,813.40 $29,813.40 50.7%
Alpha Energy & Elec (T-SS/m 1601 E 18th St; #206; KC, MO 64108 KCM) 6/12/11 Electrical 1/1/2009 $307,414.00 100% $307,414.00 0.086% 1/1/2009 $10,305.40 $171,505.40 $171,505.40 55.8%
Harriott Contracting (T-TS) 8880 Old Annapolis, Columbia, MO 81045 NMSDC 3/31/09 Seat removal 12/16/2008 $99,475.00 90% $89,527.50|  0.025%| 12/16/2008 $0.00 $83,305.57 $74,975.01 83.7%
C-Sharp Trucking (T-TS) 13714 Lowell Ave, Grandview, MO 64030 COMPLETED Trucking 1/21/2009 $93,460.00 100% $93,460.00|  0.026% 1/21/2009 $0.00 $93,460.00 $93,460.00 100.0%
Alexander Mechanical (T-TS) 7007 NE Parvin Rd, KCMO 64120 COMPLETED CFC/Qil Removal 12/22/2008 $100,196.00 100% $100,196.00 0.028%| 12/22/2008 $0.00 $100,196.00 $100,196.00 100.0%
Superior Concrete Cutting (T-T/S) 3611 Main; Grandview MO 64030 COMPLETED Cutting/Sawing 8/1/2008 $25,096.19 100% $25,096.19|  0.007% 8/1/2008 $0.00 $25,096.19 $25,096.19 100.0%
CK United (T-CC) PO Box 16095; Evansville, IN 47716-0195 KC MO 6/30/10 Metal Panels Suppli 9/22/2008 $2,793,000.00 70% $1,955,100.00 0.549% 11/1/2008 $184,374.82 $2,085,586.22 $1,459,910.35 74.7%
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MBE / WBE MONTHLY SUMMARY REPORT

Truman Sports Complex Renovation

Report Date: Report Number: Project:
Nov 15 2009 34|Arrowhead Stadium
All Contractors Current Project Amount: MBE Goal: 22%
Contact Person: Gayle Holliday $356,203,764.47 |[WBE Goal: 8%
Phone / Fax / Email Address: (816) 347-0605 Total Amount Paid to Date:
(816) 525-2092 gandh@swbell.com $307,835,262.05 |Signature:
. Certifying Agency and Sub- Location Weighted % of Est. $$$ $$$ $$$ count for MBE %
MBE Subcontractor Physical Address L2 Type of Work contract Sub-contract Amount Factor Contract Total Start . ) . . of Contract
Expiration Date Date %) Value Proiect Date Paid This Period Paid to Date Total Paid to Dat
rojec aid to Date

HMC Enterprise Corporation (T-D) 420 E 37th St; Kansas City, MO 64109 KC MO 4/30/12 Structural Steel supj  9/22/2008 $2,236,918.81 100% $2,236,918.81 0.628% 8/1/2008 $0.00 | $2,236,918.81 $2,236,918.81 100.0%
Schmitz & King Associates (T-Dak) 18900 W. 158th Street, Suite G; Olathe KS 66062 [KCMO 2/29/11 Surveying 10/29/2008 $20,000.00 80% $16,000.00 0.004%| 10/29/2008 $0.00 $17,018.00 $13,614.40 85.1%
Centrion Systems, Inc. (T-Dak) 1525 Merrimac Circle, Suite 108 Ft. Worth, TX 761 COMPLETED Supplier 11/10/2008 $583,296.00 25% $145,824.00f  0.041%| 11/10/2008 $0.00 $583,296.00 $145,824.00 100.0%
Avian, Inc. (T-Dak) 208 S Charles St, Suite B Bellville, IL 6222C COMPLETED Supplier 11/12/2008 $419,815.00 25% $104,953.75 0.029%| 11/12/2008 $0.00 $419,815.00 $104,953.75 100.0%
Lewis Block & Supply Co. (T-TM) PO Box 480615; KC, MO 64145 KC MO 11/30/10 Masonry 10/30/2008 $391,500.00 100% $391,500.00 0.110%| 10/30/2008 $0.00 $286,326.87 $286,326.87 73.1%
Lewis Block& Supply CO (KM) PO Box 480615; KC, MO 64145 KCMO 11/30/10 Steel Anc 11/30/2010 $124,842.09 100% $124,842.09 0.035% 3/3/2009 $0.00 $124,842.09 $124,842.09 100.0%
FSC, Inc. (T-CF) 3100 S 24th St, KC, KS 66106 KC MO 8/12/11 Design 10/8/2008 $325,636.11 80% $260,508.89 0.073% 12/1/2008 $0.00 $222,437.65 $177,950.12 68.3%
Bear Paw Construction (T-CF) 7807 S Hardsaw Rd; Oak Grove, MO 64075 KC MO 9/29/09 Supplier/Core Drill 10/15/2008 $1,200,000.00 100% $1,200,000.00 0.337% 1/1/2009 $24,149.59 $595,225.83 $595,225.83 49.6%
Malco Construction (T-DM) 1320 E 19th St; Kansas City, MO 64108 KCMO 12/20/09 Core Drilling 5/28/2009 $32,761.00 100% $32,761.00 0.009% 6/1/2009 $32,761.00 $32,761.00 $32,761.00 100.0%
LWJ Construction Material (T-E&K) 3018 E 21st St, Shawnee KS KC MO 12/20/09 Supplier 12/1/2008 $480,932.34 25% $120,233.09 0.034% 4/1/2009 $0.00 $477,417.66 $119,354.42 99.3%
Jim's Disposal (T-DH) 930 N Chestnut Trafficway KCMO 64120 KC MO 3/12/10 Waste management] 1/1/2009 $37,200.00 100% $37,200.00 0.010% 2/9/2009 $350.00 $11,554.90 $11,554.90 31.1%
Martinez Conc & Const (T-DH) 8673 Brome St, Desoto, KS 66018 KCMO 4/29/11 Concrete 12/31/2008 $75,000.00 80% $60,000.00 0.017% 2/2/2009 $0.00 $1,474.00 $1,179.20 2.0%
D.E.L.L. Plaster & Drywall (T-DH) 2603 E 28th St, KCMO 64128 KCMO 2/29/11 Floor Sealers 12/31/2008 $88,000.00 100% $88,000.00 0.025% 2/16/2009 $0.00 $10,986.00 $10,986.00 12.5%
Lewis Block & Supply Co. (DH) PO Box 480615, KC MO 64128 KCMO0 11/30/10 Concrete 2/28/2009 $127,216.00 100% $127,216.00 0.036% 2/28/2009 $0.00 $97,672.68 $97,672.68 76.8%
Legacy Building Gp (T-CCa) 1530 S 2nd St, St. Louis, MO 63104 KCMO 1/31/10 Finish carpentry 2/10/2009 $514,584.00 90% $463,125.60 0.130% 3/31/2009 $31,813.20 $463,125.60 $416,813.04 90.0%
Midwest Interiors (T-TI) 3640 Summit; KC MO 64111 KC MO 5/27/12 Ceilings 1/1/2009 $638,451.00 100% $638,451.00 0.179% 4/1/2009 $13,026.59 $353,899.70 $353,899.70 55.4%
Jim's Disposal (T-TI) 930 N Chestnut Trafficway, KCMO 64120 KCMO 3/12/10 Waste management] 2/1/2009 $32,000.00 100% $32,000.00 0.009% 4/1/2009 $0.00 $13,057.04 $13,057.04 40.8%
S & K Demolition (T-TK) 2319 E 12th St, Kansas City, MO 64127 KC MO 7/12/09 Demolition Sub 1/6/2009 $100,000.00 100% $100,000.00 0.028% 1/6/2009 $0.00 $23,468.34 $23,468.34 23.5%
Malco Construction (T-TK) 1320 E 19th St; Kansas City, MO 64108 KC MO 9/29/09 Steel 1/6/2009 $65,000.00 100% $65,000.00 0.018% 1/6/2009 $0.00 $47,772.20 $47,772.20 73.5%
Saxton & Saxton (T-TK/CS) 10901 Bales, KCMO 64137 KCMO 6/20/11 Carpentry 5/1/2009 $187,700.00 100% $187,700.00 0.053% 6/1/2009 $0.00 $142,975.00 $142,975.00 76.2%
Lewis Block & Supply (T-Ki) PO Box 480615; KC, MO 64145 KCMO 11/30/10 Block, Grout 6/18/2009 $80,000.00 100% $80,000.00 0.022% 8/1/2009 $0.00 $0.00 $0.00 0.0%
Midwest Interiors (T-TI) 3640 Summit; KC MO 64111 KCMO 5/27/12 Ceilings 1/1/2009 $140,000.00 100% $140,000.00 0.039% 1/6/2009 $0.00 $0.00 $0.00 0.0%
Xtreme Clean 88 (T-TK) 11641 W. 83rd Terrace; Lenexa KS 66214 KCMO 12/30/10 Window/Con cln 7/20/2009 $20,411.00 80% $16,328.80 0.005% 1/1/2010 $0.00 $0.00 $0.00 0.0%
Malco Construction (T-TK) 1320 E 19th St; Kansas City, MO 64108 KCMO 9/29/09 Wire Mesh Install 7/20/2009 $3,000.00 100% $3,000.00 0.001% 8/1/2009 $0.00 $0.00 $0.00 0.0%
Xtreme Clean 88, LLC (T-WW) 11641 W. 83rd Terrace; Lenexa KS 66214 COMPLETED General Labor 4/2/2009 $68,773.36 80% $55,018.69 0.015% 5/1/2009 $0.00 $68,773.36 $55,018.69 100.0%
DKW Construction (T-RR) 303 N. Union, Ste 200, St. Louis, MO 63108 KCMO 6/1/11 Roofing 1/1/2009 $329,837.00 90% $296,853.30 0.083% 3/1/2009 $39,873.00 $329,873.00 $296,885.70 100.0%
Cherokee Diversified (T-DH) 250 Richards Rd #110, KCMO 64116 KCMO 12/31/09 Delivery 1/1/2009 $7,984.50 100% $7,984.50 0.002% 1/1/2009 $0.00 $7,984.50 $7,984.50 100.0%
KC Sign Express T-HS) 5033 Mackey, Overland Park, KS 66203 MAMBDC 12/31/09 Installation 3/3/2009 $217,757.00 80% $174,205.60 0.049% 6/8/2009 $10,533.55 $124,332.02 $99,465.62 57.1%
Hoffman Cortes (T-Star) 1600 Baltimore Suite 102; Kansas City MO 64108 |KC MO 6/26/10 Install T&M 1/1/2009 $312,542.00 100% $312,542.00 0.088% 4/1/2009 $0.00 $0.00 $0.00 0.0%
Energize Electronics (T-PE) 5100 SE Hwy 40, Blue Springs, MO KCMO 5/8/11 Elec- T&M 2/17/2009 $153,395.20 25% $38,348.80 0.011%| 2//17/2009 $0.00 $153,395.20 $38,348.80 100.0%
Eg-Tech LLC (T-PE) 4833 Meier St, KCMO 64112 MO 5/1/11 Supply/Inspect 4/23/2009 $239,980.00 100% $239,980.00 0.067% 4/23/2009 $0.00 $9,363.85 $9,363.85 3.9%
Superior Concrete Cutting (T-PE) 3611 Main; Grandview MO 64030 KCMO 8/21/09 Elec- T&M 5/6/2009 $3,884.00 100% $3,884.00 0.001% 5/6/2009 $0.00 $3,884.00 $3,884.00 100.0%
Progress Electric (T-MO) 13910 Century Ln; Grandview, MO 64030 KC MO 8/12/11 Electrical 12/5/2008 $3,677,434.00 100% $3,677,434.00 1.032% 3/1/2009 $116,690.19 $1,921,905.69 $1,921,905.69 52.3%
All Pro Construction (T-SH) 1562 E Spruce St, Olathe, KS 66061 KCMO 8/30/09 Install rebar 7/1/2009 $36,000.00 80% $28,800.00 0.008% 7/7/2009 $30,307.53 $36,719.01 $29,375.21 102.0%
C-Sharp Trucking (T-SH) 13714 Lowell Ave, Grandview, MO 64030 KCMO 11/14/11 Trucking 6/1/2009 $57,257.50 100% $57,257.50 0.016% 6/1/2009 $0.00 $57,257.50 $57,257.50 100.0%
Superior Concrete Cutting (T-SH) 3611 Main; Grandview MO 64030 KCMO 8/21/09 Demo Sawing 6/1/2009 $19,800.00 100% $19,800.00 0.006% 6/6/2009 $0.00 $19,276.00 $19,276.00 97.4%
Martinez Concrete Constr (T-SH) 8673 Brome Rd, Desoto, KS 66018 KCMO 4/29/11 Concrete Pump 6/1/2009 $184,307.00 70% $129,014.90 0.036% 6/15/2009 $0.00 $77,852.61 $54,496.83 42.2%
Hoffman Cortes (T-SH) 1600 Baltimore Suite 102; Kansas City MO 64108 |KCMO 6/26/10 Install pavers 6/1/2009 $330,600.00 100% $330,600.00 0.093% 2/1/2010 $0.00 $0.00 $0.00 0.0%
BSC Steel (T-SH) 2808 E 85th St, KCMO 64132 KCMO 10/13/09 Install fencing 6/1/2009 $432,500.00 100% $432,500.00 0.121% 7/11/2009 $10,569.92 $225,689.92 $225,689.92 52.2%
HMC Enterprse (T-SH) 420 E 37th St; Kansas City, MO 64109 KCMO 4/30/12 Install slot drain 6/1/2009 $40,689.00 100% $40,689.00 0.011% 2/1/2010 $0.00 $0.00 $0.00 0.0%
D.E.L.L. Plaster & Drywall (T-GO) 2603 E 28th St, KCMO 64128 KCMO 2/29/11 Painting 1/23/2009 $107,400.00 100% $107,400.00 0.030% 3/20/2009 $11,604.00 $63,403.03 $63,403.03 59.0%
Saxton & Saxton Const (T-CS) 10901 Bales, KCMO 64137 KCMO 6/20/11 Carpentry 1/30/2009 $332,000.00 100% $332,000.00 0.093% 3/1/2009 $0.00 $107,100.00 $107,100.00 32.3%
Malco Construction, Inc. (KG) 1320 East 19th Street, KCMO 64108 KCMO 09/29/09 Consulting 8/23/2007 $713,860.00 100% $713,860.00 0.200% 8/10/2007 $18,176.07 $419,155.56 $419,155.56 58.7%
SK Design Group, inc. (KG) 4600 College Blvd, Suite 100, Overland Park, KS |KCMO 08/21/09 Prof Services 10/1/2007 $312,875.00 80% $250,300.00 0.070% 6/1/2008 $0.00 $290,572.50 $232,458.00 92.9%
FSC, Inc (KG) 3100 S. 24th St Ste E, Kansas City, KS 66106 KCMO 12/31/08 Code Inspect. 3/12/2008 $240,000.00 80% $192,000.00 0.054% 3/12/2008 $3,301.25 $86,612.50 $69,290.00 36.1%
Reynolds Electric (T-B) 613 NW Business Park; Riverside MO COMPLETED Electrical 7/1/2007 $14,867.00 90% $13,380.30]  0.004% 7/1/2007 $0.00 $14,867.00 $13,380.30 100.0%
Superior Concrete Cutting (T-KID) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 8/8/2007 $244.00 100% $244.00|  0.000% 6/5/2008 $0.00 $244.00 $244.00 100.0%
MidCity Hauling (T-SB) 5811 E. Truman Road; Kansas City MO 64126 COMPLETED Asphalt hauling 8/8/2007 $13,951.38 100% $13,951.38/ 0.004% 9/1/2008 $0.00 $13,951.38 $13,951.38 100.0%
TWS Construction Services (T-KIS) 2600 Grand; KC MO 64108 COMPLETED Site utilities 9/15/2007 $163,997.96 100% $163,997.96 0.046% 9/15/2007 $0.00 $163,997.96 $163,997.96 100.0%
Technical Design Solutions (T-KIS) 16811 Kreider; Bonner Springs, KS COMPLETED Concrete pipe 9/15/2007 $31,274.00 100% $31,274.00 0.009% 9/15/2007 $0.00 $31,274.00 $31,274.00 100.0%
ABS Support Services (T-S) 844 S. 291 Hwy; Liberty MO 64068 COMPLETED Concrete pumping 10/1/2007 $133,950.89 90% $120,555.80 0.034% 10/1/2007 $0.00 $133,950.89 $120,555.80 100.0%
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Report Date: Report Number: Project:
Nov 15 2009 34|Arrowhead Stadium
All Contractors Current Project Amount: MBE Goal: 22%
Contact Person: Gayle Holliday $356,203,764.47 |WBE Goal: 8%
Phone / Fax / Email Address: (816) 347-0605 Total Amount Paid to Date:
(816) 525-2092 gandh@swbell.com | $307,835,262.05 |Signature:
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MBE Subcontractor Physical Address Certlfylr_]g Agency and Type of Work contract Sub-contract Amount Factor Cor?tract Total Start . $_$$ . . $9$ $$$ count for MBE of Contract
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rojec al 0 Date
WITEC (T-P1) 524 NE Jasper Circle; Lee's Summit MO 64063 [COMPLETED Electrical 8/21/2007 $37,573.00 100% $37,573.00]  0.011% 1/1/2008 $0.00 $37,573.00 $37,573.00 100.0%
HMC Enterprise Corp (T-D) 420 E 37th St; Kansas City, MO 64109 COMPLETED Structural steel 10/16/2007 $338,322.86 100% $338,322.86]  0.095%|  8/27/2007 $0.00 $338,322.86 $338,322.86 100.0%
ABS Support Services (T-INT) 17815 Foster Drive; Liberty MO 64068 COMPLETED pumping 10/3/2007 $95,933.30 90% $86,339.97|  0.024% 11/1/2008 $0.00 $95,933.30 $86,339.97 100.0%
Hoffman Cortes (HC) 1600 Baltimore Suite 102; Kansas City MO 64108 [COMPLETED Masonry 10/8/2007 $1,109,769.00 100% $1,109,769.00 0.312%| 10/25/2007 $0.00 | $1,109,769.00 $1,109,769.00 100.0%
BSC Steel (T-BR) 2808 E. 85th Street; Kansas City MO 64132 COMPLETED Misc metal/steel 10/8/2007 $399,186.00 100% $399,186.00]  0.112% 1/14/2008 $0.00 $399,186.00 $399,186.00 100.0%
Caman Construction (T-DH) 5004 Brighton Avenue; Kansas City MO 64130 COMPLETED Various 11/7/2007 $403,329.00 100% $403,329.00f 0.113% 4/1/2008 $0.00 $403,329.00 $403,329.00 100.0%
Dave Adams Signs (T-DH) PO Box 413392; Kansas City, MO 64141 COMPLETED Signage 8/5/2008 $56,043.50 100% $56,043.50| 0.016% 8/15/2008 $0.00 $56,043.50 $56,043.50 100.0%
HMC Enterprise Corp (T-A2) 420 E 37th St; Kansas City, MO 64109 MO 5/9/09 Metal 10/16/2007 $716,307.00 100% $716,307.00]  0.201% 1/0/1900 $5,390.96 $715,753.94 $715,753.94 99.9%
Tinmaster (T-A2) 8418 Prospect Ave; KC MO 64132 KC MO 6/20/11 Preframing 10/21/2007 $76,697.30 100% $76,697.30]  0.022% 12/1/2007 $0.00 $76,697.30 $76,697.30 100.0%
Midwest Interiors (T-TI) 3640 Summit; KC MO 64111 COMPLETED Ceilings 10/8/2007 $329,422.85 100% $329,422.85|  0.092%|  2/20/2008 $0.00 $329,422.85 $329,422.85 100.0%
Xtreme Clean 88, LLC (T-TI) 11641 W. 83rd Terrace; Lenexa KS 66214 COMPLETED Cleaning 2/1/2008 $64,129.00 80% $51,303.20]  0.014% 2/20/2008 $0.00 $64,129.00 $51,303.20 100.0%
AMC Industries (T-KN) 8744 E. Alice, Suite B; Kansas City MO 64126 COMPLETED contractor 10/3/2007 $556,096.65 100% $556,096.65|  0.156%| 10/26/2007 $0.00 $556,096.65 $556,096.65 100.0%
Egtek (T-MO) 4833 Meier Street; Kansas City MO 64112 COMPLETED Electrical sub 10/3/2007 $647,624.30 100% $647,624.30[  0.182% 4/1/2008 $0.00 $647,624.30 $647,624.30 100.0%
Energize Electronics (T-MO) PO Box 815; Blue Springs MO 64013 COMPLETED Electrical sub 10/3/2007 $100,000.00 100% $100,000.00f  0.028% 4/1/2008 $0.00 $100,000.00 $100,000.00 100.0%
Greenleaf (T) 1734 E. 63rd Street, Suite 614; Kansas City MO 64KC MO 12/12/09 Construction 12/1/2007 $2,273,389.00 100% $2,273,389.00]  0.638% 12/1/2007 $91,008 | $2,064,706.76 $2,064,706.76 90.8%
TSI(T) 1600 Genessee, Suite 960; Kansas City MO 6410JCOMPLETED Testing & inspection|  7/18/2007 $3,299.90 100% $3,299.90[ 0.001% 7/1/2007 $0.00 $3,299.90 $3,299.90 100.0%
Jim's Disposal (T) 930 N Chestnut Trafficway Kansas City, MO 6412(KC MO 3/12/10 Waste management|  12/1/2007 $17,000.00 100% $17,000.00]  0.005% 1/1/2008 $700.00 $16,884.29 $16,884.29 99.3%
Schmitz King Surveyors (T) 18900 West 158th, Olathe, KS. 66062 KCMO 2/29/11 Survey Work 12/15/2007 $60,320.00 80% $48,256.00)  0.014% 12/1/2007 $0.00 $55,343.50 $44,274.80 91.7%
Hodnett Photographics (T) P.O. Box 4278, KC. KS 66104 KCMO 4/29/11 Photography 12/31/2007 $14,245.00 80% $11,396.00]  0.003% 12/2/2007 $385.00 $9,666.00 $7,732.80 67.9%
FSC, Inc. (T) 3100 S 24th St, KC, KS 66106 KCMO 8/12/11 Project Cons 4/18/2008 $20,000.00 80% $16,000.00]  0.004%| 3/16/2008 $0.00 $10,125.00 $8,100.00 50.6%
Xtreme Clean 88 (T) 11641 W. 83rd Terrace; Lenexa KS 66214 KCMO 12/30/10 Bldg cleaning 6/5/2009 $31,339.00 80% $25,071.20]  0.007% 6/5/2009 $12,826.80 $28,205.10 $22,564.08 90.0%
Alexander Mechanical (T) 7007 NE Parvin Rd, KCMO 64117 KCMO 5/29/11 Mech Installation 7/28/2009 $74,377.00 100% $74,377.00]  0.021% 7/28/2009 $45,828.00 $74,377.00 $74,377.00 100.0%
TWS Construction Serv(T-TI) 2600 Grand Ste 490; KC MO 64108 COMPLETED Hauling 7/28/2008 $9,769.50 100% $9,769.50[ 0.003%|  8/11/2008 $0.00 $9,769.50 $9,769.50 100.0%
D.E.L.L Plaster & Drywall (T-TI) 2603 E 28th St; KC MO 64128 COMPLETED Carpentry 9/22/2008 $263,505.89 100% $263,505.89]  0.074%|  9/22/2008 $0.00 $263,505.89 $263,505.89 100.0%
Superior Concrete Cutting (T-TI) 3611 Main; Grandview MO 64030 COMPLETED Concrete cutting 8/6/2008 $11,400.00 100% $11,400.00 0.003% 8/6/2008 $0.00 $11,400.00 $11,400.00 100.0%
Subtotal $63,569,871.35 17.8% $1,130,921.56| $54,207,114.55| $51,056,687.68 80.3%
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Truman Sports Complex Renovation

Report Date:

Report Number:

Project:

Nov 15 2009 34|Arrowhead Stadium
All Contractors Current Project Amount: MBE Goal: 22%
Contact Person: Gayle Holliday $356,203,764.47 |[WBE Goal: 8%
Phone / Fax / Email Address: (816) 347-0605 Total Amount Paid to Date:
(816) 525-2092 gandh@swbell.com $307,835,262.05 |Signature:
0 i 0, 0,
WBE Subcontractor Physical Address Cert|fy|r_19 Agency and Type of Work coil:?act Sub-contract Amount LE:::;Orn V(\Zlgﬁ':;i(tj '|'/gt(;f| SEtZtrlt . $_$$ . . $9$ $$$ count for WBE of Co/:nract
Expiration Date Date %) Value Proiect Date Paid This Period Paid to Date Total Paid to Dat
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Farris Law Firm LLC (SB) 20355 Nall Stilwell, KS 66085 KC MO Legal Services 8/6/2006 $85,828.80 80% $68,663.04 0.019% 8/6/2006 $0.00 $85,828.80 $68,663.04 100.0%
Farris Law Firm LLC (SB) 1600 Genessee, Suite 433 KCMO 64102 KCMO Legal Services 5/1/2008 $10,570.17 100% $10,570.17] 0.003% 5/1/2008 $107.85 $10,570.17 $10,570.17 100.0%
Microgeophysics Corp (TERR) 10900 44th Ave, Wheat Ridge, CO 80033 COMPLETED Geotecnical 5/11/2006 $6,020.00 70% $4,214.00 0.001% 5/20/2006 $0.00 $6,020.00 $4,214.00 100.0%
Leigh and O'Kane (HOK) 9201 Ward Pkwy, Ste 301, KCMO 64114 KCMO 12/31/10 Struc Eng 1/10/2007 $193,600.00 100% $193,600.00]  0.054% 9/1/2006 $0.00 $192,725.00 $192,725.00 99.5%
KH Engineering (HOK) 8002 Swarner Dr, Lenexa, KS 66219 KCMO 7/23/10 Struc Eng 8/13/2006 $367,520.00 80% $294,016.00 0.083% 10/1/2006 $0.00 $367,520.00 $294,016.00 100.0%
S3/S20 Consultants (HOK) 13 Winding Branch Rd, Hawthorn Woods, IL 60047NWBOC 11/14/08 Food Svc De 3/30/2007 $293,000.00 70% $205,100.00f  0.058% 9/1/2006 $6,375.00 $273,675.00 $191,572.50 93.4%
Junk Architects (HOK) 802 Broadway, 5th fl, KCMO 64105 COMPLETED Architects 8/17/2007 $500,000.00 100% $500,000.00 0.140% 9/1/2007 $0.00 $500,000.00 $500,000.00 100.0%
Integrated Design Eng (HOK) 2529 Jefferson, KCMO 64108 KCMO 5/4/08 Mech Eng 7/3/2007 $114,404.00 100% $114,404.00f  0.032% 9/1/2006 $0.00 $114,404.00 $114,404.00 100.0%
CMG Fire Prot Eng (HOK) 10727 W 128th St, Overland Park, KS 66213 KCMO 9/28/10 Fire Protect 7/18/2006 $102,000.00 80% $81,600.00 0.023% 9/1/2007 $2,040.00 $95,880.00 $76,704.00 94.0%
Young + Dring Landsc Arch (HOK) 8444 Marty, Overland Park, KS 66212 KCMO 4/29/11 Landsc/arch pending $137,200.00 80% $109,760.00f  0.031%| 11/15/2007 $0.00 $55,950.00 $44,760.00 40.8%
BGR Consultiong Eng (HOK) 908 Broadway, Ste 200, KCMO 64105 KCMO 1/31/09 MEP Eng 8/14/2006 $207,950.00 100% $207,950.00 0.058% 9/1/2007 $4,695.00 $185,830.00 $185,830.00 89.4%
Project Cost Resources (G) 14515 Briarhills Pkwy,Ste 113, Houston, TX 77077|MO pending Estimating 11/1/2006 $27,268.00 70% $19,087.60|  0.005% 9/1/2006 $0.00 $27,268.00 $19,087.60 100.0%
Leigh and O'Kane (KG) 9201 Ward Pkwy, Ste 301, KCMO 64114 KCMO 12/31/10 Prof Services 10/1/2007 $2,400,000.00 100% $2,400,000.00 0.674% 10/1/2007 $35,227.39 $2,101,039.72 $2,101,039.72 87.5%
BNB Design Architecture (T-EC) 20609 Cricket Lane, Lenexa KS 66220 KCMO 6/9/12 Furniture 4/1/2009 $64,264.32 80% $51,411.46] 0.014% 12/1/2009 $0.00 $0.00 $0.00 0.0%
Howell Construction (T-C) 1009 W. 17th Street; KC MO 64108 COMPLETED General Cont. 9/1/2007 $639,403.03 100% $639,403.03 0.180% 10/1/2007 $0.00 $639,403.03 $639,403.03 100.0%
Delta Sweeping (T-KIS) 2001 Guinette; Kansas City MO 64120 COMPLETED street sweeping 9/15/2007 $3,753.76 100% $3,753.76[  0.001% 11/1/2007 $0.00 $3,753.76 $3,753.76 100.0%
Mark One Electric (T-KIS) 909 Troost; Kansas City MO 64106 COMPLETED electrical 9/15/2007 $10,144.46 100% $10,144.46 0.003% 11/1/2007 $0.00 $10,144.46 $10,144.46 100.0%
Howell Construction (T-US) 1009 W. 17th Street; KC MO 64108 COMPLETED General Cont. 9/14/2007 $2,757.00 100% $2,757.00 0.001% 1/1/2008 $0.00 $2,757.81 $2,757.81 100.0%
American Fire Sprinkler (T-AF) 6750 West 47th Terrace; Mission KS 66203 COMPLETED Fire Protection 9/14/2007 $126,747.00 80% $101,397.60 0.028% 11/1/2007 $0.00 $126,747.00 $101,397.60 100.0%
Midwest Contracting (T-S) 1600 N-M 291 Hwy; Sugar Creek MO 64058 COMPLETED trucking contractor 12/21/2007 $177,771.25 100% $177,771.25 0.050% 1/30/2008 $0.00 $177,771.25 $177,771.25 100.0%
Midwest Contracting (T-HAY) 1600 N-M 291 Hwy; Sugar Creek MO COMPLETED Spoil removal 12/17/2007 $231,804.35 90% $208,623.92 0.059% 2/15/2008 $0.00 $231,804.35 $208,623.92 100.0%
Hogarty Sales (T-MH) 6045 Martway Ste 102, Overland Park, KS 66202 [COMPLETED Mesh sheets 9/1/2008 $36,713.95 80% $29,371.16]  0.008% 9/1/2008 $0.00 $36,713.95 $29,371.16 100.0%
J.A. Lillig Excavating (T-MM) 1615 E 173rd St; Belton, MO 64012 COMPLETED Excavating 6/23/2008 $13,890.00 90% $12,501.00 0.004% 6/22/2008 $0.00 $13,890.00 $12,501.00 100.0%
D & D Masonry (T-MM) 2909 Guinotte; KC, MO 64120 REQUESTED Masonry 11/6/2008 $469,500.00 100% $469,500.00]  0.132% 1/3/2009 $2,819.70 $427,677.30 $427,677.30 91.1%
Perfection Equipment (T-SS) 4259 Lee Ave, Furnee, IL 60031 NWBOC 2/28/11 Equipment Fabricatq 7/1/2008 $1,174,336.50 70% $822,035.55 0.231% 2/1/2009 $36,600.00 $1,024,236.25 $716,965.38 87.2%
Mark One (T-SS) 909 Troost, KCMO 64106 KCMO 2/15/09 req Installer 4/1/2009 $179,093.00 100% $179,093.00]  0.050% 4/1/2009 $43,661.95 $171,074.55 $171,074.55 95.5%
Midwest Contracting Serv (T-TS) 19040 NW Manor Dr, Blue Springs, MO 64014 COMPLETED Trucking contractor 1/19/2009 $30,857.50 100% $30,857.50 0.009% 1/19/2009 $0.00 $30,857.75 $30,857.75 100.0%
J. A. Lillig Excavating (T-TS) 1615 E 173rd St; Belton, MO 64012 COMPLETED Trucking 6/122008 $100,087.77 90% $90,078.99|  0.025% 8/1/2008 $0.00 $100,087.77 $90,078.99 100.0%
J.A. Lillig Excavating (T-T/S) 1615 E 173rd St; Belton, MO 64012 COMPLETED Excavating 6/12/2008 $4,890.00 90% $4,401.00 0.001% 8/1/2008 $0.00 $4,890.00 $4,401.00 100.0%
CCL Construction (T-CC) 1905 Bernice Rd Ste 4; Lansing, IL 60438-601 State of MO 10/14/09 [Supplier 6/17/2008 $1,527,000.00 25% $381,750.00 0.107% 11/1/2008 $0.00 $800,000.00 $200,000.00 52.4%
Leigh & O'Kane (T-D) 9201 Ward Pkwy Ste 301; Kansas City, MO 64114|KC MO 12/31/10 Structural Engineer 6/24/2008 $543,000.00 100% $543,000.00 0.152% 8/1/2008 $0.00 $495,000.00 $495,000.00 91.2%
Diane Turner & Asso (T-Dak) 111 N. Walter St, Liberty, MO 64106 KCMO 6/10/11 Demo/Install 3/16/2009 $462,041.80 90% $415,837.62 0.117% 3/16/2009 $0.00 $459,459.00 $413,513.10 99.4%
Mark One (T-Dak) 909 Troost, KCMO 64106 KCMO 2/15/09 req Electrical/Data 4/20/2009 $411,670.99 100% $411,670.99 0.116% 4/29/2009 $0.00 $357,961.03 $357,961.03 87.0%
Howell Construction (T-TM) 1009 W. 17th Street; KC MO 64108 KC MO 5/8/11 Carpentry layout 10/30/2008 $261,200.00 100% $261,200.00 0.073%| 10/30/2008 $0.00 $96,156.93 $96,156.93 36.8%
Howell Construction (T-TM) 1009 W. 17th Street; KC MO 64108 KC MO 5/8/11 Carpentry 3/9/2009 $12,066.64 100% $12,066.64 0.003% 3/16/2009 $0.00 $10,054.72 $10,054.72 83.3%
Howell Construction (T-DM) 1009 W. 17th Street; KC MO 64108 KCMO 5/8/11 Carpentry T&M 3/9/2009 $2,011.92 100% $2,011.92 3/16/2009 $0.00 $2,011.92 $2,011.92 100.0%
BEST Portable Toilets (T-DH) 304 E. 164th Terr; Belton, MO 64012 REQUESTED Toilets 1/1/2009 $12,000.00 100% $12,000.00 0.003% 1/20/2009 $0.00 $2,080.00 $2,080.00 17.3%
Turner Ceramic Tile (T-DH) 11535 Kaw Drive; KC KS 66111 KC MO 1/14/11 Tiling 12/31/2008 $135,951.00 80% $108,760.80]  0.031%|  3/15/2009 $0.00 $127,328.66 $101,862.93 93.7%
Fabulous Floors, LLC (T-DH) 13856 Wyandotte; KC MO 64145 KC MO 9/30/11 Floors 12/31/2008 $135,441.00 100% $135,441.00 0.038% 3/1/2009 $0.00 $49,135.48 $49,135.48 36.3%
Strine Excavating (T-TK) 5951 Manchester Trafficway, Kansas City, MO COMPLETED Demolition Sub 1/6/2009 $111,768.34 100% $111,768.34] 0.031% 1/6/2009 $0.00 $111,768.34 $111,768.34 100.0%
Siggins Company (T-TK) 512 E 12th Ave, North Kansas City, MO 64116 KC MO 3/1/12 Toilet Acc/Supplier 1/6/2009 $318,915.00 100% $318,915.00 0.090% 1/6/2009 $34,511.00 $243,705.60 $243,705.60 76.4%
Window Treatments & More (T-TK) 4805 NW 64th Terr, Kansas City, MO 64151 KCMO 6/18/12 Roller Shades/Supp 1/6/2009 $155,522.00 100% $155,522.00f  0.044% 1/6/2009 $0.00 $48,955.00 $48,955.00 31.5%
CS Humphrey (T-TK) 7200 E Truman Rd, KCMO 64116 KCMO 3/6/11 Millwork 1/12/2009 $3,082,833.00 100% $3,082,833.00 0.865% 2/15/2009 $0.00 $1,215,760.43 $1,215,760.43 39.4%
CS Humphrey (T-TK) 7200 E Truman Rd, KCMO 64116 KCMO 3/16/11 Millwork 7/20/2009 $314,700.00 100% $314,700.00]  0.088% 9/1/2009 $0.00 $0.00 $0.00 0.0%
Siggins Company (T-TK) 512 E 12th Ave, North Kansas City, MO 64116 KCMO 3/1/12 Toilet Acc/Supplier 7/20/2009 $30,706.00 100% $30,706.00 0.009% 9/1/2009 $0.00 $0.00 $0.00 0.0%
DKW Construction (T-RR) 303 N Union, Ste 200, St. Louis MO 63108 KCMO 6/1/11 Roofing 1/1/2009 $115,442.95 90% $103,898.66]  0.029% 3/1/2009 $27,000.00 $88,000.00 $79,200.00 76.2%
LTD Signs & Graphics (T-Star) 3101 Mercier, Unit 362, Kansas City, MO 64111 |REQUESTED Fabrication/Install 1/1/2009 $103,499.00 100% $103,499.00 0.029% 1/1/2010 $0.00 $0.00 $0.00 0.0%
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JACKSON COUNTY MBE / WBE MONTHLY SUMMARY REPORT
gg‘_’_-, Sports Complex .
e W= Authority Truman Sports Complex Renovation
Report Date: Report Number: Project:
Nov 15 2009 34|Arrowhead Stadium
All Contractors Current Project Amount: MBE Goal: 22%
Contact Person: Gayle Holliday $356,203,764.47 |[WBE Goal: 8%
Phone / Fax / Email Address: (816) 347-0605 Total Amount Paid to Date:
(816) 525-2092 gandh@swbell.com $307,835,262.05 |Signature:
. Certifying Agency and Sub- Location Weighted % of Est. $$$ $$$ $$$ count for WBE %
WBE Subcontractor Physical Address L2 Type of Work contract Sub-contract Amount Factor Contract Total Start . ) . . of Contract
Expiration Date Date %) Value Proiect Date Paid This Period Paid to Date Total Paid to Dat
rojec aid to Date
Kansas City Electrical Sup (T-PE) 10900 Mid America Ave; Lenexa KS KC MO 7/24/10 Electrical 1/9/2009 $166,612.60 25% $41,653.15 0.012% 1/9/2009 $0.00 $166,612.60 $41,653.15 100.0%
Powerhouse Sales (T-PE) PO box 9106; St. Louis, MO St of MO 6/29/09 Supplier 3/9/2009 $4,113.85 25% $1,028.46[ 0.000% 3/9/2009 $0.00 $4,113.85 $1,028.46 100.0%
Mark One (T) 909 Troost; Kansas City MO KCMO 2/15/09 req Electrical 12/5/2008 $8,915,321.00 100% $8,915,321.00 2.503% 1/1/2009 $0.00 $6,052,087.47 $6,052,087.47 67.9%
Howell Construction (T-GO) 1009 W. 17th Street; KC MO 64108 KCMO 5/8/11 Painying 1/23/2009 $41,997.24 100% $41,997.24 0.012% 3/30/2009 $0.00 $26,946.66 $26,946.66 64.2%
Fabricor (T-CS) 1340 Woodweather Rd; KC,MO 64105 KCMO 9/27/09 Carpenter 4/23/2009 $37,485.00 100% $37,485.00 0.011% 4/23/2009 $0.00 $37,485.00 $37,485.00 100.0%
Construction Spec & Sales (T-CS) PO Box 120703, Peoria, IL 61614 MO 3/1/10 Carpentry 4/5/2009 $107,025.08 70% $74,917.56]  0.021% 4/5/2009 $0.00 $107,025.08 $74,917.56 100.0%
Kansas City Electrical Supply (T-B) 10900 Mid America Ave; Lenexa KS COMPLETED Electrical 7/1/2007 $29,459.01 80% $23,567.21 0.007% 7/1/2007 $0.00 $29,459.01 $23,567.21 100.0%
Midwest Contracting Svcs (T-KID) 1600 N 291 Hwy; Sugar Creek MO 63058 COMPLETED Trucking Equipmt 8/8/2007 $14,158.12 100% $14,158.12]  0.004% 9/5/2007 $0.00 $14,158.12 $14,158.12 100.0%
JA Lillig Excavating (T-P1) 1619 E. 173rd Street; Belton MO 64012 COMPLETED Exc/Earthwork 8/21/2007 $40,995.21 90% $36,895.69 0.010% 11/1/2007 $0.00 $40,995.21 $232,997.00 100.0%
Kansas City Electrical Supply (T-P1) 4451 Troost; Kansas City MO 64110 COMPLETED Electrical supply 8/8/2007 $41,302.71 25% $10,325.68|  0.003% 1/1/2008 $0.00 $41,302.71 $10,325.68 100.0%
Landworks Inc (Landworks) 9317 Woodend Rd; Edwardsville KS 66111 COMPLETED Landscaping/Irr 8/8/2007 $232,997.00 80% $186,397.60 0.052% 11/1/2007 $0.00 $232,997.00 $186,397.60 100.0%
Howell Construction (T-HC) 1009 W. 17th Street; KC MO 64108 COMPLETED Masonry 11/16/2007 $78,887.65 100% $78,887.65| 0.022%| 11/28/2007 $0.00 $78,887.65 $78,887.65 100.0%
AGP (A2MG) 3504 Main; Grandview MO 64030 KC MO 8/24/08 req Glass 10/21/2007 $922,527.51 100% $922,527.51 0.259% 12/1/2007 $0.00 $919,534.96 $919,534.96 99.7%
SE Fox (SE Fox) 417 Delaware; Kansas City MO 64105 COMPLETED Flooring 10/8/2007 $934,939.00 100% $934,939.00 0.262% 2/1/2008 $0.00 $934,939.00 $934,939.00 100.0%
American Fire (T-AF) 6750 West 47th Terrace; Mission KS 66203 COMPLETED Fire Protection 10/3/2007 $340,775.00 80% $272,620.00 0.077% 11/1/2007 $0.00 $340,775.00 $272,620.00 100.0%
Mark One (Mark One) 909 Troost; Kansas City MO KCMO 2/15/09 req Electrical 10/3/2007 $4,281,120.00 100%| $  4,281,120.00 1.202% 11/1/2007 $0.00 $4,281,120.00 $4,281,120.00 100.0%
Phillips-West (T) 2200 E. 18th Street, #A,; Kansas City MO KC MO 12/22/11 Public Relations 4/16/2007 $300,000.00 100%| $ 300,000.00 0.084% 4/7/2007 $9,480.00 $89,137.31 $89,137.31 29.7%
Howell Construction (T) 1009 W. 17th Street; KC MO 64108 COMPLETED GR's 1/1/2008 $25,175.00 100%| $ 25,175.00 0.007% 6/1/2008 $0.00 $25,175.00 $25,175.00 100.0%
KC Blue Print & Planroom (T) 2106 Swift, KC, MO KC MO 11/24/11 Blueprinting 1/1/2007 $250,000.00 100%| $ 250,000.00 0.070% 1/1/2007 $2,878.71 $236,629.56 $236,629.56 94.7%
Delta Sweeping (T) 2001 Guinette; Kansas City MO 64120 COMPLETED street sweeping 1/1/2007 $2,787.49 100%| $ 2,787.49 0.001% 1/1/2008 $0.00 $2,787.49 $2,787.49 100.0%
Subtotal $29,999,449.80 8.4% $205,396.60| $24,788,065.71| $23,399,925.34 82.6%
Combined Total $93,569,321.16 26.3% $1,336,318 $78,995,180 $74,456,613 84.4%
OR - Owner's Rep TERR - Terracon SB - Siegfreid Bingham G - Getz KG-Konrath Group T-Turner T-SS-Stafford Smith T-TM-Trio Masonry
T-C - Capital T-KIS - Kissick T-US - US Engineering T-HC - Hoffman Cortes T-KN - Knopke T-CC - Crown Corr T-TS-Terrasan
T-HAY- Hayes Drilling T-B - Broadway T-KID - Kidwell T-C-H - Capitol/Howell T-MM - Midwest Mechanical T-T/S - Terrasan/Spirtas T-Cca-Creative Cabinets
T-SB - Superior Bowen T-SH - Shaw T-P1 - P1 Group T-DH- DH Pace T-INT - Intec T-M&H - Musselman & Hall T-GO-Goens
T-D - Doherty T-BR - Bratton T-TI -Total Int T-A2 - A2MG T-TK - Thyssen Krupp T-CF - Century Fire T-CS-Carroll Seating

T-TK- Taylor Kelly
T-DM Daniel Metals

November 2009

T-EK- E&K of KC
T-WW - Western Waterproofing

T-Star-Star Signs

T-Dak-Daktronics

T-C-H-Capital Howell

T-HS - Harmon Signs

T-PE - Pro Electric
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JACKS ON COUNTY

@ === Sports Complex
B iaman Authority

MBE / WBE MONTHLY SUMMARY REPORT

Truman Sports Complex Renovation

Report Date:

Report Number:

Project:

15-Nov-09 33|Kauffman Stadium
All Contractors Current Project Amount: MBE Goal: 22%
Contact Person: Gayle Holliday $231,623,628.92|WBE Goal: 8%
Phone / Fax / Email Address: (816) 347-0605 Total Amount Paid to Date:
(816) 525-2092 gandh@swbell.com $250,288,408.85|Signature:
. Sub- Location Weighted % of Est. %
MBE Subcontractor Physical Address aﬁgrg;ﬁﬂgtﬁ)%egge Type of Work coDntract Suz;g::?d Factor Contract To_tal Start Paid T:iSBPeriod Paidi?Date M$B$I§/\(;\7;£t'lfgt;| of- Contract
ate (%) Value Project Date Paid to Date

KAl Inc. (OR) 4001 E Blue Parkway, Suite 110 Kansas City, MO 64/MAMBDC - 1/31/09 Project Management 11/10/2006 $552,500.00 100% $552,500.00 0.239% 2/5/2007 $14,666.67 $466,601.81 $466,601.81 84.5%
SK Design (T-PSI) 4600 College Blvd, Suite 100 OP KS, 66210 KCMO- 9/21/09 Special Inspectors 12/24/2007 $101,000.00 100% $101,000.00 0.044% 11/3/2007 $960.52 $54,563.41 $54,563.41 54.0%
Rafael Architects, Inc (HOK) 300 Wyandotte, Suite 444, Kansas City, MO 64105 |KCMO 6/12/11 Architects 8/21/2007 $1,894,090.50 100% $1,894,090.50 0.818% 7/1/2006 $0.00 $1,894,090.50 $1,894,090.50 100.0%
M-E Engineers (HOK) 300 Wyandotte, Suite 450, Kansas City, MO 64105 |MAMBDC not renewed [M/E/P 8/21/2007 $3,260,000.00 100% $3,260,000.00 1.407% 8/1/2006 $96,000.00 $3,115,400.00 $3,115,400.00 95.6%
Taliferro & Browne (HOK) 818 Grand Blvd, Ste 1000, KCMO 64106 KCMO 8/30/09 Civil 8/21/2007 $474,972.00 100% $474,972.00 0.205% 8/1/2006 $0.00 $450,767.40 $450,767.40 94.9%
FSC, Inc (HOK) 3100 S. 24th ST, KCK 66106 KCMO 6/21/08 Life Safety 8/21/2007 $72,680.00 80% $58,144.00 0.025% 4/1/2007 $0.00 $67,560.00 $54,048.00 93.0%
Ambient Tempco (TK) 403 Cyprus, Grain Valley, MO 64029 KCMO 12/15/08 HVAC 1/4/2007 $162,000.00 100% $162,000.00 0.070% 1/4/2007 $0.00 $145,800.00 $145,800.00 90.0%
Luevano Hart (TK) 6817 Stadium Dr, KCMO 64129 KCMO 2/15/07 Plumbing 1/4/2007 $104,862.00 100% $104,862.00 0.045% 1/4/2007 $0.00 $82,538.55 $82,538.55 78.7%
Anderson & Sons Trk (MJM) 108 S 1025 St, Edwardsville, KS 66111 MRCC 4/5/07 Trucking 12/15/2006 $81,000.00 80% $64,800.00 0.028% 1/14/2007 $0.00 $51,977.73 $41,582.18 64.2%
Energize Electronics (CE) 5100 SW US 40 Hiway, Blue Springs, MO 64013 KCMO 2/11/08 Electrical 1/22/2007 $297,020.00 100% $297,020.00 0.128% 2/15/2007 $0.00 $297,020.00 $297,020.00 100.0%
A Clean Slate (HW) 1427 West 9th St. Kansas City , MO 64119 KCMO 3/31/10 Janitorial 6/15/2007 $57,900.00 100% $57,900.00 0.025% 6/19/2007 $0.00 $57,900.00 $57,900.00 100.0%
Evolv Solutions, LLC (HW) 9401 Indian Creek Pkwy, Overland Park,KS 66210 [MO 12/31/09 Professional Services 6/19/2007 $50,865.59 80% $40,692.47 0.018% 6/19/2007 $126.51 $50,865.59 $40,692.47 100.0%
Missouri Ofc System & Supplies (HW) 13010 White Ave, Suite D, Grandview, MO 64030 |MO 5/15/11 Office Supplies 8/20/2007 $11,988.97 100% $11,988.97 0.005% 8/20/2007 $824.95 $11,988.97 $11,988.97 100.0%
Genesis Document (HW) 1627 Main, #500B, Kansas City, MO 64105 MAMBDC-Renewal Per| Printing 7/30/2007 $5,084.62 100% $5,084.62 0.002% 7/30/2007 $0.00 $5,084.62 $5,084.62 100.0%
Hodnett Photographics (HW) P.O. Box 4278, Kansas City, KS 66104 KCMO 4/29/11 Photos 1/9/2008 $1,700.00 80% $1,360.00 0.001% 1/9/2008 $0.00 $1,700.00 $1,360.00 100.0%
Schmitz King & Associates (HW) 19915 W. 161st Ste E Olathe, KS 66062 KCMO 2/29/11 Survey 10/31/2007 $27,107.00 80% $21,685.60 0.009%| 10/31/2007 $0.00 $27,107.00 $21,685.60 100.0%
Structual Steel Contract Svcs (BH) 5881 Raytown Rd, Raytown, MO 64133 COMPLETED Steel Fabrication 9/8/2007 $400,000.00 100% $400,000.00 0.173% 11/1/2007 $0.00 $400,000.00 $400,000.00 100.0%
Malco Construction, Inc. (TK) 1320 E. 19th St., Kansas City, MO 64108 KCMO 9/29/09 Rebar and Concrete 10/9/2007 $298,835.00 100% $298,835.00 0.129%| 10/24/2007 $0.00 $280,533.00 $280,533.00 93.9%
Malco Construction, Inc. (TK) 1320 E. 19th St, KansasCity, MO 64108 COMPLETED Steel Work 1/20/2008 $75,011.00 100% $75,011.00 0.032% 1/27/2008 $0.00 $75,011.00 $75,011.00 100.0%
Malco Construction, Inc. (TK) 1320 E. 19th St., Kansas City, MO 64108 KCMO 9/29/09 Rebar Matl and Plcmt 1/2/2008 $922,838.00 100% $922,838.00 0.398% 1/27/2008 $0.00 $884,066.00 $884,066.00 95.8%
Malco Construction, Inc. (TK) 1320 E. 19th St., Kansas City, MO 64108 KCMO 9/29/09 Steel Work 6/1/2008 $1,518,846.00 100% $1,518,846.00 0.656% 6/1/2008 $0.00 $1,155,495.00 $1,155,495.00 76.1%
Schmitz King & Associates (TK) 19915 W. 161st Ste E Olathe, KS 66062 KCMO 2/29/11 Survey 6/1/2008 $19,875.00 80% $15,900.00 0.007% 6/1/2008 $0.00 $19,875.00 $15,900.00 100.0%
S & K Demolition, LLC (ORC) 2319 E. 12th St, Kansas City, MO 64127 COMPLETED Sawcutting 10/18/2007 $31,787.86 100% $19,875.00 0.009% 11/7/2007 $0.00 $31,787.86 $31,787.86 100.0%
S & K Demolition, LLC (ORC) 2319 E. 12th St, Kansas City, MO 64127 COMPLETED Sawcutting 6/1/2008 $152,073.40 100% $152,073.40 0.066% 6/1/2008 $0.00 $112,721.91 $112,721.91 74.1%
Energize Electronics (CDE) P.O. Box 815, Blue Springs, MO 64013 COMPLETED Electrical Wiring 11/26/2007 $544,970.00 100% $544,970.00 0.235% 1/15/2008 $0.00 $544,970.00 $544,970.00 100.0%
Schmitz King & Associates (CDE) 19915 W. 161st Ste E Olathe, KS 66062 COMPLETED Survey 10/19/2007 $10,740.00 80% $8,592.00 0.004%| 12/15/2007 $0.00 $10,740.00 $8,592.00 100.0%
Ewell Construction, Inc (DO) 14500 Parallel Ste. E Basehor, KS 66007 MAMBDC-Renew Pend| Structural Steel Erector 1/4/2008 $1,170,948.00 70% $819,663.60 0.354% 3/1/2008 $0.00 $1,040,906.39 $728,634.47 88.9%
Luevano Hart (TK) 6817 Stadium Drive, Ste. 312, KCMO 64129 COMPLETED Mechanical/Plumbing 2/15/2008 $355,346.00 100% $355,346.00 0.153% 2/15/2008 $0.00 $355,346.00 $355,346.00 100.0%
Pro Electric/Energize Electronics (TK) P.O. Box 815, Blue Springs, MO 64013 COMPLETED Install Fire Alarm Egmt 3/1/2008 $15,000.00 100% $15,000.00 0.006% 3/15/2008 $0.00 $15,000.00 $15,000.00 100.0%
Alpha Energy and Electric, Inc. (MKO) 1601 E. 18th St., Suite 206, Kansas City, MO 64106|KCMO 6/25/11 Installation 3/1/2008 $7,162,706.00 100% $7,162,706.00 3.092% 8/1/2008 $0.00 $6,712,907.58 $6,712,907.58 93.7%
Tinmaster, Inc. (FO) 8418 Prospect, Kansas City, MO 64132 MO 6/20/11 Sheet Metal 4/18/2008 $5,406,187.00 100% $5,406,187.00 2.334% 3/15/2008 $356,579.10 $5,350,420.35 $5,350,420.35 99.0%
Superior Concrete & Cutting (FO) 3611 Main St., Grandview, MO 64030 KCMO 8/21/09 Concrete Cutting & Saw| 3/15/2008 $104,216.30 100% $104,216.30 0.045% 3/15/2008 $0.00 $104,216.30 $104,216.30 100.0%
Saxton & Saxton Construction (CS) 10901 Bales Avenue, Kansas City, MO 64137 KCMO 6/20/11 Carpentry 4/15/2008 $214,472.00 100% $214,472.00 0.093% 8/8/2008 $0.00 $214,472.00 $214,472.00 100.0%
Ambient Tempco (SS) 403 Cypress, Grain Valley, MO 64029 KCMO-Renewal Pend | Food Svc Eqmt Install/H 6/5/2008 $595,848.32 100% $595,848.32 0.257% 7/1/2008 $0.00 $595,848.32 $595,848.32 100.0%
Hoffman-Cortes (Prime Contractor) 1600 Baltimore, Kansas City, MO 64108 KCMO 6/26/10 Masonry 3/19/2008 $619,122.65 100% $619,122.65 0.267% 4/22/2008 $17,187.13 $619,122.65 $619,122.65 100.0%
Rodriguez Mechanical (Prime Contr) 541 S. 11th Street, Kansas City, KS 66105 KCMO 4/27/09 Utilities 6/15/2008 $749,591.00 80% $599,672.80 0.259% 6/15/2008 $0.00 $712,112.00 $569,689.60 95.0%
Lewis Block & Supply (JD) P.O. Box 480615, Kansas City, MO 64148 MO 9/1/10 Supply Block Material 6/15/2008 $207,266.89 25% $51,816.72 0.022% 7/1/2008 $0.00 $207,266.89 $51,816.72 100.0%
Arrowhead Contracting (JD) 10981 Eicher, Lenexa, KS 66219 KCMO 5/25/09 Masonry Labor 6/15/2008 $216,823.00 80% $173,458.40 0.075%]| 11/26/2008 $9,412.00 $216,823.00 $173,458.40 100.0%
HMC Enterprise (OD) 420 E. 37th St., Kansas City, MO 64109 MO 4/30/12 Material & Labor 6/30/2008 $94,370.77 100% $94,370.77 0.041% 10/1/2008 $0.00 $94,370.77 $94,370.77 100.0%
DKW Construction (RR) 303 N. Union #200, St. Louis, MO 63108 MO 6/1/11 Proj Mgmt/Materials 6/15/2008 $145,398.00 90% $130,858.20 0.056% 6/15/2008 $7,269.90 $145,398.00 $130,858.20 100.0%
Falcon Contracting (EC) 4325 Bell Street, KCMO 64111 KCMO 9/10/10 Floor Preparation 6/13/2008 $515,500.00 100% $515,500.00 0.223% 9/29/2008 $0.00 $515,500.00 $515,500.00 100.0%
Hoffman-Cortes Contracting (STS) 1600 Baltimore, Kansas City, MO 64108 KCMO 6/26/10 Fab & Install 10/1/2008 $232,553.97 100% $232,553.97 0.100% 1/1/2009 $0.00 $232,553.97 $232,553.97 100.0%
Hoffman-Cortes Contracting (STS) 1600 Baltimore, Kansas City, MO 64108 KCMO 6/26/10 Installation 10/1/2008 $72,146.96 100% $72,146.96 0.031% 1/1/2009 $0.00 $72,146.96 $72,146.96 100.0%
Midwest Interior System (DH) 6101 West 58th St., Mission, KS 66202 KCMO 5/25/09 Acoustical Panel Ceiling 8/5/2008 $1,258,540.21 80% $1,006,832.17 0.435% 10/1/2008 $0.00 $920,212.07 $736,169.66 73.1%

November 2009
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MBE / WBE MONTHLY SUMMARY REPORT

EEE-*J-"" iﬁ?ﬁ?ﬁfmptex Truman Sports Complex Renovation
Report Date: Report Number: Project:
15-Nov-09 33|Kauffman Stadium
All Contractors Current Project Amount: MBE Goal: 22%
Contact Person: Gayle Holliday $231,623,628.92|WBE Goal: 8%
Phone / Fax / Email Address: (816) 347-0605 Total Amount Paid to Date:
(816) 525-2092 gandh@swbell.com $250,288,408.85|Signature:
. Sub- Location Weighted % of Est. %
MBE Subcontractor Physical Address aﬁgrg;ﬁﬂgtﬁ)%egge Type of Work coDntract Suz;g::?d Factor Contract To_tal Start Paid T:iSBPeriod Paidi?Date M$B$I§/\(;\7;£t'lf§t;| of- Contract
ate (%) Value Project Date Paid to Date
LWJ Construction Materials (DH) 3108 East 21st St., Kansas City, MO 64127 KCMO 12/20/09 Drywall Materials 8/5/2008 $735,779.36 25% $183,944.84 0.079% 8/1/2008 $0.00 $735,779.36 $183,944.84 100.0%
Saxton & Saxton Construction (CM) 10901 Bales Avenue, Kansas City, MO 64137 KCMO 6/20/11 Installation 8/15/2008 $556,143.00 100% $556,143.00 0.240% 9/1/2008 $0.00 $383,384.95 $383,384.95 68.9%
Just Interiors , LLC (IF) 5004 Brighton Avenue, KCMO 64130 KCMO 1/31/11 Flooring Materials 9/15/2008 $222,030.79 25% $55,507.70 0.024% 10/1/2008 $8,729.48 $222,030.79 $55,507.70 100.0%
Infin Energy dba Progress Elec (DI) 13910 Century Lane, Grandview, MO 64030 KCMO 8/12/11 Elecrical and Data Insta] 11/26/2007 $1,072,334.45 100% $1,072,334.45 0.463%| 12/10/2007 $0.00 $1,072,334.45 $1,072,334.45 100.0%
Avian, Inc (DI) 208 South Charles St., Ste. B, Belleville, IL 62220 [COMPLETED Parts Supplier 12/14/2007 $871,270.40 25% $217,817.60 0.094%| 12/14/2007 $0.00 $871,270.40 $217,817.60 100.0%
Ambient Tempco (DI) 403 Cypress, Grain Valley, MO 64029 KCMO-Renewal Pend | Sheet Metal Ductwork 9/15/2008 $20,000.00 100% $20,000.00 0.009% 9/15/2008 $0.00 $20,000.00 $20,000.00 100.0%
BSC Steel (BC) 2808 E. 85th St., Kansas City, MO 64132 KCMO 10/13/09 Miscellaneous Steel Erg 7/30/2008 $802,608.47 100% $802,608.47 0.347% 7/30/2008 $0.00 $802,608.47 $802,608.47 100.0%
BSC Steel (BC) 2808 E. 85th St., Kansas City, MO 64132 KCMO 10/13/09 Miscellaneous Steel Erg 7/30/2008 $296,832.55 100% $296,832.55 0.128% 7/30/2008 $2,850.44 $296,832.55 $296,832.55 100.0%
BSC Steel (BC) 2808 E. 85th St., Kansas City, MO 64132 KCMO 10/13/09 Miscellaneous Steel Erg 10/1/2008 $628,760.04 100% $628,760.04 0.271% 10/8/2008 $8,915.77 $628,760.04 $628,760.04 100.0%
Flick Seed (RG) 1764 NW 50th Rd., Kingsville, MO 64061 KCMO 1/31/10 Soil/Plant Installation/Lg  10/31/2008 $249,940.00 90% $224,946.00 0.097% 1/1/2009 $0.00 $249,940.00 $224,946.00 100.0%
CK United Sheet Metal (CC) 777 Admiral Blvd, Ste B, Kansas City, MO 64106 MO 6/30/10 Metal Roofing/Comp P3| 9/22/2008 $1,723,388.00 100% $1,723,388.00 0.744% 9/22/2008 $0.00 $1,637,218.60 $1,637,218.60 95.0%
Just Interiors , LLC (FMSG) 5004 Brighton Avenue, KCMO 64130 COMPLETED Furniture Provider 10/1/2008 $30,609.00 25% $7,652.25 0.003% 10/1/2008 $0.00 $30,609.00 $7,652.25 100.0%
A. Pomerantz (FMSG) 222 Merc Mart Plaza, Ste940, Chicago, IL 60654 [COMPLETED Furniture Provider 10/1/2008 $586,423.00 25% $146,605.75 0.063% 10/1/2008 $0.00 $586,423.00 $146,605.75 100.0%
Malco Construction (TC) 1320 E 19th St, KCMO 64108 KCMO 9/29/09 Inst Strictural Steel 2/1/2009 $30,000.00 100% $30,000.00 0.013% 1/1/2009 $0.00 $26,178.44 $26,178.44 87.3%
Superior Concrete & Cutting (TC) 3611 Main St, Grandview, MO 64030 KCMO 8/21/09 Core Drilling Concrete 1/1/2009 $828.00 100% $828.00 0.000% 12/1/2008 $0.00 $810.00 $810.00 97.8%
Malco Construction (MH) 1320 E 19th St, KCMO 64108 KCMO 9/29/09 Steel Placement 8/4/2008 $2,235.00 100% $2,235.00 0.001% 8/4/2008 $0.00 $2,235.00 $2,235.00 100.0%
Concrete Unlimited (MH) PO Box 300691, KCMO 64130 KCMO 3/30/10 Rock 11/1/2008 $26,970.00 100% $26,970.00 0.012% 11/1/2008 $0.00 $26,970.00 $26,970.00 100.0%
Subtotal $35,231,386.07 15.2% $523,522.47 $36,014,173.65 $33,256,538.87 94.4%
November 2009 Page 9




JACKS ON COUNTY

@ === Sports Complex
B iaman Authority

MBE / WBE MONTHLY SUMMARY REPORT

Truman Sports Complex Renovation

Report Date:

Report Number:

Project:

15-Nov-09 33|Kauffman Stadium
All Contractors Current Project Amount: MBE Goal: 22%
Contact Person: Gayle Holliday $231,623,628.92|WBE Goal: 8%
Phone / Fax / Email Address: (816) 347-0605 Total Amount Paid to Date:
(816) 525-2092 gandh@swbell.com $250,288,408.85|Signature:
. Sub- Location Weighted % of Est. %
WBE Subcontractor Physical Address aﬁgrg;ﬁﬂgtﬁ)%egge Type of Work coDntract Suz;g::?d Factor Contract To_tal Start Paid T:iSBPeriod Paidi?Date M$B$I§/\(;\7;£t'lfgt;| of- Contract
ate (%) Value Project Date Paid to Date
The CODA Company (OR) 1601 E 18th St, Ste 200, KCMO 64108 KCMO 11/15/09 Proj Adm 10/25/2006 $146,400.00 100% $146,400.00 0.063%| 10/30/2006 $3,000.00 $115,500.00( $ 115,500.00 78.9%
Michele and Associates (OR) 14819 E 48th St, KCMO 64136 KCMO 6/29/10 ADA Consultant 8/8/2007 $75,000.00 100% $75,000.00 0.032% 8/8/2007 $1,600.00 $7,150.00( $ 7,150.00 9.5%
J.M. Neil & Associates (T-PSI) 9734 Wornall Rd KCMO 64114 KCMO 1/30/09 Report Preparation 2/4/2008 $30,000.00 100% $30,000.00 0.013% 2/4/2008 $0.00 $18,935.25| $ 18,935.25 63.1%
Junk Architects (HOK) 802 Broadway, 5th Fl, KCMO 64105 KCMO 5/19/08 Architects 8/21/2007 $323,000.00 100% $323,000.00 0.139% 2/1/2007 $0.00 $323,000.00( $ 323,000.00 100.0%
KH Engineering Group (HOK) 8002 Swarner Dr, Lenexa, KS 66219 KCMO 7/23/10 Structural 8/21/2007 $300,600.00 80% $240,480.00 0.104% 4/1/2007 $0.00 $300,600.00( $ 240,480.00 100.0%
BGR (HOK) 908 Broadway, Ste 200, KCMO 64105 KCMO 1/31/09 M/E/P 8/21/2007 $220,000.00 100% $220,000.00 0.095% 1/2/2008 $4,398.00 $197,910.00( $ 197,910.00 90.0%
CMG (HOK) 10727 W 128th St, Overland Park, KS 66214 KCMO 9/28/10 M/E/P 8/21/2007 $80,000.00 80% $64,000.00 0.028% 1/2/2008 $1,602.00 $72,090.00| $ 57,672.00 90.1%
Young & Dring (HOK) 8444 Marty, Overland Park, KS 66212 KCMO 4/29/11 Landscape 8/21/2007 $122,880.00 80% $98,304.00 0.042% 1/2/2008 $0.00 $122,880.00( $ 98,304.00 100.0%
Mark One Electric (TK) 909 Troost, KCMO,64105 KCMO 12/16/08 Elec Cont 1/4/2007 $250,358.23 100% $250,358.23 0.108% 1/4/2007 $0.00 $225,322.41 | $ 225,322.41 90.0%
American Fire Sprinkler (TK) 6750 W 47th Terr, Mission, KS 66203 KCMO 5/11/08 Fire Sprinkler 1/4/2007 $21,416.00 80% $17,132.80 0.007% 1/4/2007 $0.00 $16,571.40 | $ 13,257.12 77.4%
AMC Industries, LLC (TK) 8744 E Alice, KCMO 64126 MAMBDC 11/30/07 Supplier 1/4/2007 $7,355.00 100% $7,355.00 0.003% 1/4/2007 $0.00 $5,912.07 | $ 5,912.07 80.4%
EG-Tech, LLC (CE) 4833 Mercier, KCMO 64112 COMPLETED Electrical 1/22/2007 $130,560.00 100% $130,560.00 0.056% 2/15/2007 $0.00 $130,560.00 | $ 130,560.00 100.0%
Mark One Electric (prime) 909 Troost, KCMO 64106 COMPLETED Electrical 1/17/2007 $317,347.92 100% $317,347.92 0.137% 1/21/2007 $0.00 $317,347.92 | $ 317,347.92 100.0%
K C Blueprint (HW) 2106 Swift, North Kansas City, MO 64116 COMPLETED Printer 7/16/2007 $24,451.96 90% $22,006.76 0.010% 7/16/2007 $0.00 $24,451.96 | $ 22,006.76 100.0%
R K Perkins (HW) 1619 Locust St. Kansas City, MO 64108 KCMO 12/20/09 Office Trailers 9/5/2007 $241,343.00 100% $241,343.00 0.104% 9/5/2007 $29,707.44 $233,730.44 | $ 233,730.44 96.8%
Resources Mgmt & Consulting (HW) 5910 E. Bannister Rd, Kansas City, MO 64134 MO 2/1/11 Professional Services 12/7/2007 $114,984.00 100% $114,984.00 0.050% 10/1/2007 $4,166.00 $104,150.00 | $ 104,150.00 90.6%
Sturges Word Communications (HW) 104 West 9th St., Kansas City, MO 64105 KCMO 8/5/11 Professional Services 7/1/2007 $60,422.69 100% $60,422.69 0.026% 7/1/2007 $0.00 $60,422.69 | $ 60,422.69 100.0%
Marathon Reprographics, Inc. (HW) 716 West Pennway, Kansas City, MO 64108 KCMO 5/14/10 Blueprinting Services 5/1/2008 $4,141.09 100% $4,141.09 0.002% 5/1/2008 $0.00 $4,141.09 | $ 4,141.09 100.0%
Hunter Modular Construction (PV) 318 Lyons Estate Dr, Jonesburg, MO 63351 MO 6/1/12 Set up/Tear down 12/15/2007 $45,860.00 90% $41,274.00 0.018%| 12/20/2007 $0.00 $45,572.00 | $ 41,014.80 99.4%
Mark One Electric CO. (Prime Contr) 909 Troost, Kansas City, MO 64106 COMPLETED Electrical EqQuipment 8/31/2007 $355,837.00 100% $355,837.00 0.154% 9/4/2007 $0.00 $355,837.00 | $ 355,837.00 100.0%
Mark One Electric CO. (Prime Contr) 909 Troost, Kansas City, MO 64106 KCMO-Renewal Pend | Electrical 3/1/2008 $29,670,581.42 100% $29,670,581.42 12.810% 4/1/2008 $0.00 $29,670,581.42 | $ 29,670,581.42 100.0%
Midwest Trenching & Excavating (CDE) 1 Backhoe Blvd., Washington, MO 63090 COMPLETED Excavation 10/22/2007 $374,852.94 90% $337,367.65 0.146%| 10/24/2007 $0.00 $374,852.94 | $ 337,367.65 100.0%
Stadium Sheet Metal (FO) 11820 E. 83rd St. Raytown, MO 64138 KCMO 6/29/10 Sheet Metal 10/8/2007 $101,157.20 100% $101,157.20 0.044%| 10/15/2007 $0.00 $91,041.48 | $ 91,041.48 90.0%
Midwest Trenching & Excavating (FO) 1 Backhoe Blvd., Washington, MO 63090 COMPLETED Excavation 10/8/2007 $925,900.08 90% $833,310.07 0.360%| 10/15/2007 $0.00 $815,316.25 | $ 733,784.63 88.1%
Powerhouse Sales, Inc. (FO) 3111 E. 17th St., Kansas City, MO 64127 KCMO 6/29/09 Supplier of Pipe/Hanga 3/15/2008 $238,862.90 25% $59,715.73 0.026% 3/15/2008 $0.00 $238,862.90 | $ 59,715.73 100.0%
Midwest Contracting Services (ORC) P.O. Box 24266, Blue Springs, MO 64013 COMPLETED Trucking/Dumping 10/24/2007 $91,765.00 100% $91,765.00 0.040%| 10/24/2007 $0.00 $91,765.00 | $ 91,765.00 100.0%
Midwest Contracting Services (ORC) P.O. Box 24266, Blue Springs, MO 64013 COMPLETED Pend Trucking/Dumpin 5/6/2008 $175,420.00 100% $175,420.00 0.076% 6/1/2008 $0.00 $175,420.00 | $ 175,420.00 100.0%
Energy Express, Inc. (ORC) 10915 W. 143rd Terr, Overland Park, KS 66221 MO 9/1/09 Site Fuels 10/26/2007 $19,185.78 80% $15,348.62 0.007%| 10/26/2007 $0.00 $19,185.78 | $ 15,348.62 100.0%
Energy Express, Inc. (ORC) 10915 W. 143rd Terr, Overland Park, KS 66221 MO 9/1/09 Site Fuels 5/6/2008 $35,750.98 80% $28,600.78 0.012% 5/6/2008 $0.00 $32,401.01 | $ 25,920.81 90.6%
Strine Construction (TK) 5951 Manchester Tfrwy, Kansas City, MO 64130 COMPLETED Excavation/Hoisting 10/9/2007 $19,915.00 100% $19,915.00 0.009% 1/2/2008 $0.00 $19,915.00 | $ 19,915.00 100.0%
Howell Construction CO. (TK) 1009 W. 17th St., Kansas City, MO 64108 KCMO 5/8/11 Steel Work 12/5/2007 $140,966.00 100% $140,966.00 0.061% 1/27/2008 $0.00 $140,966.00 | $ 140,966.00 100.0%
HMC Enterprise Corp. (DO) 1333 Meadowlark LN # 203, Kansas City, KS 66102| MO 4/30/12 Steel Work 1/4/2008 $495,004.00 80% $396,003.20 0.171% 1/7/2008 $0.00 $485,134.89 | $ 388,107.91 98.0%
Lynch Holdings, LLC (BH) 13329 Walnut, Kansas City, MO 64145 COMPLETED Galvanizing/Hauling 9/14/2007 $110,240.00 100% $110,240.00 0.048%]| 10/29/2007 $0.00 $110,240.00 | $ 110,240.00 100.0%
Pro Electric/E G Tech, LLC (TK) 4833 Mercier St., Kansas City, MO 64112 COMPLETED Supply Fire Alarm Egmt| 3/1/2008 $8,000.00 25% $2,000.00 0.001% 3/15/2008 $0.00 $8,000.00 | $ 2,000.00 100.0%
S E Fox & Company, LLC (TK) 417 Delaware, Kansas City, MO 64105 COMPLETED Resilient Base/Floor Tilg 3/1/2008 $6,911.00 100% $6,911.00 0.003% 4/15/2008 $0.00 $6,911.00 | $ 6,911.00 100.0%
American Fire Sprinkler Corp. (TK) 6750 W. 47th Terrace, Mission, KS 66203 COMPLETED Fire Sprinkler System 3/1/2008 $53,200.00 80% $42,560.00 0.018% 3/1/2008 $0.00 $53,200.00 | $ 42,560.00 100.0%
Siggins Company, Inc. (TK) 512 E. 12th Avenue, North Kansas City, MO 64116 [COMPLETED Toilet/Bath Accessories 3/1/2008 $5,221.00 90% $4,698.90 0.002% 4/15/2008 $0.00 $5,221.00 | $ 4,698.90 100.0%
Fabricor, Inc. (CS) 1342 Woodswether Road, Kansas City, MO 64105 | KCMO 9/27/09 Carpentry 4/15/2008 $102,445.46 100% $102,445.46 0.044% 4/15/2008 $0.00 $102,445.46 | $ 102,445.46 100.0%
B & B Seating (CS) 3105 Shelley Drive, South Park, PA 15129 MO-Pending Carpentry 4/15/2008 $45,000.00 70% $31,500.00 0.014% 8/8/2008 $0.00 $45,000.00 | $ 31,500.00 100.0%
Kenco Enterprises (JD) 2525 State Hwy 177, Cape Girardeau, MO 63701 MO 7/1/10 Supply Block Material 6/15/2008 $827,231.24 25% $206,807.81 0.089% 6/23/2008 $0.00 $827,231.24 | $ 206,807.81 100.0%
Billie Wyatt Trucking (RM) 1212 SW 23rd Street, Blue Springs, MO 64015 COMPLETED Trucking/Dumping 6/15/2008 $3,891.00 100% $3,891.00 0.002% 6/15/2008 $0.00 $3,891.00 | $ 3,891.00 100.0%
Petro Trucking (RM) 6028 N. Cleveland Avenue, KCKS 66104 COMPLETED Trucking/Dumping 7/15/2008 $20,083.63 80% $16,066.90 0.007% 7/15/2008 $0.00 $20,083.63 | $ 16,066.90 100.0%
Hoffman-Cortes (Prime Contractor) 1600 Baltimore, Kansas City, MO 64108 MO 6/1/09 Sealants 3/19/2008 $1,287,297.45 100% $1,287,297.45 0.556% 4/22/2008 $0.00 $1,224,872.58 | $ 1,224,872.58 95.2%
Kenco Enterprises (HC) 2525 State Hwy 177, Cape Girardeau, MO 63701 MO 7/1/10 Material Supplier 5/30/2008 $562,194.90 25% $140,548.73 0.061% 5/30/2008 $0.00 $562,194.90 | $ 140,548.73 100.0%
E & J Specialty (OD) 30310 E. Allen Road, Buckner, MO 64016 KCMO 8/25/11 Material & Labor 6/30/2008 $43,383.72 100% $43,383.72 0.019% 10/1/2008 $0.00 $43,383.72 | $ 43,383.72 100.0%
DKW Construction (RR) 303 N. Union #200, St. Louis, MO 63108 MO 6/1/11 Proj Mgmt/Materials 6/15/2008 $52,872.00 90% $47,584.80 0.021% 6/15/2008 $2,643.60 $52,872.00 | $ 47,584.80 100.0%
Stanton Steel (KCS) 712 Squire Court, Grain Valley, MO 64029 MO 2/1/10 Steel Fabrication 6/15/2008 $324,615.00 100% $324,615.00 0.140% 6/15/2008 $0.00 $324,615.00 | $ 324,615.00 100.0%
Cynthia Ayres & Company (EC) 8400 Melrose, Lenexa, KS 77214 KCMO 3/13/12 Flooring Materials/Supp| 6/13/2008 $135,435.00 25% $33,858.75 0.015% 10/1/2008 $0.00 $135,435.00 | $ 33,858.75 100.0%
Fast Signs (STS) 905 Westport, Ste. F, Kansas City, MO 64111 KCMO 7/23/10 Vinyl Graphics/Digital P 10/1/2008 $9,291.00 100% $9,291.00 0.004% 1/1/2009 $0.00 $9,291.00 | $ 9,291.00 100.0%
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Report Date: Report Number: Project:
15-Nov-09 33|Kauffman Stadium
All Contractors Current Project Amount: MBE Goal: 22%
Contact Person: Gayle Holliday $231,623,628.92|WBE Goal: 8%
Phone / Fax / Email Address: (816) 347-0605 Total Amount Paid to Date:
(816) 525-2092 gandh@swbell.com $250,288,408.85|Signature:
. Sub- Location Weighted % of Est. %
WBE Subcontractor Physical Address aﬁgrg;ﬁﬂgtﬁ)%egge Type of Work coDntract Suz;g::?d Factor Contract To_tal Start Paid T:iSBPeriod Paidi?Date M$B$I§/\(;\7;£t'lf§t;| of- Contract
ate (%) Value Project Date Paid to Date
LTD Signs & Graphics (STS) 3101 Mercier, Unit 362, Kansas City, MO 64111 KCMO 5/21/12 Fabrication 12/1/2008 $140,205.82 100% $140,205.82 0.061% 1/1/2009 $0.00 $140,205.82 | $ 140,205.82 100.0%
LTD Signs & Graphics (STS) 3101 Mercier, Unit 362, Kansas City, MO 64111 KCMO 5/21/12 Fab & Install 11/1/2008 $48,467.20 100% $48,467.20 0.021% 1/1/2009 $0.00 $48,467.20 | $ 48,467.20 100.0%
Howell Construction CO. (DH) 1009 W. 17th St., Kansas City, MO 64108 KCMO 5/8/11 Toilet Compartments 8/5/2008 $203,495.24 100% $203,495.24 0.088% 8/5/2008 $0.00 $180,157.34 [ $ 180,157.34 88.5%
E & J Specialty (DH) 30310 E. Allen Road, Buckner, MO 64016 KCMO 8/25/11 Access Flooring 8/5/2008 $18,466.00 100% $18,466.00 0.008% 8/5/2008 $0.00 $16,619.40 | $ 16,619.40 90.0%
Fabricor, Inc. (CM) 1342 Woodswether Road, Kansas City, MO 64105 | KCMO 9/27/09 Carpentry 4/15/2008 $369,758.70 100% $369,758.70 0.160% 11/3/2008 $0.00 $369,758.70 | $ 369,758.70 100.0%
Leigh & O'Kane, LLC (BC) 9201 Ward Parkway, Ste. 301, Kansas City, MO 641f KCMO 12/31/10 Structural Engineers 10/6/2008 $1,035.00 100% $1,035.00 0.000% 10/6/2008 $0.00 $1,035.00 | $ 1,035.00 100.0%
Leigh & O'Kane, LLC (BC) 9201 Ward Parkway, Ste. 301, Kansas City, MO 641f KCMO 12/31/10 Structural Engineers 10/6/2008 $230.00 100% $230.00 0.000% 10/6/2008 $0.00 $230.00 | $ 230.00 100.0%
CCL Construction (CC) 1905 Bernice Road, Lansing IL 60438 MO 10/14/09 Louvers/Metal Wall Pan 10/1/2008 $1,020,000.00 70% $714,000.00 0.308% 10/1/2008 $0.00 $1,020,000.00 | $ 714,000.00 100.0%
Design Investments, Inc. (FMSG) 301 East Armour, Ste 301, Kansas City, MO 64111 [ MO 4/29/11 Furniture Provider 12/1/2008 $88,501.00 25% $22,125.25 0.010% 12/1/2008 $0.00 $88,501.00 | $ 22,125.25 100.0%
Meticulous Lawn Service (RG) 9016 E. 55th Terrace, Raytown, MO 64133 MO 11/1/09 Soil/Plant Installation/M 10/31/2008 $68,055.00 100% $68,055.00 0.029% 1/1/2009 $0.00 $68,055.00 | $ 68,055.00 100.0%
Realm Construction (MH) PO Box 1236, Blue Springs, MO 64013 KCMO 5/25/09 Pavers 8/4/2008 $38,610.00 100% $38,610.00 0.017% 1/5/2009 $0.00 $31,900.50 | $ 31,900.50 82.6%
All Pro Construction (MH) 1562 E Spruce, Olathe KS 66061 KCMO 8/30/09 Steel Place,emt 8/4/2008 $85,371.00 80% $68,296.80 0.029% 8/4/2008 $0.00 $79,115.00 | $ 63,292.00 92.7%
Hogarty Sales (MH) 6045 Martway, Ste 102, Mission< KS 66202 KCMO 6/29/10 Mesh Sheets 8/4/2008 $87,062.50 80% $69,650.00 0.030%] 10/21/2008 $0.00 $87,062.50 | $ 69,650.00 100.0%
$ - 0.0%
$ - 0.0%
Subtotal $38,806,192.69 16.8% $47,117.04 $40,503,521.89 $38,399,359.65 99.0%
| Combined Total $74,037,578.76 32.0% $570,640 $76,517,696 $71,655,899 96.8%|
OR - Owner's Rep MJIM - MJIM Services Const (Warning Track) TK-Taylor Kelly HW- Hunt Walton CS-Carroll Seating JD-JE Dunn R-Royals BH-Ben Hur ORC-O'Rourke Co
CDE-Citadel Electric DO-Doherty Steel MKO-Mark One FO-Foley Co SS-Stafford-Smith OD-Overhead Door RR-Roberts Roofing DI -Daktronics
RM-Rodriguez Mechanical HC-Hoffman Cortes KCS-KC Structural Steel PV- Pac Van EC-Epoxy Coating Specialists PSI-PSI IF -Image Flooring BC - Bratton Corp
RG - Rosehill Gardens STS - Star Signs CC - Crown Corr FMSG - Facility Mngmt Svc Gp TC-Truesdell Corp
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Truman Sports Complex Renovation

Report Date:

15-Nov-09

Report Number:

32

Project:

Jackson County Sports Authority TSC Expansion & Renovation

All Contractors Current Project Amount: MBE Goal: 22%
Contact Person: Gayle Holliday $3,293,876.47|WBE Goal: 8%
Phone / Fax / Email Address: (816) 347-0605 Total Amount Paid to Date:
(816) 525-2092 gandh@swbell.com $2,136,680.21|Signature:
%
Certifying Agency Sub- Location Weighted % of Est. of
MBE Subcontractor Physical Address and Expiration |Type of Work| contract Sui;ﬁg::?m Factor Contract Total Start Paid T:fPeriod Paidi?Date Contract
Date Date (%) Value Project Date Paid to
Date
G&H Consulting, LLC 14404 E 96th St, KCMO KCMO 4/20/10 Compliance |5/25/2006 $335,833.31 100% $335,833.31 10.2%]| 5/25/2006 $10,000.00 $335,833.31 100.0%
Custom Engineering (BM) 12760 E 40 Hwy, Independence, MO 6405 KCMO 5/14/10 Engineering |6/18/2007 $300,000.00 100% $300,000.00 9.1%| 10/17/2006 $427.00 $113,393.06 37.8%
DuBois Consultants (BM) 5737 Swope Pkwy, KCMO 64130 KCMO 6/22/10 Engineering |6/18/2007 $67,000.00 100% $67,000.00 2.0%]| 10/17/2006 $0.00 $43,180.10 64.4%
P/Strada LLC (BM) 4033 Central St, KCMO 64111 KCMO 10/31/10 Proj Mngt 6/18/2007 $156,000.00 100% $156,000.00 4.7%)| 10/17/2006 $3,510.00 $138,556.50 88.8%
Vista Communications (BM)  |1427 W 9th, Ste 201, KCMO 64101 KCMO 7/24/11 Comm 6/18/2007 $275,000.00 100% $275,000.00 8.3%] 10/17/2006 $4,795.37 $249,426.82 90.7%
Focus (G&H) 628 Dartmouth, KCMO 64113 KCMO 6/1/10 Compliance |6/25/2007 $40,000.00 100% $40,000.00 1.2%| 5/25/2006 $0.00 $24,005.50 60.0%
Minority Contractors (G&H) 3200 Wayne, KCMO 64109 MAMBDC/partner |Monitoring 6/25/2007 $67,395.84 100% $67,395.84 2.0%| 5/25/2006 $2,050.13 $67,395.84 100.0%
DMC Consulting Svcs (G&H) 4123 Charlotte, KCMO 64110 KCMO 8/14/10 ADM 6/25/2007 $18,000.00 100% $18,000.00 0.5%]| 5/25/2006 $0.00 $2,029.00 11.3%
Fields & Brown Law Firm, LLC [1100 Main, Ste 1600, KCMO 64105 KCMO 10/09 Legal 11/4/2007 $57,647.32 100% $57,647.32 1.8%| 11/4/2007 $22,297.52 $57,647.32 100.0%
Subtotal $1,316,876.47 40.0% $43,080.02  $1,031,467.45 78.3%
%
Certifying Agency Sub- Location Weighted % of Est. of
WBE Subcontractor Physical Address and Expiration |Type of Work| contract Sui;ﬁg::?m Factor Contract Total Start Paid T:fPeriod Paidi?Date Contract
Date Date (%) Value Project Date Paid to
Date
Astra Communications (BM) [7908 NW Pleasant Ford Rd, Weatherby Lake, MO|KCMO 3/30/10 Comm 6/18/2007 $79,691.16 90% $71,722.04 2.2%]| 10/17/2006 $0.00 $79,691.16 100.0%
VSM Engineering (BM) 8008 NW Chatham Ave, KCMO 64151 KCMO 8/30/09 Engineering  |6/18/2007 $120,000.00 100% $120,000.00 3.6%] 10/17/2006 $6,020.00 $90,138.00 75.1%
LMG Prof Services (G&H) 1700 Cherry, KCMO 64108 KCMO 4/24/09 Reporting 6/25/2007 $25,000.00 100% $25,000.00 0.8%]| 5/25/2006 $0.00 $15,666.13 62.7%
Subtotal $216,722.04 6.6% $6,020.00 $185,495.29 85.6%
Combined Total $1,533,598.51 46.6% $49,100 $1,216,963 79.4%

BM - Burns & McDonnell

G&H - G & H Consulting

Contractor must submit report by the 15th of each month. Attn: Gayle Holliday, MBE/WBE Coordinator at MBEWBE @jcsca.org
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2)  Workforce Diversity

The cumulative Kauffman Workforce report remains above the weighted goals through the end of October.
Routine monitoring continues each week on Arrowhead Stadium. Arrowhead continues to be above the weighted
goal for female participation and slightly below the weighted goal for minority participation. A number of
individual workforce categories also continue to exceed the goals for both Minority and women workers. The
construction management team for Arrowhead encourages the employment of Minority and women workers. The
cumulative workforce reports covering the period from May 2007 through October 2009 are shown on the next
several pages. These reports are published at www.jcsca.org.each month. The Sports Authority team will
continue to support Arrowhead in the use of minorities and women in all of the trades. Workforce reports of
actual utilization are being compared to the intended utilization reports. This information is collected to provide a
reasonable position on the status of the workforce diversity.

The following pages contain these items:

o Summary of all Workforce Reports for the Chiefs Page 14
e Monthly Workforce Report through October 2009 for the Chiefs Page 15
e Summary of all Workforce Reports for the Royals Page 16
e Monthly Workforce Report through October 2009 for the Royals Page 17

3) MBE/WBE and Workforce Items

e The M/WBE & Workforce Coordinator continues to track a small percentage of M/WBE contractors for
receipt of final payments on the Kauffman Stadium project. Kauffman Stadium reporting will conclude at
the completion of 2009. Utilization continues to be updated monthly on all MBE and WBE companies.
Workforce hours on Arrowhead Stadium will be tracked until completion in late 2010. This process is
used to compare summary data to the reported workforce hours and M/WBE utilization. Records
received from each of the contractors are being reviewed by the M/WBE & Workforce team.

e The MBE/WBE and Workforce Coordinator will continue to focus on the utilization with Turner
Construction and to monitor updated certifications of Minority and Women contractors on the Arrowhead
project.

e The Sports Authority MBE/WBE e-newsletter continues to highlight Minority and Women owned
companies in each quarterly edition. The e-newsletters can be found on-line at www.jcsca.org. The
Sports Authority team is committed to providing transparency through the monthly reports. Additionally,
community outreach continues to be an on-going factor in providing information to MBE/WBE
contractors, along with the e-newsletter.

To date, both stadium projects have provided contracts to over 180 local and area MBE/WBE contractors
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Arrowhead Workforce Report

Truman Sports Complex Renovation
November-09

Minority Participation

Through
Prior Month  August-09

Current Month  October-09

Particpation Level
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15.5%

JACKSON COUNTY
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e W Authority
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JACKSON

COUNTY

I@E:__",‘ Sports Complex

N Authority

Workforce Utilization Monthly Report

Truman Sports Complex Renovation

Report Date:

November 15 2009

Date(s) of Payroll Period Used:
Start:  5/1/2007

End:

10/31/2009

Project (Arrowhead or Kauffman)
Arrowhead

Submitted by:

Gayle Holliday

Report Number 18

Signhature:

Report the total monthly hours for all permanent full-time employees, including certified apprentice. Enter the total hours on all lines and in all columns. Reported workforce hours should be based on payroll records and
submitted by the 15th of each month to Workforce@jcsca.org

Total Construction Work Hours Percentages Employees
A. B. C. D. E. F. Cumulative Cumulative
JoB All Employees African- Hispanic Asian/Pacific | Native American Other/ Minority Female total on total minority
CATEGORIES American Employees Islander Employees Unknown Race monthly on monthly
Employees Employees Employees reports reports*

Male| Female Male| Female Male| Female Male| Female Male Female Male| Female] Actual Goalsl Actual Goals| Male| Female] Male Femal|
Carpenter 237294.5 1992] 12467 24 13377 0 1673 0 8699 885 281 0] 15.6% 13% 0.8% 2% 2141 15 294 9|
Carpet, Floor, Tile 730 14 0 0 0 0 0 0 0 0 0 0] 0.0% 13% 1.9% 2% 52 4 0 1
Construction Equip Operator 60850.5| 43731 3298 1143] 1628 0 26 0] 5985 118| 0 0] 10.4% 15% 6.7% 2% 903 31 78 14
Drywall, Ceiling 173 0 0 0 0 0 0 0 0 0 0 0] 0.0% 23% 0.0% 4% 212 6 24 0
Electrician 313088 12583] 18630] 1602.5 17106 0 189 0 3142 271] 3053 209] 13.6% 15% 3.9% 2% 1907 75 289 12
Glazier 11003 0 317 0 0 0 0 0 83 0 0 0] 3.6% 19% 0.0% 1% 216 2 14 1
Iron & Steel Worker 69132.5 4785] 3883.5 203] 5258 0 0 0 2867 0 8 0] 16.5% 13% 6.5% 2% 624 36 91 12
Masons 77343.5 406 3494 0 9577 0 3 0] 1455.5 0 0 0] 18.7% 20% 0.5% 1% 867 6 126 0
Painter 24917 3142 566 Ol 24745 0 534 0 2001 0 0 0] 19.9% 23%] 11.2% 8% 244 23| 13 0
Pipefitter/Plumber 160929.5( 4648.5] 6576/ 1320.5] 3396 0 0 0 382 0 82 0] 7.1% 12% 2.8% 2%| 1340 34 89 10
Roofer 8101 0 2503 0 2463 0 0 0 0 0 0 0] 61.3% 41% 0.0% 1% 83 0 37 0
Sheet Metal Worker 88328.5 753] 7915.5 397, 6785 93 0 40 0 0 0 o] 17.1% 10% 0.8% 1% 603 114 4
Laborer 162523.5( 13719] 16024 2100F 17068 6 2129 0] 3576.5 0 54 0] 23.2% 26% 7.8% 3% 2291 52 452 107
Other (1) Sprinkler Installer 1827 0 680 0 0 0 0 0 0 0 0 of 37.2% 0.0% 56 12 0
Other (2) Teamsters/drivers 5247 692 251 0 71 0 87 0 49 0 0 o 7.7% 11.7% 253 1 26 0
Other 36596| 801.5] 1803.5 173] 3004.5 0 0 0 509 0] 1169 0] 17.8% 2.1% 453 6 98 0
Total hrs carpenter thru laborer 1,214,415| 46,416] 75,674 6,790} 79,132 99| 4,554 40] 22,805 1,274 3,478 209 15.4% 3.8%
Total 1,258,085 47,909] 78,408 6,963| 82,208 99| 4,641 40] 23,363 1,274 4,647 209] 15.5% 16.0% 3.7% 2.1%| 12,245 298| 1,757 170
Reporting Companies I I
Mark One Electric Jim Kidwell Construction American Fire Sprinkler U.S. Engineering Kissick Tinmaster Sheet Metal DH Pace Const
The Knopke Co Hoffman Cortes Doherty Steel P1 Group Intec Titan Reinforcing Broadway Elec
Chamberlain Contracting KONE Landworks A2MG Coreslab Western Waterproofing Hayes Dirilling
Total Interiors SEFox MVP Painting American Lift & Sign George Shaw AC Beverage Crown-Corr

Capital Electric
ThyssenKrupp

Century Fire Sprinklers
AAA Glass

Baker Concrete

Alpha Energy & Electric
Cates Sheet Metal

Midwest Mech Contractors

Star Signs LLC
Pro Electric
Ceco Concrete
DH Pace Door
Desco Coatings

Howell Construction

Superior Bowen Asphalt

Trio Masonry, Inc.

E&K of Kansas City

Fabricor

Kinateder Masonry

Just Seats

Spirtas

Taylor Kelly

Terrasan Environmental
Performance Contracting
Roberts Roofing and Siding
Progress Electric
PowerPiping & Engineering David Adams Design

Stafford-Smith
Daktronics
Goens Brothers
Rodriguez Mechanical
Rod-Techs
Progressive Electronics
KC Sign Express

KC Sign Express
Alexander Mechanical
Control Service Company

D&D Masonry

Midwest Crane & Rigging

***The cumulative totals are based on several contractors reporting over a period of months. Some employees may be counted more than once, if they performed work on the project
two (2) or more months during the reporting periods. For example, one employee working on the project three different months during the reporting periods may be counted three (3) times.

November 2009

Musselman & Hall
Ambient Tempco
Daniel Metals
Saxton & Saxton

Legacy Building Group

Professional Elevator Services West Side Mechanical
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Kauffman Workforce Report

Truman Sports Complex Renovation
November-09

Minority Participation

Through
Prior Month  August-09

Current Month  October-09

Particpation Level
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JACKSON COUNTY

iy S Shorts Complex
B W Authority
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November 2009 Page 16




JACKSON COUNTY
T S Sporis Complex Workforce Utilization I\/Ionthly Report
e hamas Authority Truman Sports Complex Renovation
Report Date: November 15 2009 Date(s) of Payroll Period Used: Project (Arrowhead or Kauffman)
Start: 5/1/2007 End: HHHHHHHE Kauffman
Submitted by: Gayle Holliday Report Number 18
Signature:
Report the total monthly hours for all permanent full-time employees, including certified apprentice. Enter the total hours on all lines and in all columns. Reported workforce hours should be based on payroll records and submitted by the 15th of
Total Construction Work Hours Percentages Employees
A. B. C. D. E. F. Cumulative total | Cumulative total
JOB All Employees African-American Hispanic Asian/Pacific | Native American Other/ Minority Female on monthly minority on
CATEGORIES Employees Employees Islander Employees Unknown Race reports monthlly reports*
Employees Employees
Male| Female Male| Female Male| Female Male| Female Male| Female Male| Female] Actual Goalsl Actual Goals| Male| Female Male| Female
Carpenter 65,960 928 3,493 0 259 0 312 0 1,179 32 0 0 7.9% 13% 1.4% 2% 849 3 73 1
Carpet, Floor, Tile 21,207 0 840 0 2,242 0 0 0 214 0 284 o] 16.9% 13% 0.0% 2% 227 0 32 0
Construction Equip Operator 36,545 2,036 1,438 207 1,386 0 0 0 74 0 14 0 8.1% 15% 5.3% 2% 428 22 31 6
Drywall, Ceiling 48 0 0 0 0 0 0 0 0 0 0 0 0.0% 23% 0.0% 4% 1 0 0 0
Electrician 186,237 3,886 13,721 0 15,482 5 3,319 0 1,171 0 521 o] 18.0% 15% 2.0% 2% 1,029 28 184 1
Glazier 646 3 0 0 2 0 0 0 99 0 0 o] 15.6% 19% 0.5% 1% 30 3 2 3
Iron & Steel Worker 61,095 1,499 5,556 298 1,349 0 398 0 1,694 0 0 o] 14.8% 13% 2.4% 2% 702 11 106 1
Masons 34,839 1,354 1,402 0 3,271 0 17 0 138 0 0 o] 13.3% 20% 3.7% 1% 534 16 109 0
Painter 10,646 352 67 0 156 0 0 0 0 0 0 0 2.0% 23% 3.2% 8% 107 3 4 0
Pipefitter/Plumber 74,418 1,701 3,380 0 3,760 0 0 0 422 0 0 0 9.9% 12% 2.2% 2% 508 12 44 0
Roofer 641 0 35 0 271 0 0 0 0 0 0 o] 47.7% 41% 0.0% 1% 59 0 19 0
Sheet Metal Worker 51,727 1,153 7,292 205 5,787 41 0 0 311 0 3 o] 25.8% 10% 2.2% 1% 438 14 107 5
Laborer 99,230 2,233 9,365 643 16,849 0 109 0 1,398 0 82 0] 28.0% 26% 2.2% 3%| 1,068 22 285 8
Other (1) 36,919 140 2,741 0 2,663 0 0 2 0 0 o] 14.6% 0.4% 435 1 56 0
Total hrs carpenter thru laborer 643,238 15,145 46,588 1,353 50,814 46] 4,155 0] 6,700 32 904 0] 16.8% 2.3%
Total 680,157 15,285 49,329 1,353| 53,477 46] 4,155 0] 6,702 32 904 0] 16.7%| 15.9% 2.2% 2.1%] 6,415 135 1,052 25
Reporting Companies I
Midwest Trenching O'Rourke Wrecking Citadel Elec Schmitz, King Infinite Energy dba Progress Electric Superior Concrete Cutting
Hunter Modular Taylor Kelly Foley Daktronics Stadium Sheet Metal Ben Hur Steel Worx
Roscor Corp Lynch Holding Doherty Pac Van Structural Steel Contract Svcs Coreslab Structures
Energize Electronics Carroll Seating Stafford-Smith CK United Overhead Door Pro Balance Inc Tinmaster Sheet Metal
Mark One Electric Ewell Construction All Temp DH Pace Hoffman-Cortes Jayhawk Fire Sprinkler Rodriguez Mechanical

Cates Sheet Metal
Ambient Tempco
KC Structural Steel
Crown-Corr

Saxton & Saxton
Fabricor

Midland Marble & Granite

Calmar Manufacturing

Alpha Energy & Electric

MVP Painting
Image Flooring
Musselman & Hall

Bratton Corporation
Rosehill Gardens

LTD Signs & Graphics

JE Dunn

Roberts Roofing

Star Signs
BSC Steel

Horizon Glass Company
A. Zahner Company
John A. Marshall

Central Refrigeration

B&B Seating

***The cumulative totals are based on several contractors reporting over a period of months. Some employees may be counted more than once, if they performed work on the project
two (2) or more months during the reporting periods. For example, one employee working on the project three different months during the reporting periods may be counted three (3) times.
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Lawson Steel Erection

Epoxy Coating Specialists
Truesdell Corporation
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4)  Status of Disbursement Reguests

Disbursements during the month of November 2009 were down again, falling to nearly $8.7 million for the
month, pushing the cumulative totals to $599 million. The Royals and Chiefs each had one disbursement request
fulfilled from the project accounts last month. The following table provides a summary by project and the
following pages break down the disbursements into general categories for each project.

Arrowhead Kauffman
Prior Months $ 324,810,612.44 $ 265,572,146.30
Current Month (10/21/09 — 11/20/09) $5,620,395.21 $3,074,077.41
Total $ 330,431,007.65 $ 268,646,223.71

Arrowhead:

The Chiefs disbursement request was just over $5.6 million, the smallest month for disbursement requests since
January of 2008. This is a continued drop from previous months and in line with the expected reduction in
construction value put in place per month during the 2009 football season. In addition to the construction activity
which accounts for the largest portion of the request, the disbursement request included: architectural and
engineering design fees, insurance coverage and legal fees and Chiefs representative services.

Kauffman:

The Royals had one disbursement request this month totaling over $3 million, the smallest month for
disbursement requests since September 2007. The largest component of the disbursement requests continues to be
for the construction costs related to the completion of paperwork resulting in the release of retainage to
subcontractors. Other areas included in the disbursement request were: architectural and engineering design fees,
insurance coverage, legal fees and Royals representative services.
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Project Disbursement Status
November-09

Arrowhead Stadium Renovation

JACKSON COUNTY
E‘_g === Sports Complex
e N Aﬂthority g

Summary Disbursement Detail
Design $23,586,126.57 Number  Approved Amount
Construction $290,381,659.08 Past Disbursement Requests $324,810,612.44
Preparatory Expenses $2,141,889.26
Surveys / Testing $3,284,665.08 Current Month Disbursement Requests (10/21/09 - 11/20/09)
Fees & Insurance $7,406,244.18 #51 $5,620,395.21
Project Management $3,630,423.48
Others $0.00 Sub-Total $5,620,395.21
Total $330,431,007.65 Total $330,431,007.65
Arrowhead Stadium
O Design
M Construction
O Preparatory Expenses
O Surveys / Testing
M Fees & Insurance
O Project Management
M Others
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Project Disbursement Status
November-09

Kauffman Stadium Renovation

Summary

Design $21,695,835.40
Construction $234,873,036.89
Preparatory Expenses $856,570.76
Surveys / Testing $747,576.85
Fees & Insurance $6,837,346.07
Project Management $3,333,633.51
Others $302,224.23
Total $268,646,223.71

JACKSON COUNTY
E‘_g === Sports Complex
e N Aﬂthority g

Disbursement Detail

Number  Approved Amount
Past Disbursement Requests $265,572,146.30

Current Month Disbursement Requests (10/21/09 - 11/20/09)
#1043 $3,074,077.41

Sub-Total $3,074,077.41

Total $268,646,223.71

Kauffman Stadium

O Design

M Construction

O Preparatory Expenses
O Surveys / Testing

B Fees & Insurance

O Project Management
M Others

November 2009
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5) Bids Received / Upcoming Bids:

Bidding for the construction work at both Arrowhead Stadium and Kauffman Stadium is nearly complete.

Arrowhead:
Future packages to be issued for bid.

e BP#TDB Owner’s Suite: This is the upgrade of the finishes in the Owner’s Suite. More
information to follow.

Kauffman:
There are no more bid packages on the Kauffman Project.

Common Area:
There is currently no bid packages scheduled for the Common Areas.
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